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ABSTRACT 

 

The purpose of this study was to assess the impact that management control mechanism 

has on project performance in projects that were implemented using Public-Private 

Partnerships arrangements in Lagos State, from 2000 - 2016.  

 

Quantitative research method was adopted, and a cross-sectional survey was conducted 

in public and private sector organizations in Lagos to collect the research data. A total 

of 120 questionnaires were given out and 89 respondents returned their questionnaire 

within the given time of data collection.   

 

Research data for the study was gathered from ten public institutions under Lagos State 

Civil service, eleven private construction companies in Lagos, two stakeholders who are 

members of The Nigerian Society of Engineers (Lagos Chapter) and one respondent 

who works with a research institute in Lagos. 

 

Empirical data gathered from the study indicate that the use of management control 

mechanism is positively correlated to project performance of projects implemented 

under Public-Private Partnerships arrangements in Lagos State. Findings further 

substantiate that private sector participants possess a number of management skills and 

expertise, and this they have these capability to ensure effective implementation of 

projects. In-addition, empirical data affirms the importance of the private sector as a 

reliable actor in the provision of public infrastructure.  

 

The study attributes the success of the private sector to the doctrines of new public 

management. This is because, attributes of new public management namely, lesser 

bureaucracy and hierarchy, accountability, transparency, emphasis on output control, 

emphasis on employee and project performance to mention a few, were seen as the 

propelling force of the private sector.  

 

 

 

KEYWORDS: Public-Private Partnership, public organizations, private organizations, 

management practices, public officers, provision of public goods, services and 

infrastructure.  
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1. INTRODUCTION 

 

Public-Private Partnership can be defined as a contractual arrangement between private 

and public sector participants to facilitate the provision of public assets, and 

infrastructures or services, which traditionally would have been provided by the 

government, but is now being provided either solely by private sector or jointly by 

private and public sector (Hurst and Reeves 2004: 380). This research takes interest in 

public-private partnership (PPP) because it attempts to understand the management 

practices that projects implemented under PPP arrangements in Lagos State are based 

on. PPP, in this regard is accredited, to the doctrine of New Public Management (NPM). 

This is because NPM as an academic doctrine talks about joint effort between public 

and private sector participants in the provision of public facilities, goods and services. 

Barzelay states that  “specialists in public administration often focus on how NPM 

relates to budgeting, financial management, civil service and labor relations, 

procurement, organisation and methods, and audit and evaluation” (2001: 3). Thus, 

NPM seeks to ameliorate micro and macroeconomic growth and performance of public 

sector activities, through the use of private sector models and techniques, such as 

performance measurement, strategic management, management control to mention but a 

few.  

In recent times, the numbers of PPP projects that have been executed in a number of 

Nigerian states are enormous. As such, there is a need for enormous forms of public 

assessment, public discussion and critical analyses in order to rationally assess the 

activities of all actors involved in PPP implemented in Nigeria. This is crucial in order 

for the public and the larger society to ascertain the level of compliance to the 

implementation of PPP projects with set management practices and principles. This is 

because management practices and principles are essential and its application to a 

project could be used to determine the level of the project’s success, and suitability and 

also justify the cost implication of the project.  

Moreover, it is believed that there is an urgent need for academics to pay attention to the 

lack of research on management practices of PPP, and the practices of PPP in its 
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entirety. This should be done with a view to understanding what is being done and to 

proffer ways of improvement that will enhance the productivity of PPP projects. 

Expectantly, it is hoped that academics will get the needed political will to actively 

participate in the overhauling process of PPP. Political will, in this regard, is defined by 

Oxford Advance Learners’ Dictionary to mean governments support, desire and 

intention towards a policy. Precisely, the firm commitment on the part of a government 

to implement a cause of action, (in particular, government policy) that can neither be 

instantaneously known nor can it be successfully ascertained, unless it is being 

investigated and findings are backed up by empirical findings.   

Although, discussion on the nature and level of relationship that exist between 

politicians and academics may arise here. This is because public opinion suggests that 

there is the existence of disconnect between academia and governing authorities, who 

are the decision makers, which further extends to industry. Consequently, politicians are 

unable to fully tap into innovative research possibilities that academics have to offer.   

However, there is a need to emphasise that practical solutions to societal problems lies 

in the ability to equivalently combine ideas and innovation from the academia with 

political will. As a result, it is required that academics and politicians endeavour to 

reach a balance or operate at an equilibrium. This is essential to ensure efficient and 

effective communication of ideas, which can facilitate the process of better 

collaboration. Also, a number of scholars ascribe the relationship that exist between 

politicians and academics to struggle for power. And such struggle is detrimental to 

socio-economic development of their respective communities, thus it is of importance 

for academics and politicians to understand that their cooperation is none negotiable. 

In the same view, there is a need for academics, experts and the public to actively 

participate in the discussion on PPP agreement in Nigeria. This is required to ensure that 

PPP arrangements are implemented based on management principles. Similarly, it will 

ensure that adequate measure of checks and balances needed to monitor, assess and 

evaluate projects implemented under PPP arrangement are available and functional.   
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1.1. Research Background 

It is generally believed that management practices can be used to facilitate effective 

implementation of projects. As such, this study assesses and examines the 

interconnectivity between management control mechanism and PPP. Accordingly, the 

choice of the research location being Lagos State is due to the high number of projects 

that have been implemented using the PPP arrangements in Lagos. Also, Lagos is seen 

as the economic hub of West Arica and it is largely used as the basis of economic 

assessment of the West African states.  

Furthermore, it is expected that more projects will be implemented under PPP 

agreement in Lagos. As such, there is a need to critically examine how PPP projects are 

being managed in Lagos. The scope of this study will be limited to the centre topic of 

the research. This is to ensure the avoidance of deviation from the point of discussion. 

Also, this research limits comparison between countries because of the societal and 

contextual differences that exist amongst nations, and in order to maintain a bearer’s 

psychic distance, this study will limit its comparison to West African states. This is 

because to a large extent the contextual and societal formation of West African states 

are very similar and they have similar values, cultures and norms which could be 

attributed to shared history and identity amongst the states.  

The need to limit comparison to a bearer minimal is because, to a large extent, the 

dynamics of societal problems are a function of contextual and societal formation of 

respective societies. As such, what might be morally acceptable in one society might not 

be close to being acceptable in another society.  For example, in societies termed as 

“western societies”, the use of mountains is associated with mountaineering why in 

some African and Latin American countries (Nigeria and Brazil for example,), the use 

of mountains is associated with spiritual\religious activities like praying. Thus, this 

research acknowledges the differences that exist amongst nations, which is why the 

comparison between countries is done at the barest minimum.  

It is noteworthy to state that examples used in this study should not be used to adjudge 

(either in positive or negative terms) the societies that they occurred in. As the purpose 

of using these examples was simply to further substantiate the views that they were used 
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along with. This is because the examples do not depict a holistic representation of the 

society that they occurred.  

Although, a number of writers have written about PPP, but there is little or no effort to 

integrate literature on management principles and practices into PPP arrangements. This 

study is therefore needed to make available a holistic assessment of PPPs in the 

Nigerian public domain. As such, this research seeks to fill this academic lacuna.  

According to research findings made available by RICSRESEARCH Report of 2011, it 

has been indicated that over forty (40) countries across the globe have applied the PPP 

arrangement to facilitate provision of various infrastructural facilities  

“it was revealed that lack of capacity and policy direction, inconsistence in 

policy, mistrust among government implementing agencies, policy bias against 

PPP, high participation costs, low technology, socio-cultural and macro-

economic issues, delay in negotiation, and poor performance are among the 

challenges identified as being affecting the smooth management and 

implementation of the PPP projects in sub-Saharan Africa.” (Sanni and Hashim 

2014: 134.) 

Furthermore, in order to provide readers with a clear understanding and an all-inclusive 

view of issues that surround the research topic, the researcher constructed a structure 

that viewed the bone of contention from a wide-ranging perspective. As such, topics 

like organisational culture, principles of management and management practices, 

comparative analyses of public and private organisations, public-private partnership 

were extensively discussed in the chapter two of this study. This was done based on the 

standpoint that there is a need to comprehensively discuss these topics, because they 

have the propensity to give readers a wider understanding of the research topic. 

This research is of the view that this may the beneficiaries of this research an 

opportunity to further expand their knowledge on issues that could impact or play 

pivotal roles in the formation, implementation, evaluation and monitoring of projects 

executed under the PPP arrangement. This research is also of the view that audience of 

this research, who take interest in the various topics discussed in chapter two of this 

study, should be presented with detailed information in order for them to have a better 
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understanding of the topics, areas and discussion associated with the research topic. It is 

also aimed at easily enlightening a lay man in this field of study.  

This research is essential because it affords readers the opportunity to identify if truly 

PPP brings about Value for Money (VFM). This is stated bearing in mind that the 

nucleus of effective implementation of projects (either public or private) relies on the 

implementer’s ability to adhere to management principles. Conceivably, effective 

implementation of projects can be associated with the existence of effective internal 

management as stated by Rainey (2014:8). This is essential because it helps ensure that 

projects are implemented based on appropriate process cycle. This could also ensure 

that adequate checks and balances are available and functional to effectively facilitate 

the sustainability of the public projects. This can further be used to ensure that 

investments yield appropriate financial returns (Rainey 2014:8). 

On the other hand, in organising the process of private sector participants, the associated 

risks and benefits must be equitably distributed amongst the participants from the two 

sectors (public and private sectors). However, if the political contexts of a number of 

African countries are factored in, it could be stated that the process of mitigating risks 

and benefits could lead to disputations. This is as a result of the state of their respective 

democratic institutions, which is seen as weak and still evolving (Asian Development 

Bank 2012:63). 

For example, the existence of ineffective public procurement of land for infrastructural 

projects and facilities can create obstacles that would limit or discredit the human and 

financial resources, as well as the expertise provided towards the project. As such, it 

would also limit the success of the PPP (Asian Development Bank 2012:63). 

Correspondingly, PPPs comprises or entails a large number of inherent and associated 

risks, including inflation and uncertainty of future exchange rates, which to a large 

extent has effects on the project cost. And in situations where these variables continue 

to fluctuate, it will result in negative economic implications, which may further affect 

the economic viability, suitability and durability of the project (Asian Development 

Bank 2012:63). 
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To this end, in order for the PPPs to be successful and productive in the long term, and 

for it to play a significant role in facilitating the process of attaining a country’s 

infrastructural needs, governments in particular, are required to be more responsible, 

accountable, and transparent and must play key roles in ensuring that the adequate 

regulator needed to enforce health, safety and technical service standards are in place 

and met. Also, government and its institutions, agencies, ministries, civil servants, 

private sector participants and all stakeholders involved must work together to create an 

atmosphere of good governance and best practices (Asian Development Bank 2012).  

 

1.2. Research Hypothesis                                                                                                     

In view of the present state of affairs of Nigerian society which is stated to be highly 

saturated with corrupt practices, most especially, within the activities of the public 

sector is seen as ineffective, because its capability and expertise is being limited by 

these corrupt practices. Likewise, reports indicate that a number of government officials 

are corrupt (See Aziken Emmanuel 2006. Looting: EFCC Report Indicts 15 Governors). 

The above report creates reservations that governors can only carry out corrupt practices 

if the civil servants allow such activities to thrive within their respective domains. This 

is because, the process and channel of carrying out corrupt practices entails at least one 

civil service ministry, government agency or parastatal.  

In addition, to this, recently, the Nigerian government carried out an audit on thirty 

three (33) government agencies and “uncover four hundred and fifty billion naira 

(N450, 000.000.000) unremitted revenue”. Conceivably, it may be right to agree that the 

corruption being perpetrated in Nigeria is “quantum corruption”. Interestingly, the 

reports further indicate that some of the agencies have started to return various amount, 

For example, the Nigeria Shippers Council was stated to have returned six hundred and 

forty million naira (N640,000,000) (Saharaporters 2016).  

Consequently, one would be forced to wonder if PPP is not a new dimension to carrying 

out corrupt practices. The reason is because PPP arrangements originate from 

agreements reached with minute public scrutiny and participation. Also, questions arise 
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has to why members of the public are not allowed to choose the specific projects that 

should be implemented under PPP arrangements. Similarly, in most cases, the general 

public doesn’t know which project is implemented under PPP arrangement; let alone 

understanding the specific details that respective PPP agreements entails. Despondently, 

the general public bears the burden of the public debts accrued from PPP projects.  

Hence, this study hypothesises that the implementation of PPP arrangements in Lagos 

State, has reenergised the spirit of public sector as it has paved way for management 

principles and practices that facilitate effective provision of public infrastructure. In 

order to maintain focus of this study, issues of corruption in Nigeria will not be 

extensively discussed. Interested readers should refer to (Osifo 2009, Osifo 2012 and 

Muhammed 2014). Although, discussions about corruption are associated with the 

provision of public goods and services, but it is not the area of focus of this research. As 

such, it will not be discussed to avoid deviation from the topic been researched on.  

 

1.3. Research Questions 

The purpose of this study is to critically assess the management control mechanism that 

PPP arrangements in Lagos State are being implemented upon. The following questions 

are addressed in this thesis research.  

1.3.1. Main Research Question  

 How are PPP projects managed in Lagos State?  

1.3.2. Sub-Questions of the Study 

 

a)  How is the level of application of management control mechanism to PPP     

     arrangements implemented in Lagos State, Nigeria from 2000 – 2016? 

b) What is the impact rate of elements of management control on the performance of     

     projects implemented under PPP arrangement in Lagos State, Nigeria from 2000 –     

     2016? 
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1.4. Scope of Study 

As stated above, this study is basically aimed at assessing the impact of management 

control mechanism on project performance in which PPP projects were implemented 

upon in Lagos. The area of concentration of this study is the transportation industry. 

The transportation aspect was chosen because it is the sector with the largest amount of 

private investment in Lagos. Also, a number of PPP projects implemented in the 

transportation sector of Lagos State have generated a number of public discussions.   

Firstly, this study presents a comprehensive understanding of the principles of 

management and management practices. To achieve this, this study entails detailed 

discussion on management as a whole. This comprises of what management is, and how 

it is being implemented. Significantly, an extensive theoretical analysis of public and 

private sector organisations is being presented in this study. This further takes a look at 

the management of public and private organisations and well as the ethos. The ethos is 

expressed in relation to public service and business.              

Secondly, PPP is expansively discussed and this discussion evolves round the critical 

analyses of PPP. And it also takes a look at PPPs as a combination of management 

practices of public and private organisations. In conclusion, critical analysis of the 

findings of this study is conducted and the key research findings, a few 

recommendations and future research areas are proposed.  

1.4.1. Research Statement  

It is commonly shared that dialogues in the global business world tend to place 

immense emphasis on the significance of good management (CentrePiece Summer 

2005: 1). And, good management in this regard has been attributed to one of the core 

potentials of the private sector, which has facilitated the success of a number of private 

sector activities. Basically, good management can be accredited to having in place good 

management strategies. This is fashioned to steer the conduct of employees and the 

process through which organisational operations are being formulated, implemented, 

evaluated and rewarded. As such, it entails what good management strategies should 
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compose of which is usually aimed at attaining a unitary standpoint of “consistence and 

consensus throughout the organisation” (Lawton, Rayner and Lasthuisen 2013: 75). 

However, the in availability of adequate empirical data on management practices has 

hindered management experts, economists and public analysts in being able to clarify 

the importance of management to organisation productivity, success and other major 

performance pointers (CentrePiece Summer 2005: 1). An effort to fill the vacuum was 

set by some consultants at McKinsey. This was done through the use of a ground-

breaking assessment methodology:   

“to measure management practices in more than 730 manufacturing firms in 

France, Germany, the UK and the United States. By matching these data with 

information from firm accounts, they are able to explore in detail the relationship 

between management practices, the economic environment and the company’s 

performance.” (CentrePiece Summer 2005: 1.) 

The outcome of the study indicates that good management practice is suggestively 

connected with greater outputs, and other major performance pointers. For example, 

good management practices have positive impact on the “return on capital employed, 

sales per employee, sales growth and growth in market share” (CentrePiece Summer 

2005: 1). This indicates that, management practices are positively related to the success 

of any organisation. Thus, in order to assess the success of PPP in Nigeria, it is essential 

to assess the management practices that PPP arrangements in Nigeria are based upon 

and are implemented by, which is what this research is focused on.  

Also, the notion of the recent reforms being practiced by the Nigerian government, 

could be said to fit the doctrine of new public management. This is because it entails 

active participation of private sectors in the production of public goods, services and 

infrastructures. In this regard, public management could be defined as a doctrine that 

infuses principles, practices and applications of the private sector, into the affairs and 

operations of the public sector. It can also be defined as an approach that makes use of 

management practices and principles, which in most cases, are derived from private 

sector organisations. This is used to enhance service delivery and make sure that the 

financial value used to finance public goods and services is maximised (Bovaird and 

Löffler 2009: 6).  
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Although, debate on distinction between public and private organisations have been 

limited due to the similarity in their organisation characteristics just as, Rainey 

(2014:56) argues based on experimental procedures of organisational characteristics. 

This led him to conclude that there are petite empirical facts to substantiate the 

existence of an austere division between public and private establishments.  

However, the fundamental point of view of the two entities (public and private) is based 

on distinct perspectives. The former is of the view which seeks to provide public 

facilities and services in ensuring that the general well-being of the people is protected 

and guaranteed. In this regard, public and national interest is the sole aim of public 

organisations. The perspective of the latter is that of profit making. Thus, financial 

returns are expected on the capital invested in the provision of public infrastructures. In 

other words, the capital invested in the provision of public infrastructures is to be 

maximised for financial returns.  

The fusion of these two perspectives requires a need to understand the management 

practices of the new entity (PPP). This is due to the fact that two distinct entities have 

been fused to achieve a specific goal. Sequel to this, there is a need to understand how 

both entities are able to achieve their organisational purpose, considering that they are 

founded upon different organisational perspectives.  

Nonetheless, the emergence of PPP has been attributed to poor performance of the 

public sector. And a number of scholars share the opinion that the public sector has lost 

its competitive advantage to the private sector. Also, some scholars are of the opinion 

that the public sector is no longer competent to deliver public goods and services, 

hence, a new model that will ensure effective service delivery. This necessitated the 

need for the PPP.  

Perhaps, Llanto may be right to have noted that “public-private partnership can play a 

significant role in infrastructure development” of nations (2008a: 321). Interestingly, a 

number of reports indicate that a number of countries in East Asia still have their public 

infrastructure being provided by their respective government, often regarded as public 

sector participants (Llanto 2008a: 323). And that these services and facilities are 
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effective and sufficient. As such, one would wonder if PPP is actually needed to ensure 

effective delivery of public infrastructures.  

It is thought-provoking that rather than the government addressing the problem of poor 

performance in the public sector, it seeks an alternative. The problem, in most cases is 

linked to corrupt and unethical practices, and one would be forced to ask why the 

government is not able to address and solve the problem? This is indeed a complex 

debate, because it entails how corrupt and unethical practices are defined as the broad. 

For example, corruption is attributed to a bribe but not to lobbying, and one may ask 

why? Also, one would wonder why the idea of tax haven is not seen as a corrupt 

practice. Rather, the use of tax haven is generally regarded as immorally or unethically 

but it is not seen as outright corrupt practice. Thus, the stance of this study is that the 

term corruption should have a definition that takes into consideration the practice of 

lobbying and the use of tax haven. 

In addition, unethical practices entails notions that may probably be culturally 

acceptable which may and may not be in adherence to management principles and 

practices. Be that as it may, the government still has to be held responsible for the 

problem of poor performance in the public sectors and its motive for seeking an 

alternative, rather than addressing the problem, and aiming at providing a temporary or 

permanent solution.  

A number of public analysts are unable to comprehend the inability of government to 

resolve the problem of corrupt and unethical practices that has undermine the 

productivity and the operational efficiency and effectiveness of the public sectors. This 

is due to the assumption that powers (political, legal and institutional powers) needed to 

address socio-economic challenges and disparities that citizens, communities and the 

society at large encounter, resides in the hands of respective governments.   

Conceivably, one may conclude that the inability of government to curb corrupt and 

unethical practices in the public sector is due to the lack of government’s willpower and 

desire. This is due to the fact that government’s willpower is instrumental to ensuring a 

corrupt free society. Although, it is hard to state whether there is a corrupt free society 
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anywhere. Perhaps it will be good to rephrase the sentence ‘corrupt free society’ as ‘a 

society where corruption is minimal’. 

Probably, a good reason why it has been hard to fight corruption and create a positive 

ethical climate in the public sector may be attributed to the words of Rainey (2014) 

which has to do with the pitiable state of recruitment process that occurs in the public 

sector. This happens when public officials use their position and authority to recruit 

“trusted associates into key positions”. As such they establish strong network that can 

be used to cover their tracks and perpetrate fraudulent and unprincipled practices. As a 

result, the loyalties of some of these associates are to the public officials who got them 

the job rather than to the job and the state. The existence of such practices continues to 

pollute the ethical climate of public organisations.  

In addition, the employment procedures of such associates are not based on fairness and 

merit and it does not represent the capability and competences of the associates. As such 

the associates have an interest to protect and makes their loyalty and objectivity 

questionable. This is very much evident in Nigeria. For more information see Appendix 

1: Recruitment Scandals in Nigeria’s Public Service Sector.  

Possibly, Davidson (2004: 15) may be right to have stated that “PPP policies have 

nothing to do with economics and everything to do with powerful vested interest that 

are happy to hide behind the complexity of the issue to enrich themselves.” This makes 

a lot of sense when Nigeria is brought into context. This is because PPP arrangements 

are not subject to public scrutiny. Also, the procedures which PPP go through are not 

fully transparent and there is little or no public accountability on PPP arrangements. 

Similarly, there is a need to ask, who decides which project should be funded by PPP? 

And what role the citizens play in the implementation, assessment and evaluation of 

projects funded by the PPP agreements?  

Furthermore, when the identity of a number of owners of companies that participate in 

PPP arrangement with the government is factored in, questions would arise as regards 

conflicts of interest and unethical practices, and this could be attributed to corrupt 

practices. For example, the owner of Bi-Courtney Limited, (whose company executed 
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the construction of the domestic terminal of the Murtala Muhammed International 

Airport (MMA2), which is a project under PPP agreement could be seen as a political 

lobbyist. Similarly, questions need to be asked if public officials in Nigeria ever declare 

conflicts of interest as it relates to their jobs and associations with companies that 

implement public funded projects.  

Remarkably, there is no empirical analysis to prove that there is no corruption in the 

private sector. There is no evidence that can be used to categorically state that PPP 

arrangement is not the new frontier making it hard to trace corrupt practices. Also if 

PPP arrangement is viewed from the perspective of transaction-cost theory has 

discussed by Rainey (2014: 96), a series of unanswered questions will begin to emerge.    

Conversely, a number of scholars’ have emphasised that PPP is beneficial to both the 

public and private sector. This was stated because the public is able to access 

infrastructural developments which the government may possibly not be able to afford 

when needed or which the government did not pay for when provided. Also, the private 

sector is also able to make profit on its investment. Hence, both parties are able to meet 

their organisational objectives (Hodge and Greve 2005: 4). 

Similarly, it is shared that the combination of the strengths and merits of public and 

private sector would bring about an outcome that would outshine the qualities of either 

public sector or private sector (Hodge and Greve 2005: 4 cited in Vaillancort Rosenau 

1999: 1). A reason for this is that the fusion creates an avenue to identify the best 

practices and expertise of both sectors. And their union brings about the ‘best practice’, 

which is believed to be the answer to problems of service delivery in the provision of 

public goods, services, infrastructures and assets.  

Alternatively, PPP brings to light the association that exist between public and private 

sector participants which is widely acknowledged because it has promoted the 

acceptance of management principles and practices held by the private sector (Pollitt 

and Bouckaert 2000; Maesschalck, Van der Wal and Hurberts 2008 cited in Lawton, 

Rayner and Lasthuisen 2013: 58). And this has led some scholars to refer to the 

association between public and private sector as “antithetical to a commitment of public 
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interest” (Hebson et al 2003 as cited in Lawton, Rayner and Lasthuisen 2013: 58). This 

is due to the complicating purpose that both organisations are instituted upon. For 

example, the public sector is founded to serve and safeguard the interest of the general 

public, while the private sector is established to maximise profit from the general 

public. In this regard, one may begin to wonder how such entities are able to function 

together and still achieve their organisational objectives.  

Arguably, the above stated points may be essential because there is apparent evidence 

that private sector participation, which in this regard is associated with NPM reforms 

have influenced public service philosophy, approach and motivation. This is evident in 

the existence of an accountability and audit culture in public sector. Such occurrences 

could be said to have awakened “interest in public service ethos and to attempts to 

sharpen its focus in responding to such reforms” (Needham 2006 as cited in Lawton, 

Rayner and Lasthuisen 2013: 58).  

In reference to Li et al (2001), it is believed that the general aim of PPP is to ensure 

adequate VFM for taxpayer. Thus, while ensuring that taxes are justifiably spent, it also 

ensures that the private sector gets profit for its investments (Sanni and Hashim 2014: 

134). In this regard, PPP serves a dual purpose. To this end, the researcher shares the 

view that the focus of this research stems into a complex discussion which requires 

some form of caution to ensure objectivity and also further research on PPP in Nigeria 

and African countries. 

 

1.5. Limitations to the Study  

A number of limitations are connected to this study. This research was conducted in 

Nigeria but the research project is associated with the researchers Masters study in 

Finland. Hence, the response that the researcher envisaged from respondents at the 

outset of the research was not achieved. In respect of this, the researcher had to adjust to 

what was attainable. The researcher had expected that responders will be willing to fill 

the questionnaire online, as expected of the internet age. But, a large number of 
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respondents requested for paper questionnaire. Thus, the mode of data collection had to 

be changed from electronic questionnaire to the use of print questionnaire.  

In addition, the researcher had expected that responders would be willing to fill the 

questionnaire, since the research topic had to do with service improvement. The 

researcher was, however, astonished by the difficulties encountered in getting people to 

fill the questionnaire. This had to do with several work place bottlenecks, work culture 

and work ethics. Also, getting respondents to believe and understand that this was just 

an academic research with no undertone, was a difficult task. To overcome this 

challenges, the researcher had to reliable on contact persons with various ministries, 

agencies and parastatals’ of Lagos State government, to get respondents to fill the 

questionnaire.  

Similarly, the researcher had expected that the numbers of respondent’s rate from the 

private sector will be high. But this turned out to be false, because a number of the 

respondents (employers of Private companies) who filled the questionnaire of this study 

did it in individual capacity and not as representatives of their respective organisations. 

This was because, they had to seek approval to fill the questionnaire in the 

organisation’s capacity. And a number of them were concerned that if their 

organisations were not satisfied with the findings of this study, they may be penalized 

later.  

 

1.6. Structure of the Study 

The study is structured into five chapters.  

Chapter one entails a brief discussion about the introduction and background to the 

study. This was carried out with the use of diminutive narration into the content of the 

study. Essentially, this chapter contains the research questions, the scope and limitations 

to the study. As well as the structure of this study.  

Chapter two of this study is devoted to critically analysing the various topics that are 

associated with the focus of the study. It also includes a discussion of the principles of 
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management and management practices and an extensive theoretical analysis of public 

and private sector organisations. The chapter further takes a look into the management 

of public and private organisations and public service and business ethos. Furthermore, 

an expansive discussion and critical analysis of PPP was stated, taking a look at PPPs as 

a combination of management practices of public and private organisations.  

Chapter three presents the research methodology of the study. It explains research 

methodology, research process and approach. The chapter further elaborates the 

research instrument used in the current study, the data analysis, the survey respondents, 

the research setting, the ethical considerations and a discussion of its validity and 

reliability.  

Chapter four is devoted to data analysis. This chapter is primarily divided into four 

sections: (i) The first dimension gives the profile of respondents (ii) The second 

dimension provides informationon the respondents’ past work experience (iii) The third 

dimension expantiates on the PPP project management In Lagos State, Nigeria. This 

section discusses the findings of the research questions. (iv) The fourth dimension is 

provided room for comments from respondents. Chapter five (5) is dedicated to the 

conclusion, a few recommendation and future research areas for interested researcher. 
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2. MANAGEMENT OF PUBLIC-PRIVATE PARTNERSHIP                                      

 

Federal, state, municipal, regional, provincial and local governments across the globe, 

in particular, in European countries have progressively used private sector finance to 

facilitate the development, provision, and funding of public services, infrastructures and 

assets. And it has also been used to expedite service delivery of these provisions. The 

motives for this endorsement are multifarious; ranging from increasing limitations on 

government budgets to the continuous incensement of public expenditure needed to 

maintain, renovate and operate public assets as well as the persistent desire of 

governments to seek for innovative methods and procedures from private sector 

expertise. This is done with the aim of facilitating a more effective risk allocation 

technique that is associated with the provision and maintenance of public services, 

infrastructures and assets (Roehrich, Lewis and George 2014: 110).  

It is believed that the main reason why governments of various countries place 

importance on the provision of public goods, services and infrastructure is due to the 

generally conceived notion that an upsurge in the creation of public infrastructural 

facilities and services will guarantee the enhancement of socio-economic activities of 

communities and the society at large. This is due to the fact that public infrastructural 

facilities and services have a positive correlation to the social and economic 

development of any nation. There is also a shared notion that the existence of adequate 

and effective public infrastructural facilities and services would bring about an increase 

in the standard of living of people who reside within the specific geographical territory 

(Sanni and Hashim 2014: 133). 

Although, the prime difficulty which continues to pose limitation to the provision of 

public infrastructural facilities and services in Nigeria has been identified as the 

inadequacy of financial capability needed to expedite and facilitate effective provision 

of public infrastructures. Also, there exist a huge public infrastructural deficit. As such 

an alternative source of funding is required and in this regard private sector financing is 

seen to be the last resort (Salami 2016). 
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In the same vein, it has been publicly stated that the availability of effective and 

efficient infrastructural facilities and services can help to enhance the manufacturing 

and agricultural sector. Likewise, these resources have positive impacts on other 

completing sectors like the energy sector, the housing sector, transport sector and 

industries, given that, their collective efforts could help enhance the socio-economic 

well-being of the populace and further reduce the level of poverty in the society. 

Correspondingly, advancement in information and telecommunication industry has 

helped to promote growth and economic development and it has also helped to improve 

the service delivery of health services and other essential services, which has in turn 

ensured the welfare of the total populace (The World Bank 2015a). But, these 

developments have also been hindered by lack of adequate funding.  

A number of scholars are of the opinion that if developing and African countries are to 

expand and effectively maintain the required and available public infrastructure they 

would have to invest an estimate of “USD 600billion which represented 7 percent of 

their GDP” (Sanni and Hashim 2014: 133 cited in Kateja 2012). It is estimated that the 

cost required to provide the needed infrastructural services and facilities that will 

accelerate social and economic development of developing and African countries 

represents about three (3) percent of their GDP and only about four (4) percent of their 

GDP is required to effectively maintain and upgrade the existing public infrastructure 

(Sanni and Hashim 2014: 133 cited in Kateja 2012).  

Also, Salami (2016) stated that “over thirty years Nigeria is going to invest Three 

trillion dollars to upgrade and expand infrastructures. This equates to an average annual 

budget spending of an hundred billion dollars bearing in mind that the total annual 

budgetary allocation of all three arms of government in Nigeria does not in any way 

come close to the estimated amount. (Salami 2016). This then brings us to the reality of 

the eminent need for private sector involvement in the financing and provision of public 

infrastructures in Nigeria.  

 



                      29 

 

In the same vein, records indicate that the population of Africa is estimated to constitute 

about 10 percent of the population of people across the globe. Despondently, Africa 

receives just 2 percent “of the world’s direct private investment” (Sanni and Hashim 

2014: 134 cited in Afdev, 2013). Indeed, there is an urgent need to increase the amount 

of private sector investment in Sub-Saharan Africa, in particular, direct investment on 

infrastructural facilities needs to be increased. This is important because it will enable 

communities and societies to benefit from the multiplier effects that arrive when 

infrastructural facilities and assets are available and effective bearing in mind that the 

positive and economic impacts that the availability of public infrastructural facilities 

and assets has on the overall performance of the economy is enormous (Sanni and 

Hashim 2014: 134).  

Consequently, the above statement indicates that developing countries, most especially, 

sub-Saharan African countries are required to increase their respective budget allocation 

on public infrastructure. This is required because it will further enhance social and 

economic development, and also facilitate the process of rural-urban development 

(Sanni and Hashim 2014: 133). Matters become complex when the population of sub-

Saharan Africa and its demographic analysis is brought into context. This is because 

such a huge and fast-growing population requires modern and effective infrastructures 

to engage in their respective day-to-day activities. However, such is not readily 

available; rather it is merely hope for. This is quite alarming because the non-

availability of modern and effective infrastructural facilities and services habitually 

limits social and economic development and it also has a negative implication on the 

welfare and general standard of living of the people.  

This can be substantiated with the figures estimated by the World Bank in 2013 

(2015b), which states that the population of sub-Saharan Africa was 936.3 million with 

an annual growth rate of 2.7 percent. Also stated the population is expected to “increase 

to 2.5 billion in 2050”, considering that in 2012, “the Gross National Product (GNP) per 

capita of sub-Saharan Africa was in the average of USD 1,540, while the average per 

capita in OECD countries was USD 33,470 and the Lower Middle Income countries’ 

per capita was USD 1,816.” (Sanni and Hashim 2014: 133 cited in Afmeasur, 2013 and 

Kateja, 2012). Peradventure, it is impossible to agree that the welfare of people in sub-
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Saharan Africa countries can be guaranteed, given the low corresponding rate of their 

low per capita income to their respective population.  

The above stated analysis indicates that sub-Saharan African countries have low per 

capita income, which tends to be below countries in the Lower Middle Income index. 

Also, it is estimated that about half of the countries in sub-Saharan Africa are amongst 

the forty poorest nations in the world (Sanni and Hashim 2014: 134 cited in Afdev, 

2013), in spite of the fact that about 37 percent of the populace reside in the 

metropolitan communities (Sanni and Hashim 2014: 134 cited in TE, 2013, Afmeasur, 

2013).  

Interesting, the issue of low electricity supply in African countries has generated 

debates and from the looks of things, a number of private sector participants have 

started to show interest the power sector. It is hoped that either PPP or full private sector 

engagement will ensure effective delivery of power in African countries. In view of the 

fact that power generation in Nigeria is generally characterised by inadequacy, non-

availability and unreliability (Nigerian Electricity Regulatory Commission 2015), 

questions into why the Nigerian government has not tapped into waste to energy 

production opportunities continue to generate further discourse. This is due to the 

existence of abundant supply of medical, marine, electronics, organic and municipal 

solid waste.  For example, “Lagos produces an estimate of 9,000 tons of municipal solid 

waste and electronic waste per day” (Bloomberg 2015). Perhaps, one may conclude that 

the government still has not got it right. 

Interestingly, it is stated that regardless of the global economic backdrop which was 

caused by global recession, the economic state of a number of countries in Sub-Saharan 

Africa is vibrant and their economy grows on a progressive pace. For example, for the 

financial year 2012-13, economic growth in Sub-Saharan Africa “was projected at 5.25 

(percent growth) rate per year” (Sanni and Hashim 2014: 134 cited in IMF, 2012).  It is 

also stated that in order to seek redress to the socio-economic and infrastructural 

challenges that sub-Saharan Africa is faced with, a number of governments of sub-

Saharan Africa countries have identified PPP as a way forward and a game changer 

(Sanni and Hashim 2014: 134 cited in Li and Akintoye, 2003). This is justifiable 
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because the provision of infrastructural services by governments, specifically in the 

developing countries, has been very challenging.  

Although, these challenges have been attributed to non-availability of financial 

resources, some scholars are of the standpoint that misappropriation of funds and 

corruption are largely to blame. This is why a number of scholars opinionate that PPP 

may not be as successful as it should be. And it may not address the infrastructural 

deficit in Africa if the issue of misappropriation of funds and corruption in the public 

sector of African countries is not holistically addressed (Sanni and Hashim 2014: 135). 

When the national wealth of African countries is brought into context, in particular, 

countries that have abundant natural resources, it may be right to agree that indeed 

misappropriation and corruption, which hindered government performance, gave way 

for public-private partnership. But then, scholastic opinion states that the need for 

infrastructure improvements is positively correlated to increase in the overall cost of 

capital expenditure (Solana 2014: 262).  

Since the government of every nation is commonly seen as the lender of last resort and 

the main creator of funds in every society, it therefore becomes hard to understand why 

private funds are needed to facilitate the design and implementation of public 

infrastructures. This is because, when private firms fail or go bankrupt, the government 

is called upon to bail them out. For example, it is publicly known that during the 

economic meltdown of 2008 government had to bail-out banks and large corporations. 

Hence, one would wonder if private funds are truly needed in the provision of public 

infrastructures.  

Perhaps, those who stated that developing countries are habitually incompetent of 

ameliorating macroeconomic conditions do have a vital point. This has also made the 

return on capital to be higher in comparison with what is obtainable in developed 

countries. Thus, private sector participants generally anticipate higher financial returns 

while investing in developing countries, hence, the cost of having private enterprise 

finance, operate and maintain a PPP agreement throughout the viability of a project will 

decrease the project’s value for money (Solana 2014: 262).  
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Also, studies have shown that Nigeria has a huge public infrastructure deficit and that 

the government is incapable of providing the financial, human and technological 

resources needed to meet the infrastructural demands of that the country is faced with. 

In order to meet this demand, funding from private sector is required (Salami 2016). 

Though, this system allows the government to meet up with its responsibility, but then 

questions regarding the cost implication of projects executed under PPP arrangements 

remain unanswered. The grouse here is how possible will it be for private entity, whose 

sole aim is to maximise profit, to collaborate with a public sector, whose aim is to 

protect public interest, in the provision of public services (Solana 2014: 262). As such, 

one may wonder who gets the order of the day and how public interest is been attained 

and protected. 

Similarly, in some African countries, the expected return on capital by shareholders of 

the private entity is usually high (Solana 2014: 262). This is because the interest lending 

rate obtainable in African countries when compared with what is obtainable in Western 

societies is considerable high. This directly equates that the cost of production of 

projects implemented under the PPP arrangements in African countries will be high. 

Then, the question that arises will be, would it be better not to have an infrastructure or 

to have it and then pay dearly for it?  

Table 1: Lending rate in 10 countries 

COUNTRIES 

 

LENDING INTEREST RATE 

      2000                        2012 

United Kingdom 6.0% 0.5% 

United States 9.2% 1.4% 

Mexico 16.9% 4.7% 

China 5.9% 6.0% 

Japan 2.1% 1.4% 

India 12.3% 10.6% 

South Africa 14.5% 8.8% 

Nigeria 21.3% 16.8% 

Kenya 22.3% 19.7% 

Uganda 22.9% 26.3% 

Source: (Solana 2014: 261).  
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2.1. Principles of Management and Management Practices   

The dynamics of the world and the workforce environment seems to be an ever 

changing one. This can be substantiated by the shift that has occurred in the field of 

management, which has paved way for concerns like; the eminent need for 

managers\leaders to understand human behaviour, the conspicuous need for 

managers\leaders to possess people skills and effective communication skills, as 

compared to the era when management was all about “economics, accounting finance 

and quantitative techniques” (Robbins and Judge 2015: 37).  

This could further be corroborated by a recent study that stipulates that organisations 

whose employees and employers enjoy a high level of social relationship experience an 

overall job satisfaction and lesser stress at work. They also have a lesser propensity to 

quit and therefore, the organisation’s efficiency (which is positively related to 

organisational output) is enhanced and in most cases is maximised (Robbins and Judge 

2015: 37). 

This further leads to the imperative role that human resource management plays in 

ensuring the success of every organisation. This has obliged managers to look beyond 

their practical skills and as such make every effort to build good interpersonal and 

communications skills with their employees if they want to make the best out of their 

workers in their contemporary workplace. This further leads to questions; like who is a 

manager, what are the roles of managers/leaders, how is the workplace process been 

managed? And what is the importance of a manager\leader in relation to organisational 

success.  

Basically, a manager is that person whose responsibility is to ensure that organisational 

goals are achieve. This the manager does by ensuring effective utilisation of all 

organisational resources. This entails putting in place effective process mechanism in 

which organisational task will be carried out. For example, the manager\leader ensures 

that decisions to be made will bring about best outcomes. Also, the manager\leader 

ensures that all organisational resources (human, financial resources and otherwise) are 

accurately allocated and adequately utilised (Robbins and Judge 2015: 38). 
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In addition, the manager makes sure that all organisational operations are geared 

towards attaining the laid down goals and that such activity are carried out in 

accordance with the rules and regulations of the organisation. Furthermore, the manager 

is obligated to have in place reliable monitoring and evaluation mechanisms. To this 

end, the manager is obliged to ensure that the reward for hard work is always attained 

(Robbins and Judge 2015: 38).  

Alternatively, a manager is the person who is seen as the symbolic representation of 

organisational leadership. As such, the day-to-day activities of such an organisation is 

guided by the leadership styles and principles that are being demonstrated by the 

manager. Above all, employees carry out their organisational tasks in relations to the 

capability of the managers to manage the process and make the best out of them (the 

employees).  

Correspondingly, leadership is being said to be reliant on followership. A leader is 

required to be able to ensure effective followership, which is largely dependent of the 

leadership style and principles adopted. This brings us back to the vital role of managers 

(leaders) who are required to understand human behaviour, possess people management 

skills and effective communication skills. All these are needed to guarantee effective 

followership. This could also be put in place when managers/leaders makes sure that 

they “create ethically healthy climate” that would facilitate the creation of a healthy 

workplace, and further increase organisational productivity (Robbins and Judge 2015: 

57).  

It is important to note that the task of a managers is not limited to one particular sector. 

Managers operate in both private and public organisations, which in this regard may be 

defined as functioning in a “consciously coordinated social units, composed of two or 

more people, that function on a relatively continuous basis to achieve a common goal or 

set of goals” (Robbins and Judge 2015: 38). And in cases where an organisation 

operates across the globe, managers are required to ensure that the management 

practices put in place by their respective organisations puts into consideration, the 

contextual composition of the society that they operate in. As a result respective 

organisations strive to ensure that “management practices need to be modified to reflect 
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the values of the different countries in which an organisation operates” (Robbins and 

Judge 2015: 51).  

This does not mean that managers have to compromise standard, rather managers are 

required to uphold such standards and ensure that the management practices of their 

organisation have some form of societal relevance and compliance to the society where 

they operate. This is essential and should be emphasised because a large number of PPP 

arrangements are carried out by various kinds of organisations. Examples are the 

multinational and transnational organisations and multinational corporations.  

The discussions stated above further bring to light the functions, roles and skills of 

management which is essential to organisational success.  Management function in its 

regards, can be found in the works of Henri Fayol, where he stated “that all managers 

perform five management functions (namely); planning organising, commanding, 

coordinating and controlling (which has been compacted) to four (namely); planning, 

organising, leading and controlling” (Robbins and Judge 2015: 38).  

Planning in this sense subsumes the course of action in place to facilitate the process of 

delineating organisational goals, instituting the strategies needed to smoothen the 

progress of attaining the organisational goals and the process of creating an all-inclusive 

cause of action that will comprise, incorporate and coordinate all organisational 

resources and operations with the view of attaining maximum output (Robbins and 

Judge 2015: 38 - 39). 

Organising in management entails the process being used to design organisational 

structures. This basically involves the process used by managers/leaders to decide the 

nature of organisational tasks that have to be done, the employee that such task will be 

assigned to, the procedure in which the task will be implemented, the manner in which 

the task will be grouped or divided, the manner at which reporting line is established 

(which is related to the line of organisational hierarchy); and establishing the decision 

making channels between personnels (Robbins and Judge 2015: 38 - 39). All these are 

essential to ensure operational mitigation of conflict in the organisation sphere.  
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Furthermore Leading is necessary as a result of the existence of social units in the 

structure and formation of organisations. This is also essential because there is an 

eminent need “to direct and coordinate” employees to make sure that their activities are 

geared towards achieving set organisational goals. This is actualised by encouraging 

employees to give their best, by making sure that “the most effective communication 

channels” is put in place and having in place effective channels needed to swiftly and 

adequately manage organisational crises whenever they arise (Robbins and Judge 2015: 

39).   

Controlling can be defined as the managers/leaders’ ability to ensure general efficient 

and effective oversight of the organisation that they are assigned to oversee. This has to 

do with the managers/leaders’ ability to ensure that operational process, organisational 

performance and organisational resources are being optimised. This in some cases, may 

require the managers/leaders to compel all organisational resources to operate at optimal 

level of efficiency (Robbins and Judge 2015: 39). Management roles can be illustrated 

with the diagram below. 

Table 2: Mintzberg's Managerial Roles   

   
    Source: (Robbins and Judge 2015: 39). 
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Management skills basically have to do with what the managers bring on board in order 

to be able to achieve stated organisational goals. This includes the manager’s skills, 

capability which can be shaped by educational background, experience, horizons, global 

outlook and individual perspectives. All these are essential due to the complex nature of 

contemporary workforce and workplace. This is highly diverse and has made the 

internal and external sphere of workplace extremely complex. It is pertinent to note that 

inputs that employees bring into the workplace are “shaped by a combination of 

individual’s genetic inheritance and childhood environment” (Robbins and Judge 2015: 

58). Thus, managers must be ready for the task ahead. And this is why emphasis is 

placed on the need for managers/leaders to be able to analyse, understand and interpret 

human behaviour and also possess people skills and the capability to facilitate effective 

communication among and within all organisational aspects and entities.  

Management skills can be broken down into three namely; technical skills, human skills 

and conceptual skills. Technical skills involves the manager’s ability to effectively 

“apply specialised knowledge or expertise” to organisational operations (Robbins and 

Judge 2015: 40). This is vital because a number of skills which are required to facilitate 

organisational operations have to be acquired through some form of theoretical and 

practical learning. And these skills can be further developed when being practiced or 

better put, when being put to test. Examples of these skills are knowledge, skills and 

competence built by students who study courses like aeronautical engineering, forensic 

accounting, onshore and offshore drilling to mention but a few. Also, there are some 

skills that are acquired outside the formal education, this relates to vocational and 

technical schools and are also vital.  

Similarly, due to the growing diversity in the work place, differences in orientation, the 

indispensable abilities of employees, and complex nature of the contemporary 

workplace, managers are required to possess remarkable human skills, which can be 

demonstrated in their comprehension, effective communication, inspiration and support 

of employees (Robbins and Judge 2015: 40). Thus, managers need to have good 

listening ears, and perhaps, need to be able to read between the lines. By so doing, they 

will be able to effectively manage their respective employees, bearing in mind that 

managers have to manage the attitudes of employees and mitigate pressure and 
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sometimes sentiments of employees. In view of this, managers are able to understand 

the needs of workers and effectively manage organisational conflicts (Robbins and 

Judge 2015: 40).  

Conceptual skills present managers as the backbone of an organisation. Hence, 

managers are required to possess intellectual and mental capability to critically analyse 

and make an objective diagnosis of complex occurrences that arise in the workplace 

(Robbins and Judge 2015: 40). For example, if an organisation is faced with a 

production difficult, the managers needs to “identify the problem” with a view of 

understanding the root cause, the long and short term effect of the problem to the 

organisation and its implication and consequences. Then the manager will have to 

develop solutions, which can be used to correct the problem at hand. Thereafter, the 

manager will have to critically assess/“evaluate” the solution and the “alternative 

solution” with a view of choosing the best solution. After the above has been 

implemented, the manager will have to develop an action plan and identify the 

organisational resources needed to facilitate the implementation, monitoring and 

evaluation process that will put the action plan on the right path (Robbins and Judge 

2015: 40). 

The above stated are crucial as they exemplify how the workplace can be effectively 

managed. This also has to do with the eminent need of understanding human behaviour 

in management and making sure that organisational practices always put the ever 

changing dynamics of the workplace into consideration. All these are essential in order 

to make sure that organisations attain their respective goals or sets of goals. Perhaps a 

question that may arise at this juncture is if everyone could be a manager or if managers 

are naturally born or made? Perhaps, one has to critically evaluate him or herself before 

taking up managerial task. 

In addition, the above gives insights into the need and importance of strategic 

management in both public and private organisations. Strategic management basically 

has to do with managing “complexity” that routinely arises out of “ambiguous and non-

routine situations” within sphere of an organisation “rather than operation-specific 

implications”. Customarily, when a never ending situation arises, it becomes 
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problematic for managers, who in most cases are “used to managing on a day-to-day 

basis the resources they control” (Johnson, Scholes and Whittington 2005: 15).  

Such problems get blown out of proportion if the manager in-charge lacks the technical 

knowledge and academic competencies required to address the situation, most 

especially, if “background of managers who may typically have been trained, perhaps 

over many years, to undertake operational tasks and to take operational responsibility”. 

This could in a way be excused as the reason why  doctors still see complications in 

medical terms and engineers find difficulties in engineering terms (Johnson, Scholes 

and Whittington 2005: 15).  

Definitely, every characteristics of these situation is substantial, however none of the 

characteristics is “adequate alone”. Therefore, the respective manager who craves to 

mitigate “or influence strategy needs to develop a capability to take an overview, to 

conceive of the whole rather than just the parts of the situation facing an organisation”. 

Similarly, since strategic management is pigeonholed by its intricacies. It is also 

required that processes that lead to decisions, and judgements must be done on 

individual conceptualisation of various problematic subjects, rather than providing 

solutions based on generalisation. It has to be borne in mind that in order to make 

informed conclusions, the managers are required to have comprehensive understanding 

of “the strategic position of their respective) organisation” and also be able to make 

“strategic choices” that are able to facilitate positive process of transforming “strategy 

into action”. This will also bring about better results for the organisation (Johnson, 

Scholes and Whittington 2005: 15 - 16). The importance of strategic management is 

seen as it has become a specific course of study. A Diagrammatical Representation of 

Strategic Management is Given Below.  
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Figure 1: A Model of Elements of Strategic Management 

 

(Johnson, Scholes and Whittington 2005: 15 - 16). 

 

 

 

2.2. Public-Private Partnership      

The history of PPP can be traced to time immemorial and is not traceable to just a 

particular occurrence. For example, the use of a private tax collector was talked about in 

the bible. This can be explained as the process whereby a private tax collector collects 

taxes from the public on behalf of the government. Also, in the 18
th

 century, England 

made use of the services of a private cleaning company to clean public street lamps. 

And in the 19
th

 century; it was estimated that about 82% of the total “197 vessels in 

Drake´s fleet that successfully conquered the Spanish Armada in 1588 were private 

contractors to the Admiralty. And the first ship that sailed to America was a joint effort 

between public and private actors.” (Hodge and Greve 2005: 2) Also, as far back as 
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1652, the Water Works Company of Boston, a private entity provided drinking water to 

Americans (The National Council for Public-Private Partnership 2015a).  

Equally, the inclusion and investment of private funds into the provision of public 

infrastructures in developing countries specifically Africa countries can be said to have 

started around 1970s, and the process has regularly been undergoing transformation. It 

is generally shared that the process started from the notion of privatisation, until it 

gradually transformed into the present day PPP arrangement (Sanni and Hashim 2014: 

135). Although, there have been a number of successful stories of projects that were 

carried out based on PPP arrangements, but there have also been some unsuccessful 

stories.  

However, a number of scholars continue to argue that the unsuccessfulness of PPP is 

because it denotes a public policy ideology of a developed country, being applied to 

underdeveloped or developing world setting, without due consideration on the societal 

differences and the complex nature of context of the individual society. This brings us 

to the notion of ethical imperialism.  

The prevailing inquiry confronting public policy analysts and development scholars 

currently is the pertinence of PPP arrangement to the needs of underdeveloped and 

developing countries (Solana 2014: 262).  This continue to bring a question like, how is 

good governance and management principles practiced when the process and power of 

decision-making is a collective agreement between the public and private sector? Also, 

some scholars wonder how value for money is being identified and how transfer of risk 

is been attained and “operationalised” (Hodge and Greve 2005: 13-14). 

Matters get complicated when the definition of PPP is brought into context. This is due 

to the existence of different definitions for PPP, which continues to be a major 

challenge, as regards what PPP is and what it is not. And the emergence of hybrid 

organisations also brings to question the representation of PPP as a hybrid organisation. 

The non-availability of a clear definition for PPP have been attributed to the lack of 

uniformity of definition in the field of social sciences in comparison with natural 



                      42 

 

sciences, where definitions of terminologies is the same across board. In that regards, 

PPP will be viewed from a number of definitions.  

To begin with, PPP was defined as a “co-operation of some sort of durability between 

public and private actors in which they jointly develop products and services and share 

risks, cost, and resources which are connected with those products.” (Hodge and Greve 

2005: 4 cited in Van Ham and Koppenjan 2001: 598) This definition is important 

because it creates an avenue for the possibility of sharing of liability. And, the 

collaboration that is carried out is for both long and short-term projects, which permits 

the government to focus on some other demanding projects. In addition, PPP can be 

interpreted as organisational arrangements that are used to facilitate the process of 

collaboration, which is articulated through the creation of new institutional entities 

(Hodge and Greve 2005: 4).  

Furthermore, PPP can be said to be associated with infrastructural developments. As a 

result, PPP is seen as a “financial model” that allows the government to make use of 

human and financial resources from the private sector in a way that allows both parties 

to equally share risks (Hodge and Greve 2005: 4). Hence, the problem of non-

availability of financial resources that government usually encounter, (which limits the 

possibility of government to be able to meet up with the needs of the public) is been 

brought under control.  

Basically, PPP entails contracts where the public sector allows the private sector to 

participate in provision of public infrastructure in order to assign risk to the party who is 

capable of mitigating risk. PPP also share responsibilities with the most resourceful and 

capable entity in order to ensure that adequate mechanism and process that will 

guarantee effective, efficient and sustainable service delivery of public infrastructure is 

in place (Solana 2014: 259).  

It has been stated, that PPP are effective and efficient means of acquiring infrastructural 

assets and their complementary facilities in a swift growing level. Thereby, indicating 

an essential modification in the state of affairs between the public and private sector 

(Sanni and Hashim 2014: 134 cited in Ahadzi and Bowles, 2004). In reference to the 
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words of Gidado (2010), the PPP\PFI is distinctive because it provides an avenue for the 

private sector participants to provide the public sector with a fully developed project 

that the public sector requires (Sanni and Hashim 2014: 134).  

2.2.1. Kinds of Public-Private Partnership  

PPP can be carried out through a number of arrangements. This leads us to the different 

types of PPP. To begin with, there is the Build Operate Transfer (BOT). This basically 

is an agreement between the public and private sector, whereby private sector 

participants serve as the principal actors. As such, the private sector is in-charge of 

bankrolling, building and managing the functional process of a development (Grimsey 

and Lewis 2004: 10).  

Basically, what happens here is that the respective government grants concession right 

to the private sector participant(s) who based on such agreement are obliged to take 

responsibility for the funding, designing, “construction and operation of the facility”. 

This agreement usually specify a stipulated number of years which the private sector 

participant(s) will maintain the facility. As a result, the ownership of the facility is 

under the private sector participant(s) within the specific number of years. And at the 

end of the stipulated collaboration period, the ownership is transferred to the 

government. This is usually at no cost and the government is free of any hindrance or 

debt (Llanto 2008a: 321 - 322). For example, the construction of the Suez Canal in 

Egypt was facilitated by a BOT approach (Levy 1996 cited in Llanto 2008a: 322). Also 

the construction of the Garki II ultramodern market, in Abuja, Nigeria was facilitated by 

a BOT agreement.  

In this kind of arrangement, the private sector retains the ownership of the development 

project, which in most cases is, for a long term, for example, from 15 – 30 years. During 

the period when the ownership is retained by the private sector, the private sector 

usually charges the general public for usage of the infrastructure or service. The 

payment arrangement can be in various forms, for example, in the case of a road, a toll 

fee may be charged. And, upon completion of the time duration, in which the ownership 

of the project is exercised by the private sector, the private sector will transfer the 

ownership to the public sector.  
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Similarly, there is the Build Own Operate (BOO). This arrangement is comparable to 

the former in the sense that it entails a contract, which is between the public and private 

sector, whereby private sector participants serve as the major player. In other words, the 

project is funded through the private sector fund and the private sector is solely in-

charge of financing, building and managing the functional process of a development. 

But the distinctive difference in this case is that the private sector (or concessionaire) 

exercise everlasting or permanent ownership of the project or facility (Grimsey and 

Lewis 2004: 11). In this case there is no transfer of ownership of the project or facility 

and the private sector (or the concessionaire) also bears the associated risk of 

maintaining and operating the project or facility.  

In addition, we have arrangements that are referred to as Leasing. This kind of 

agreement takes a different look if compared to the former. This is because the private 

sector is not in-charge of financing the project. Rather, it is only in-charge of 

operational process and maintenance of the project.  

Furthermore, there is Joint Venture (henceforth JV). This takes a new dimension, 

because it entails agreements between the public and private sector, whereby both actors 

are active participants. Thus, both parties jointly finance the building and management 

of the functional process of a project (Grimsey and Lewis 2004: 11). In this case, both 

sectors equally share the risks associated with the project. Also, this type of agreement 

accumulates revenue which is jointly shared between the parties involved.  

JV agreements can be limited by guarantee, and JV in most regards is associated with 

partnership between foreign investors and local partners and the ideal presents diver 

possibilities for fiscal structures and administration systems and mechanism that is 

generally divided into the subsequent two groups, namely Equity Joint Venture 

(henceforth EJV) and Cooperative Joint Venture (henceforth CJV), (The Canadian 

Trade Commissioner Service, 2015).  

Basically, EJV is a business venture formed by means of mutual financial investments 

between both a foreign investor(s) and domestic business organisation, (which in this 

regard is regarded as local partner), whereby profit, loss and risk are shared in relation 
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to the proportion of financial involvement put forwards by both\all participants. It is 

required that “a minimum of 25% of” the overall capital investment in the project of 

facility must originate from the specific foreign investor(s) and the EJV is regarded as 

“a limited liability company, holding an independent legal identity” (The Canadian 

Trade Commissioner Service, 2015). 

As a rule EJVs are obligated to be operated based on a “two-tiered management 

structure”. This is generally made up of a management team which consists of a general 

manager and assistants and a board of directors who are employed on a contract basis 

and are tasked with the day-to-day activities of the business entity (The Canadian Trade 

Commissioner Service, 2015). 

On the other hand, a CJV is similar to EJV but it is a more pliable business entity when 

compared to the structure and mode of operation of EJV which can be termed to be 

inflexible. Basically, CJV is a business venture formed by means of mutual financial 

investments between both a foreign investor(s) and domestic business organisation, 

(which in this regard is regarded as local partner), whereby profit, loss and risk are 

shared “in proportion that may differ from the proportionate ownership interest of each 

investor” or financial involvement put forwards by both\all participants (The Canadian 

Trade Commissioner Service 2015). 

Furthermore, the CJV arrangement does create the possibility for the recovery of the 

capital invested by the foreign investor(s) “to be accelerated”, which helps to reduce the 

risks allocated to foreign investor(s), but the existence of new rules has limited the 

possibility of such practices. A CJV in most cases, can be formed “as a limited liability 

company or a non-legal person (similar to a partnership formed by contract).  Where 

established as a non-legal person, the liabilities of the CJV flow through to the investors 

of the CJV.” (The Canadian Trade Commissioner Service 2015). 

However, the Operation or Management Contracts (OMC) is another distinct model. 

This operates in such a way that though both parties are involved in the project, but the 

private sector takes a limited role. Hence, the public sector plays the major role. In this 

arrangement the private sector could provide technical service or it could use it 
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management expertise to facilitate the process of execution of the project. Such 

arrangement allows the private sector to participate in the process of deliver of public 

infrastructural facilities, which is usually for a specified timeline. A good example is the 

case of Senegal and Cameroon where private actors are in-charge of the management of 

stated owned agro-business (Grimsey and Lewis 2004: 11-12). The foremost feature of 

OMC is that it is used to facilitate projects on short-term (for example, for projects 

between 2 – 5 years).  

OMC can also be viewed from the perspective whereby the private sector participant(s) 

are “being paid a fixed fee by an awarding authority”, usually public sector participants 

to embark on a specific task. The payment in this regard, is not subject to tariffs 

collected and the Private Sector Participant(s) (henceforth PSPs) does not share in the 

risk associated with the depreciation of the project, facility or asset. But, in the 

situations whereby the management contracts are positioned towards performance-

based, the PSPs may participate in sharing the risks associated with the depreciation of 

the project, facility or even risks associated with the state of the asset, which may 

require replacement of major and “minor components and equipment” (The Public-

Private Partnership in Infrastructure Resource Center for Contracts, Laws and 

Regulation (PPPIRC) 2015).  

Sale/Leaseback. This is a business arrangement whereby the public sector sells a facility 

to a private holding establishment or the private sector participant and afterwards the 

public sector leases the facility from the private sector. This is done for a number of 

purposes, for example, government can sell a facility in order to minimise liability. 

During the period of lease, the government continues to operate the facility (The 

National Council for Public-Private Partnership 2015b).  

This can also serve as a process whereby government(s) can ensure better use of 

financial capital tied up in real estate, putting into consideration the concept of time 

value of money. This can also be relevant to governments who are faced with economic 

recessions. Whereby government institutions like this, sells a facility to recover the 

financial capital invested in the facility of real estate, which may also come along with 
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profit. And they may also do this to reduce the cost of maintaining facility, which may 

be a liability to respective government.  

In conclusion, there is what is referred to as cooperative arrangement, which in most 

cases is a long-term agreement. This is a form of agreement that occurs between the 

public and private sector participants, whereby all participants share resources, 

responsibilities risk, and incentive that is associated with the project amongst them. This 

is usually being done to ensure the attainment of shared objectives (Heshmati, Dilani 

and Baban 2013: 372).  

2.2.2. Types of Public-Private Partnership Arrangements                                                         

Public-Private Partnership are executed using various arrangements, and in order to 

ensure that readers get a clear understanding of how PPP are executed, the researcher 

goes deeper to elaborate on the types of arrangements that PPP have been executed 

with. This is referred to as public-private partnership arrangements (henceforth PPPA). 

PPPA can be classified into two broad groups, namely: contractual nature and 

institutional nature. PPPA can be said to be contractual in nature, whereby the 

corporation between the private and public sector participants is uniquely\specially 

established on contractual association. In lights of this, the privileges and 

responsibilities of both\all participants are regulated by either a series of agreements or 

a single administrative agreement.  

Although, there are different kinds of arrangements, but all are determined by the 

attributes of the contractual affiliation and designation of task that is assigned to the 

PSP, which usually corresponds to the concession model in which the agreement is 

based upon. A number of such projects have been executed in the development of urban 

infrastructural facilities. Under this kind of arrangement, there is a direct linkage 

between the private sector participants and the end user, but it is usually subject to the 

control of public sector participants. Therefore, the private sector actors takes 

responsibility for the financing, construction, maintenance and day-to-day operation of 

the public infrastructures, whereby the private sector actors charges the end users some 

form of service fee for using the facility or infrastructure. This could be in the form of 

tariffs for using roads constructed by private sector actors.  
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As a rule, this kind of “concession model” is associated with long term projects, which 

is in relation to the “long asset life” of the infrastructure (Body of Knowledge on 

Infrastructure Regulation 2015).  

PPPA can be said to be institutional in nature, when the corporation between the private 

and public sector participants operates within a “distinct entity”. The partnerships bring 

about the creation of a new entity which is jointly owned by public and private sector 

actors. This new entity is assigned with the responsibility of ensuring the execution and 

implementation of project\facility or public infrastructure, with the aim of ensuring 

service delivery and satisfaction by the end users, which in this regard is the general 

public (Body of Knowledge on Infrastructure Regulation 2015). 

The creation of an institutional nature of PPPA can be actualised through different 

procedures. The first is the situation whereby both actors (public and private sector 

actors) mutually partake in the administration of the new entity and the second process 

is the situation whereby the private sector participant buys and then owns some shares 

in a prevailing public organisation (Body of Knowledge on Infrastructure Regulation 

2015).   

The important thing here is that the public sector participants usually exercise control 

over the new entity, while the private sector participants usually operate the 

project\facility based on oversight and control from the public organisation. This is done 

either based on special rights that the public organisation holds or the public 

organisation being regarded as a shareholder. This form of agreement is essential 

because it gives the public organisation the powers to exercise control which increases 

their power relation in negotiation arising in a change of needs and service adjustment 

that is related to the project\facility. Also, it allows the public sector actors to acquire 

knowledge, which in return will boost their competence as regards project needs, 

implementation and evaluation (Body of Knowledge on Infrastructure Regulation 

2015). 

Nonetheless, the PPPA is a regulator based on the existence of a sector regulator, 

shareholders agreement and the company statutes, and also serve as the guarantor 
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between both\all participants. The laws of the company usually institute the common 

rules in which the organisation is governed by and its operation is based on, whereas, 

the “shareholder agreement” is used to regulate the relationship between both\all 

participants (Body of Knowledge on Infrastructure Regulation 2015). 

The most important document in this form of agreement is fundamental to the 

performance of the new entity. This is because; it states the proportion of risk sharing, 

the minimum financial contribution that is required from the private sector participants, 

the possibility of a call-option by the public organisation and the process to follow in 

situations whereby a stalemate arises. This is needed because to some extent, it puts 

pressure on both\all actors to perform to the best of their ability when implementing the 

stipulated agreement. In as much as there are a number of benefits attributed to this 

form of agreement, the existence of close and continuous contacts between the public 

and private sector participants may bring about the situation whereby the public sector 

participants become exorbitantly attached to the values and objectives of the private 

sector, which may be detrimental to public interest which the public sector is created to 

protect (Body of Knowledge on Infrastructure Regulation 2015).  

2.2.3. Public-Private Partnership and Public Opinion 

There is a need to bring public opinion into discourse on PPP. This is essential because 

the notion of active people’s participation goes along with public policy formulation 

and implementation. Thus, there is the need to examine if the processes of identifying 

the projects that will be implemented under PPP arrangements have elements of active 

people’s participation. This is crucial because, it can be used as a means of checks and 

balances. Also, it can serve as an avenue whereby the people can highlight their 

communal needs, with the hope that such can be implemented under PPP arrangements.    

It should be noted that “the general level of public support for a particular agency´s 

programs affects the agency´s ability to maintain a base of political support (Rainey 

2014: 116). On the other hand, it is also believed that as a rule, public opinion can be 

used as instruments to influence “the management of public organisations”. This can be 

actualised either through the participator assertiveness of the general public towards the 
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affairs of the governance or the attitudes of the people towards specific public policy 

(Rainey 2014: 114).  

This brings us to the understanding that power lies with the electorates. But, in some 

instances, the challenge has been that such power has been hijacked by public office 

holders or by private sector participants. In some societies a number of the electorates 

do not even know that they actually possess the power to compel those at helms of 

affairs of a state to follow a specific direction or embark on a particular public policy. 

This further leads to the need, purpose and importance of active public participation in 

governance. The citizens of every nation are required to show some level of interest in 

governance. This is importance because they can serve as watchdogs to their local 

politicians, and can also use such instances to advocate for the formation and 

implementation of specific policy.  

“In 1989, a public outcry against a proposed pay raise for members Congress, 

federal judges, and federal executives provided another good example of the effect 

of general public opinion on government employees and organisations. In opinion 

polls, more than 80 percent of the public opposed the increase. Ralph Nader and 

the National Taxpayers´ Union fought the raise aggressively, exhorting voters to 

write to and call their representatives to object to it. Congress overwhelmingly 

voted down the raise.” (Rainey 2014: 114 -115.) 

Perhaps, one might wonder if such can work in African societies, especially in Nigeria. 

This is because discussions on salaries and allowances of Nigeria politicians seem not to 

have been subject to public debate. Also, if one considers the new reign of pensions that 

Nigerian politicians award themselves, then one could conclude that the generality of 

the Nigeria public have zero say in the affairs of Nigerian government.  This conclusion 

is drawn because, from an academic standpoint, it is difficult to explain and 

comprehend how a former governor will be built a house of 300 million naira (Punch 

2016), has a retirement home?  

This is stated bearing in mind that the amount represents just the house excluding other 

remunerations like medical expenses, service cost of security personnel to mention but a 

few. One would wonder if the educational or health sector in Nigeria gets such funding, 

and also why Nigerian governments find it more appealing to live on extravagant life 
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styles rather than finance education, investments and innovation. Imagine the socio-

economic and multiplier effects of 300 million naira investment in a manufacturing 

sector in Edo state compared to the monetary award given to single individual.  

It becomes more interesting in a situation where the governor in question was once a 

former union leader who one would have expected would know better. At this point, 

this research takes a radical look and one wonders if there is ever any justice in this 

world? Also, this research share the standpoint that perhaps if Nigerians still worship 

the various African gods, these gods could be used as instruments of justice in such 

situations. At least, it would not be wrong to send the god of thunder and lightning 

(Sango) against corrupt Nigerian politicians. This research will end this discussion here 

to avoid diversion from the focus research.  

Conceivably, it will be right to state that the interest of the Nigerian elite is to makes the 

best (in terms of financial returns) out of national wealth while that of an average 

Nigerian is just to meet up with their respective basic needs. Thus, public opinion can 

be used to checkmate the internal management as well as excesses of government.  

It is also noteworthy to state that active people’s participation plays a vital role in the 

formation and composition of the ethical climate of public organisations, bearing in 

mind that this in turn has an impact on administrative structure which cuts across all the 

lines of hierarchy in public service organisations. The challenges that arise here can be 

related to a number of questions. First, how do communities or societies get people to 

act on public matters? This to a large extent has to do with the contextual formation of 

every society and in some cases the history, value and culture of specific societies. Also, 

one may want to ask what impact education has on active people’s participation? This is 

important because one may wonder if the level of literacy or illiteracy has any impact 

and correlation on how people preside in government and engage in government 

activities. These questions above raise a number of concerns especially when factored 

into the Nigerian context which to some extent is adjudged to be a society ruled by the 

Elite class. It therefore becomes uncertain if the interest of the elite is the same as the 

interest of the general public. 
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The importance of active peoples’ participation as it relates to PPP arrangement is 

essential as it could be used to ensure that projects in the hearts of the public is 

implemented. Although, there is always friction in choosing which projects will be 

implemented or which policy directions should be followed. This may occur in 

situations where people may be interested in projects or policies they can bring about 

immediate benefits while the government may be interested in those that would impact 

the lives of the people in the long run. But then, people need to get some satisfaction 

while they are alive, because as Keynes (1923) rightly puts it, “in the long run, we all 

are all dead”.                                                                                                                                                                                 

 

2.3. Organisational Culture  

Before discussing organisational culture, it is imperative to take a critically look at the 

notion called culture. This is essential because it creates an avenue to understand the 

roles and impact that culture has on the human mind, the work place and the society at 

large. Also, there is a need to discuss the interconnections between culture, which leads 

to organisational culture and the overall management and success of any organisation. 

Culture can be viewed as a forceful phenomenon that exists and surrounds (and has both 

negative and positive impacts on) human social interaction. This is continually formed 

and endorsed by the daily interaction that occur between people and their immediate 

environment which is fundamentally shaped by leadership behaviour, ethical climate, 

contextual formation of the society, norms and values that are generally acceptable in a 

particular society. As such, it guides, sometimes compel behaviour of human beings 

when they engage in social interaction (Schein 2004: 1).  

This above stated fact is in consonance with Elder-Vass (2012: 39) view about human 

social interaction that culture goes beyond individual human ability and perception. 

This is because, many a time the actions of people seen to be guided (perhaps 

controlled) by forces beyond the individual. And as such, we can agree that there is a 

prominent existence of an external force which dominates (perhaps we can say control) 

almost all human social interactions and tends to leads people to either being subjective 

or objective to social occurrences and human social interactions. This is due to the fact 
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that the external force which dominates the outermost space and almost all internal 

structure of human social interaction can compel people to act in certain ways (Elder-

Vass 2012:39).  

Consequently, it requires individual ability and consciousness of people to understand 

the complex nature of the forces of culture for them to ensure that they do not become 

victims and are able to live above the internal and external forces of culture (Schein 

2004: 3). Although, the general notion of ‘it is easier said than done' should be noted. 

Also  individual capabilities is essential as the ability to be subjective or objective could 

be said to be a function of one’s capability, understanding of the complex nature of 

culture and one’s consciousness.  

It takes a lot of determination and consciousness to ensure that one is not submerged by 

external and internal forces. The conscious part here is that at times the external and 

internal forces can be based on practices that are officially and unofficially (deliberately 

and in deliberately) ‘shared and agreed’ by a specific community or organisation (Elder-

Vass 2012:39). This further leads people to the notion of “how things are done here and 

how things are done there”, which makes some practices generally accepted or rejected 

as the way things ought to or ought not to be done or the way organisational operations 

should or should not be carried out.  

A contextual look at culture, as regards its relation to organisational culture leads to the 

definition of culture, which states that culture is “a shared set of practices and 

understanding” (Elder-Vass 2012:39), This definition puts into consideration the fact 

that the existence of shared practices and understanding creates an avenue for a transfer 

of knowledge, which could be subject to voluntary or forceful acceptance. This on the 

other hand can lead to the promotion of collective representation and protection of 

collective interest which may impede people’s desire or compel people to uphold 

specific beliefs, practices and activities. This also can further lead to the formation of a 

norm-circle, leading to rules, which can make some organisational and societal practices 

become generally acceptable across the board.  
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This leads us to the arguments on the possessive power of rules, which many writers try 

to question. It can be viewed that rules do not possess any “casual power” because they 

have no individual mechanism of their own to make sure that people act in line, rather it 

is the people or various communities and organisations who act in accordance with the 

stipulated rules that have the overall power needed to ensure compliance. Therefore it is 

the people who possess the so called power (Elder-Vass 2012:48 cited in Raimi-Lawal 

2014: 3). Thus, the ability to compel and oppress what is generally accepted lies within 

an individual and it can be based on the individual’s consciousness, unconsciousness 

and perhaps choice.  

To begin with organisational culture, one will first have to understand that 

organisational culture has an impact (negative/positive) on the behavioural pattern of 

respective individuals that work within an organisation (Lawton, Rayner and Lasthuisen 

2013: 9). Also, organisational culture can be associated with the leadership style of 

specific organisations, bearing in mind that the leadership style exhibited by a 

leader\manager will have either positive or negative impacts on organisational 

followership.  

In addition, the approach adopted by a leader\manager in relation to organisational 

powers will, to a large extent, determine the mode, manner and level at which 

organisational operations will be carried out. This is why leaders\managers are required 

to lead by “creating the right culture” or by creating organisational climate that 

encourages the right culture which should be a “culture of quality” or a “culture of 

customer service” (cited in Schein 2004: 7). This can be used to facilitate the process of 

optimising organisational operations.  

It can be said that the overall performance of a specific organisation is a function of its 

organisational culture. This can be substantiated when culture is seen as being all-

encompassing and as a possessor of power to “influence all aspects of how an 

organisation deals with its primary tasks, its various environments, and its internal 

operations” (Schein 2004: 14). Such influence could be either positive or negative, 

which is why the role of manager/leaders is importance in emphasising the “creating the 
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right culture”, bearing in mind that this has to do with the process of building the 

cultural climate of the workplace.  

Questions like what is the right culture? Who determines the basis or justification for 

what entails a right or wrong culture? How do people both as participants and observers 

evaluate and justify a right or wrong culture? On what premise is the evaluation and 

justification based? usually arise. This also brings us back to the notion of 

organisational culture in relation to the “complex whole”. 

On the other hand, the organisational culture of a group can be likened to what 

“personality or character is to an individual” (Schein 2004: 8). Also, organisational 

culture can be attributed to the process of socialisation that occurs within an 

organisation. In light of this, organisational culture encompasses cognitive elements, 

beliefs, practices which are shared within an organisation or a society. In some 

instances, such cognitive elements, beliefs, practices are protected and promoted by old 

and new employees, owners of organisations, public officials and political office 

holders. Therefore, people can be subjected to the socialisation process (Schein 2004: 

17 and 18). 

It is significant to state that the psychological impact of the socialisation process on the 

new members of a group, to a large extent could compel them to accept the beliefs, 

norms and practices of the particular organisation that they belong to as the acceptable 

way of doing things. This can also be likened to the acculturation process that 

‘immigrants’ pass through when they relocate to an environment.  

Moreover, clashes of culture may occur within an organisation when new members 

“bring their own cultural learning from prior groups, educational background and 

socialisation into occupational communities” (Schein 2004: 35). But in some instances, 

as the new member begins to get integrated into the organisation, he/she may begin to 

modify his/her behavioural pattern to fit into the new organisational structure (Schein 

2004: 35). Although, this may not be true in all cases because some new members may 

be willing to challenge the status quo with the view of changing how things are done in 

the new environment.  



                      56 

 

Similarly, the inability to ensure the existence of a homogeneous culture within a 

specific organisation could lead to clashes between the different cultures that are present 

within an organisation. This may be associated with the existence of sub-cultures, which 

is a major characteristic of public organisations (Lawton, Rayner and Lasthuisen 2013: 

4).  As a result, workers in the cause of carrying out their daily activities will have to 

deal with a multifaceted set of challenges, complex social relationship, norms and 

principles. This is indispensable because in the cause of protecting ones job, employees 

may be subjected to organisational and professional rules and norms, coupled with the 

need to make sure that they attain customer satisfaction, which in some instances may 

evolve around empathy, rules and regulation, and so these employees have to apply 

wisdom to situations or cases that may not augur well with their individual ethics 

(Lawton, Rayner and Lasthuisen 2013: 4).  

The problematic part of the social relationship is the nature and dynamics that surrounds 

such relationships. This is because social relationships entails an extensive set of 

correlation, which can be function within both official or unofficial capacities inside the 

inner space of an organisation, between the organisation and the societal formation 

(which comprises of a diverse perspectives, orientations and horisons) and “between the 

organisation and its external stakeholders”. Employees need to bear in mind that one of 

the vital roles of public officials, leaders or managers is the ability to effectively manage 

these relationships, which in most cases operates within an “idealise bureaucracy 

governed by hierarchy, formal rules and position within the organisation” (Lawton, 

Rayner and Lasthuisen 2013: 8).  

This process entails how norms are formed and articulated and the process that justify 

their implementation to become shared practices within an organisational setting. This 

entails the socialisation process whereby a member of an organisation takes a stand 

while the other members of the group have to deal with such a stand. These they do 

either by enthusiastically endorsing it, or opposing it (Schein 2004: 74).  

The importance of the above statement is that there is a need to understand that the 

dynamics that surrounds and determine the functionality of organisations is very 

complex. Just like prices are determined by unseen forces of demand and supply, 
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organisational practices can be largely influenced by internal, external, seen and unseen 

forces, which may be hard to know let alone control. An interesting topic that arises 

when organisational culture is talked about is organisational behaviour, which is 

essential in facilitating entry process into the work place and the process of keeping a 

particular job. (Interested readers should see Robbins and Judge, 2015).   

Culture in Relation to Organisational Culture   

When the above stated view is brought into an organisational context, then it is seen that 

people have the power to choose what they want: their behaviour, which can be based 

on morals, the principle of right and wrong or what is officially and unofficially 

accepted within a specific society or organisation. But this may get in the way of the 

notion of collective representation and responsibility needed to ensure that the best 

interest of a community or an organisation is attained, protected or promoted. This is a 

very complex argument because it will depend on what best interest entails in its totality 

and the perspective that best interest is viewed from.  

It is also noteworthy to briefly look at Hofstede & Hofstede’s (2005:2) views on culture, 

being the mental programming of the mind. Perhaps, it is essential to critically view the 

process that makes it possible for the mind to be programmed with the perception of 

understanding how such occurrence is possible and what can be done to either curtail or 

prevent such occurrences. In doing this one will have to critically access an individual’s 

capability, which could be based on issues like circumstance of the individual, the 

respective individual’s horison which is a function of a “complex whole”, the frame of 

mind which is positively related to time and point of view, and the values that the 

person holds at heart, which may be a function of identity, race and society that the 

individual takes his or her values from. Indeed, the “complex whole” is certainly 

complex.  

On the other hand, though peoples’ minds can be programmed towards the same 

direction but there is no scientific proof to show that the minds of majority of the people 

in a specific location can be programmed in the same direction. Individual capability 
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and individuals choice therefore comes to bear, thereby giving hope for the existence of 

objective views.  

To understand the importance of culture as it relates to organisational culture better, one 

will have to agree with the words of Schein (2004: 17) that culture entails a behavioural 

pattern and practice of communal and fundamental assumptions that has been cultured 

by a group of people or an organisation as it address challenges of ‘external adaptation 

and internal integration’ of its workforce. Those practices that have been tested and are 

perceived to be trusted are presented to new employees of an organisation as the precise 

approach to perceive and reason in relation to communal, group and organisational 

practices (Schein (2004: 17). 

Hence, new employees carry our organisational operations based on such perspectives. 

It is important to note that, in some instances, knowledge and information are 

transferred consciously and unconsciously from old employees to new employees in an 

organisation. Similarly, from the social science perspective, culture can be said to be  

“a subjective reality; it has rites, rituals and meanings, is symbolic and takes a 

social constructivist perspective. As such, it is not objective and cannot be easily 

quantified or measured. Moreover, it recognises sub-cultures with organisations, 

therefore, takes a pluralistic perspective.” (Lawton, Rayner and Lasthuisen 2013: 

75.)  

To this end, the relevance of the societal context to organisational culture is that, the 

dynamics that determine the composition of the ethical climates which surrounds an 

organisation, and also reinforces values, norms and what is precise as generally 

acceptable, reside in the contextual formation of the society in which the organisation 

operates, the form of the organisation (either centralised or decentralised) and the 

organisation’s history which new members could be subjected to in the process of 

fitting into the organisational culture (Lawton, Rayner and Lasthuisen 2013: 78).  

Ethical climate can be likened to the family and society in which a child is born. A child 

is expected to take up his values from his parents and the society at large. Hence, we 

can agree that the very presence and the capability of ethical climate in the societal 

formation and its impact on people’s everyday life is undeniable. To further substantiate 
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the point, it is generally assumed that the values that children take up are those which 

they see/take from their parents and immediate environments. These values lie in the 

ethical climate (the practices which can be seen and unseen) of their respective 

societies.  

 

 

2.4. PPPs as a Combination of Management Practices of Public and Private Organisations               

This section seeks to give detailed explanation into the activities of public and private 

organisations. The purpose of this section is to give readers the opportunity to critically 

examine the activities of both organisations. This research does not take a stance as 

regards which organisation is good, bad or better. Rather, it gives readers the 

opportunities to draw conclusions themselves as regards the role of public and private 

organisations and these it relate to provision of public goods, services and 

infrastructures. Before going further into the discussion, below is a diagrammatic 

illustration of the differences between public and private organisations.  

 

Table 3: Comparison between Public and Private Organisation 

Type of organization Public Organisation Private Organisation 

Goal To protect public interest To maximise profit 

Major Participants Government and Citizens Investors 

Source of fund Public funds Private funds 

Perspective Rules orientation  Result orientation  

Logic Bureaucracy  Legal  

Control mechanism  Hierarchy Management  

System mechanism  Centralised Decentralised 

Instrument Public Policy  Market Analysis  

Major strength  Government backing Innovative  

Major challenge  Persistent Public Scrutiny  Risk Associated  
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2.4.1. An Overview of Provision of Public Goods, Services and Public Infrastructural Facilities                                                                                                                       

The emerging need and perpetually evolving process of ensuring effective service 

delivery of public goods, services, and infrastructure for the populace, by and large the 

contextual formation of respective societies, the cost, and the availability of resources, 

government policy and interest, usually generate an endless public discourse. It is 

publicly stated that adequate provision of public infrastructure can facilitate the process 

of ensuring the well-being of communities and also expedite the process of “narrowing 

development gaps”. It can further be used to correct socio-economic disparities among 

people who reside within a specific geographical territory. 

For example, the existence of adequate provision public infrastructures like good road 

network in rural communities will facilitate easy, quick and cheap access of perishable 

goods from farms to the markets. Likewise, the high cost of transportation will be 

reduced. Also cost of storage associated with perishable goods will be reduced. The 

profit margin of rural farmers will increase (Llanto 2008a: 320). Hence, the people, 

governments and stakeholders of various societies and communities take a keen interest 

in the discourse on the need and provision of public goods, services and public 

infrastructure.  

Perhaps, it can be stated that this is the main reason why the provision of public goods 

and services is seen as a public discourse which can influence government policies, 

make the people discredit a government and its action plan or even usher in a new 

government. Discussions on the provision of public goods, services and public 

infrastructures are that which requires the attention of the government, stakeholders and 

the public. This is because, availability, non-availability and inadequacy of public 

goods, services and public infrastructural facilities and services can bring about positive 

and negative effects to all human societies and communities. This if not properly 

addressed may bring about detrimental effects in the long-run.  

Thus, analyses of discussion regarding the provision of public goods can be looked into 

from different perspectives: one can be from the point of view of needs versus wants. 

Need in this regard, is mostly determined by the government in power or its agencies of 
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policy formation and administration. In addition, the processes of providing these needs 

are mostly expressed in the policy paper of the respective government.  

Basically, the needs and wants of people are different across the globe. This is because 

the contextual formation of societies naturally creates diversity in the choices and ways 

of life of the people. Also, culture influences the choices of wants and needs, just as 

household income also influences the choices of wants and needs of a family. Most 

importantly, there is a need for every government to create an enabling environment and 

process that can facilitate a better life for people who reside within their geographical 

territory.  

It is important to state that, not all desires of the people can be actualized. This is due to 

various reasons. For example, the desires of the people may not be in line with the 

interest of the government. But despondently, some communities have been silent on 

such matters in such a way that their views are never heard. And in some cases, the 

desires of some societies take longer time before they are attended to. A resultant effect 

of this is that it makes this life miserable, because the joy of living and citizenship 

should be seen in the ability to have one’s desires fulfilled. Nonetheless, it is important 

to state that such desires are duty-bound to be within some frameworks of government 

guidelines and regulations, since all societies are governed by laws.  

Another point of view is quantity versus quality. In this regard, discussion is centered 

on projects implemented by government and the sustainability of such projects. Some 

scholars are of the opinion that the quality of public goods, services and public 

infrastructure should be of more importance than the desire of the government to meet 

all that they set out to do. As such governments should prioritise quality over quantity. 

Hence, there is a share public opinion that governments should focus more on specific 

projects and ensure that such projects are implemented from the point of view of 

quality. It is generally assumed that the desire to meet government’s set of actions might 

jeopardise the possibility that such projects will be of standard quality.  

This is why the role of monitoring and evaluation is vital to public projects, because 

projects that are implemented below the generally agreed standards can be easily 
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identified, with the view of correcting them. But, if the resources are available or if 

situation permits, then governments can go ahead and work towards meeting all its set 

of actions. This is due to the fact that the financial capability of governments across the 

globe differs. For example, the government of Qatar might be able to meet all its policy 

statements for a particular year while the government of Nigeria might not be able to 

meet theirs. Although, arguments on effective management and mismanagement of 

resources may arise here. This research stays off such discussion to maintain the 

research focus.  

Similarly, it can be said to be viewed from the perspective of provision of social 

amenities and public infrastructures that the benefit accrue either in the short term or 

long term run. Hence, the benefit of the provision of such services and facilities is the 

either realised in the immediate or after a number (protracted period) of years.  

Alternatively, some schools of thought view provision of public goods, services and 

public infrastructures from the perspective of accumulation of public debt versus non-

availability of public infrastructure. Basically, this has to do with the cost implication of 

provision of public goods, services and public infrastructure. A large number of people 

who share this view are of the opinion that the burden, which is as a result of huge 

public debt (this is more like a future burden which can negatively affect economic 

progression) in most cases, does not equate the satisfaction that the general public 

derives from public infrastructures. Hence, a good number are of the opinion that 

perhaps, provision of public goods, services and public infrastructures which can result 

into huge public debt should be considered based on time and financial capability. And 

that the people should learn to bear with what is obtainable.  

Additionally, those from the school of thought of public analysis view provision of 

public goods and services from the perspective of process analysis. This involves the 

life cycle process, that is, starting from the social problem that is required to be 

addressed (this entails all the issues surrounding the root cause of the social problem), to 

identification, formation and implementation of the stipulated policy that will be used to 

seek redress to a social problem, as well as project monitoring, evaluation and quality 

assurance. Such a process can be used to evaluate the performance of the policy in 
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question. This also, ensures that the process of policy formulation and implementation 

is in line with set standards.  

In the same vein, the public may view provision of public goods and services from the 

perspective of deliverable. That is, the project implemented and not the process which a 

project or infrastructural development goes through. Hence, the public are more 

interested in what is physically done and not the policy statement or the process of 

execution of public projects. Although, the public do have a vital point but this might 

not be in line with the best practice. This is because public projects should not just be 

viewed from the perspective of face value. Rather, they should be viewed from a 

holistic point of view, which encompasses the policy process and the entire viability 

process. This is stated in consideration to the aims and objectives of the public projects, 

their respective costs and cost implications, and the socio-economic benefits that will 

arise if policy statements are implemented accordingly.  

This is essential because, in a number of African societies, a large proportion of the 

people interpret a working government to mean that which they can physically see what 

it is doing, not putting into consideration the need to access the sustainability of what is 

being done. Also, a large proportion of the people in African societies pay less attention 

to critical information and analysis of process in which the project is being implemented 

through. For example, a number of African countries have implemented various public 

projects through Public-Private Partnership arrangements (PPP). But, there is little or no 

evidence which shows that the people understand the concept of PPP, needless to say 

that the general public knows the particular PPP type which the projects are 

implemented through.  

Also, a number of Nigerians share the opinion that the Buhari-led administration is not 

working. This is because they are not sensitive to the institutional reforms, which the 

government is working towards. For example, the Minister for Works, Housing and 

Power is working effortlessly to resuscitate the power sector. However, the people are 

more interested in the immediate results. They seem to forget that life is a process and 

that a quick fix is never the best solution.  
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A thought-provoking scenario that has further complicated the mode of public analysis 

in African countries is the reign of elite governance being practiced in a number of 

African countries, and high rate of illiteracy among the African population. 

Conceivably, one might argue that the existence of high rate of illiteracy is a systematic 

control mechanism used by the elites to ensure that the artificial power structure which 

they have created is never contested by the average man. This is stated because there is 

a need to ponder on the benefit that African governments derive when they are unable to 

ensure that a larger proportion of Africans get the basic education needed for a large 

scale production. Also, there is a need to ponder on why African governments are 

unable to tap into their population strength.  

To this end, the above stated thoughts are fundamental, bearing in mind that the need to 

ensure sustainability of policies and public projects are crucial and non-negotiable. This 

is because the effectiveness of any policy statement or public project can be justified by 

its ability to ensure sustainability in the long run. It is important to also put into 

consideration the ultimate principle of cost implication and time, which goes in line 

with the value of money at the specific time that the public project was implemented 

(Llanto 2008a: 320 and Llanto 2008b).   

On the other hand, it is generally known that the provision of public infrastructure takes 

its importance in the prominent role that it plays in the short and long run of socio-

economic activities of various communities, societies and countries. This way, public 

infrastructure can be stated to be positively related to economic growth and 

development. This is stated because public infrastructure plays vital roles in poverty 

alleviation, as well as ensuring economic enhancement of the societies at large. A 

society that has good public infrastructure will attract local and foreign investors. This 

is simply due to the fact that the prospective investors are more interested in 

environments that are business-friendly. Such friendliness is identified in the 

availabilities of the needed infrastructures. This will reduce the cost of production, 

associated risks and increased rate of returns. These are factors that investors consider 

before going into a business or before investing in a business environment. Equally, a 

society with little or poor public infrastructures will deter local and foreign investors. 
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Communities and governments should, thus, ensure that their respective environments 

are business attractive and friendly. For example, a society that has an effective 

transportation system will facilitate an operational mobility of goods, services and 

business activities. One could conclude that it is imperative for every human community 

to have an effective transportation system because of the relevance and positive 

correlation that is associated with this. This can be further expressed in the relationship 

that exists between transportation system, production cost and transaction cost. And also 

because such can “enhances the efficiency of markets”, which to a large extent goes a 

long way in the process of economic transformation of communities (Llanto 2008a: 320 

and Llanto 2008b).   

In an explicit stance, the discussions on public goods, services and infrastructure which 

has snow-balled into discussions on PPP cuts across issues such as how government(s) 

can make social amenities readily available; how government(s) can ensure that the 

available social services and facilities are sufficient and operational; how the cost of 

public expenditure can be reduced and how government(s) can mitigate against risks 

associated with the provision of public infrastructures and assets; how the government 

is able to assure its citizens that public fund is adequately utilised; and lastly, how 

government is able to attain and maintain public trust.  

Thus, the populace usually take interest in this subject matter because they see it as an 

avenue to protect the legacy of their past generations and institutions, thereby 

safeguarding their respective and collective interest as well as the interest of their future 

generations. This interest is generally regarded as public interest, and a good definition 

of public interest can be taken from the utilitarian perspectives. Utilitarian perspectives 

is of the opinion that the interest that brings about attainment of well-being and 

satisfaction is the public interest. In this regard public interest in much more realistic 

and attained when it is of shared values and interest (Lawton, Rayner and Lasthuisen 

2013: 34).  

Also, the interest of the general public stems from ensuring that the government is able 

to meet the shared and individual needs of the governed, a need for justification of taxes 

paid and to ensure that the national wealth is been judiciously spent. Also, the public 
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interest seeks to ensure that socio-economic challenges are effectively addressed and 

managed. Hence, the public seeks to know if public services provided by the 

government correspond to the tax being paid and the collective national wealth that is 

accumulated in the government purse (Lawton, Rayner and Lasthuisen 2013: 34). 

Furthermore, the public in view of protecting their respective interest, usually assesses 

the credibility and performance of past and present government. This, they do, by 

comparing the policies and performance of a past government with that of a present 

government. And in some cases, the comparison is viewed based on the policy 

statement and party manifesto of past, present and future governments. This, in most 

cases, is used to assess the credibility of political parties and candidates during election 

periods, which can be used as a yardstick to decide who to vote or not to vote for.  

This leads us to the notion of effectiveness and efficiency of government, its policies 

and institutions. This is important because the policies and performance of any 

government is positively related to the socio-economic development and general well-

being of their respective population not forgetting that, effective management of public 

funds entails effective allocation and effective utilization and also bearing in mind that 

the above statement has a positive correlation with the economy and the general well-

being of the public.  

This is why in order to ensure service delivery of public infrastructures and facilities, 

the government seeks for innovative ways. This has brought about a progressive trend 

in the approach through which public procurement is being actualised, and the process 

in which public goods and services are being provided and managed. The trend can be 

linked to various ideologies, perspectives and doctrines.  

For example, one ideology is nationalization. This is associated with the era where 

government took over private enterprises in order to ensure that resources are optimally 

utilised and to protect national interest. The argument during this era was that private 

enterprises were not of the best interest for the people and that private enterprises were a 

threat to national security. Another is privatisation, which ran simultaneously with 

deregulation. This was the era that private enterprises played vital roles in production 
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and distribution of public goods and services. And then, came the age of public-private 

partnership (PPP) which is the main subject of discussion. This is associated with 

shared participation of private and public sector organisations in the provision of public 

infrastructure, goods and services. 

But then, question arises as regards why there is a change of perspective; whereby, a 

number of governments now support privatisation of public asset. Perhaps, time and 

circumstance are needed to be put into consideration, or one might argue that interest of 

government may have changed. Also, one might conclude that government is no longer 

centered on the public and national interest, rather, it is centered on business and 

financial interests.  

Although, privatisation in itself might not be totally wrong, if carried out with the 

interest of the people at heart. But, public opinion continues to state that privatisation is 

never in the interest of the people.  

It is stated in public opinion that gone are the days when governments nationalised 

private enterprises to ensure eradication of monopoly. But, now government is selling 

monopolised agencies to private actors and they hope that public interest can still be 

protected. Perhaps, one might wonder if monopoly, which has the tendency to exploit 

consumers by its ability to determine and inflate prices, can be any good to the general 

public.  

Although, some scholars hold the view that these changes were required due to many 

reasons. For example, non-availability of funds, population and time. Nonetheless, a 

number of scholars interpret the continuous change of the cause of government action to 

“language game” (Hodge and Greve 2005: 4 cited in Teisman and Klijn 2002). 

Language game, in this sense, is attributed to the government mode of trying different 

ideologies, which in the initial stage will seem to answer all questions. But after a 

period of time, it becomes unable to provide answers to the circumstances that arise due 

to past socio-economic challenges and the complications that arise from the inability to 

address the socio-economic challenges on time. And it is also unable to provide answers 
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to arising and projected socio-economic challenges (Hodge and Greve 2005: 4 cited in 

Teisman and Klijn 2002). 

Perhaps, it can be said that the change of ideology is not a language game. Rather, it is a 

change which is necessitated by time, population dynamics, availability and none 

availability of funds and globalisation to mention just a few. Thus, government changes 

its policies on how public goods, services and infrastructures are been provided to keep 

up with the ever-changing dynamics of time and circumstance of their respective 

societies. Bearing in mind the generally shared notion that change is constant. And that 

the context, dynamics and circumstances prevailing in ever human society are never 

constant. Respective government may have to be conversant with time by changing its 

approach of service delivery to suit what is obtainable.   

Quite captivatingly, a number of African countries have been unable to keep up with the 

trend of time with the global community on how government is being conducted. This is 

because, discourse across the globe has moved from traditional public administration, to 

new public management and some societies are in the phrase of new public governance. 

But, a large number of African countries seem to be stuck with public administration 

while a few seem to be evolving around new public management.  

Probably, the inability of African States to move with the trend on how government is 

being conducted can be attributed to the stumpy state of governance in African 

countries. This opens the door to a complex discourse, which is centered on why 

African countries are required to rely on “foreign ideologies’’. These arguments cut 

across a broader perspective of life, and continue to bring up more arguments. For 

example, democracy is regarded as good and the idea was “sold” to African countries. 

But one would have to ask if democracy has any correlations with the contextual frame 

of African communities. 

It becomes more complex to argue because African communities are diverse do not give 

an appropriate view of the various communities’ cultural and ethnic representation of 

the ancient African society. The argument here is that foreign ideologies may not be the 

best for African countries because it does not conform to the contextual formation of 
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African communities and the ethnic groups that make up the African countries. And in 

most cases, the ruling elites maximised the process to enrich themselves.   

In reference to the ever changing process which various governmental organisations and 

institutions engage in, to ensure adequate and efficient provision of public 

infrastructures, this research takes its interest in the procedure tagged PPP, which is said 

to be associated with the collective efforts of government and private sector participants 

in the production and maintenance of public goods, services and infrastructures. Rather 

than looking at the whole concept of PPP, this research seeks to maintain focus by 

strictly assessing the management practices in which PPP are carried out and based on. 

Also, this research chooses to focus on PPP projects implemented in Lagos State, 

Nigeria.  

This research takes interest in PPP because when PPP is being discussed, various 

concerns begin to emerge. This is due to the fact that the concept and ideology of PPP 

continues to be a ground for public contestation. But a number of advocates continue to 

support their assertion with several of reasons and analysis. One major reason that is 

commonly shared has to do with the argument that PPP promotes positive contestability 

in the provision of public infrastructures (Kwak et al 2009 cited in Roehrich, Lewis and 

George 2014: 110). In addition, PPP encourages more diversity in the delivery process 

of public goods, services and infrastructural facilities. As such, respective governments 

are able to guarantee the provision of superior quality of public infrastructures. 

Similarly, PPP brings about assurance that public goods and services are obtained at 

optimal rate. Lastly, PPP further facilitates effective risk allocation in the provision 

process of public infrastructures, goods and services (Kwak et al 2009 cited in 

Roehrich, Lewis and George 2014: 110).  

 

2.4.1.1. Public Organisation 

Since the audience of this research is the wider society which does not leave out the lay 

man in the society, this research deems it fit to give detailed explanation about the core 
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areas of this research, which are Public and Private Organisations, as it is hoped that this 

will give readers a clearer understanding on what this research entails.  

When the term public is being used, it could be translated into various meanings. The 

concept “public” can basically be referred to as: 

“…enabling authoritative public choice about collective activity and purpose. In 

short, it is about clarifying, consulting and achieving a public purpose. It has the 

ultimate responsibility for constituting a society as a political community which 

has the capacity to make public choice. Producing a ‘public’ which is able to 

enter into dialogue and decide about the needs of the community … is the 

uniquely demanding challenge facing the public domain.” (Rason and Stewart 

1994: 59 – 60 cited in Bovaird and Löffler 2009: 5.)  

A further usage of the term “public” that is generally used to differentiate between the 

public and the private sector is the discourse that surrounds the differences in opinions 

as regards organisational ownership, which involves shared ownership usually in the 

name of the general public versus individual, family or group ownership and purpose 

and which also involves protecting public interest versus maximisation of profits 

(Bovaird and Löffler 2009: 5).  

Hence, public organisations can be simply defined as those which are financed by 

public funds and whose sole purpose is to provide public service for the populace. Such  

organisations set out to provide services to the masses with the view of protecting 

public interest and ensuring some form of public service responsibility (Bovaird and 

Löffler 2009: 5). Perhaps, it would be right to state that in order to ensure public 

interest, there is an inevitable need for public organisations. It is noteworthy to state that 

the emergence of PPP has also brought about situation where by public service are been 

provided by private organisations.  

Those who work in public organisations are referred to as Public officials. Basically, 

they include “elected politicians (who play the major role in public policy formation), 

appointed public administrators and public managers (who to some extent play vital 

roles in public policy formation and implementation) and professionals” (who are 

mainly tasked with implementation of public policies). Examples of these professionals 

are the police force and the military, teachers, doctors, nurses to mention just a few 
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(Lawton, Rayner and Lasthuisen 2013: 1). But, this to a large extent depends on the 

society being discussed as some societies now have some of these services provided by 

workers employed under private sector agreement, with some form of contract with the 

government.  

The importance of public organisations can be referred to as needed in order to ensure 

that the welfare of the people is guaranteed. All employees employed to provide public 

goods, services and infrastructure have to function to the best of their capability and 

most especially, there has to be the political will for them to function and operate 

effectively. Importantly, emphasis must be placed on the political will of elected 

politicians. This is due to the fact that political will is the foundation and driving force 

that the provision of public service is based upon. With regards to this, it is on this 

premise, climate and control mechanism that all activities of governance function. The 

political will cuts across the will to ensure formulation of appropriate policies and the 

will to have in place effectual service and control mechanism that will ensure effective 

and efficient implementation, monitoring and evaluation of the public policies.  

The importance of public organisation in Nigeria goes beyond ensuring the well-being 

of the people and extends to being the major employer of labour. For example, in 2013 

the Rivers states government in Nigeria employed 13,000 teachers at a go (Public 

statement credited to Governor of River’s State: Governor Rotimi Amaechi) (also see 

The Tide 2013). This goes in line with the analysis put forward by Lawton, Rayner and 

Lasthuisen (2013: 6) as they clearly note that “sometimes the public service is the only 

game in town and individuals have no alternatives but to join the local municipality or 

government office”. It is also public knowledge in Nigeria that Kogi State is a civil 

service state. As such the “only” source of income for the vast majority is to have a job 

in the public service. All this brings to light the important role that public service 

employment plays in every society ranging from the provision of public goods, services 

and infrastructures to being an eminent employer of labour.  

Notwithstanding, the public service is still faced with a number of challenges. One of 

the major challenging issues that the public sector is faced with is that:  
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“Public service organisations are subject, increasingly to performance regimes. 

In education, policing, health, social services or the environment, public officials 

are subject to target and their organisations are positioned in league tables 

depending upon performance.” (Lawton, Rayner and Lasthuisen 2013: 1.) 

Similarly, public officials are subject to high level of public scrutiny and in some cases, 

it becomes hard to separate their private life from their official life, and this has affected 

how public service is seen and can be accessed. For example, the case of a Texas judge 

who was “found” drunk became a public debate (Inquisitr 2014). With respect to this, a 

number of questions were brought to light. Questions like: what “kind” of people should 

be in position of judges? What way of life (public and private life) is expected from 

people in position of judges? Is there a border between the public and private lives of 

people who work in public service? If yes, where is the border between work life and 

private life? Does private life have any interference with public duty? Began to pop up. 

These questions will not be discussed in this research. Readers interested in these 

questions are advised to seek for answers.  

The word “public service” seems to be ever present when issues relating to public 

organisations are being discussed, perhaps, it will be right to ask, what is public service, 

why is it important and why does public organisation take interest in its provision? The 

term public service could be interpreted to mean a number of things, which could be 

determined based on various perspectives. Definition of public service could be based 

on various academic disciplines or philosophical points of view and contexts of 

individual societies.  

From the stand point of welfare economics, public services are those services that 

require the intervention of the government to facilitate its production and distribution 

because of the forces of demand and supply cannot ensure equilibrium and aggregate 

demand and supply of the service. As a result, there is an undeniable existence of 

market failure in the production and distribution of these services which requires 

government intervention to guide against sub-optimal social welfare, exploitation, 

scarcity and ensure that the services are readily available for people living within its 

territorial ground (Bovaird and Löffler 2009: 7). Examples of these services are; 

provision of basic healthcare services, provision of educational services, provision of 
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public infrastructures like transportation infrastructures (aviation infrastructures, road 

and rail transport), energy infrastructures (storage facility for renewable resources, 

fossil fuel and transmission lines) and the protection on national security.    

When the notion called public service is brought into the political sphere, one may have 

to agree with the view given by some scholars that public services seem to be on the 

priority list of politicians. Thus, such services are very important in the ‘political 

decision making’ process to the extent that politicians may be willing to sacrifice for it. 

This is because, provisions of such services are vital because they play important roles 

in election and re-election, which is crucial to politicians (Bovaird and Löffler 2009: 8).  

This makes discussion about public service very complex, because it can be used as a 

weapon and also as an instrument by both the government and the citizenry. This may 

swing to either side depending on the contextual formation of the society. For example, 

a government whose primary motive is to build or rebuild social institutions may not be 

seen as a non-productive government because the gains may not be immediate or may 

be irrelevant in the long term run, and the people may adjudge such a government as 

non-productive.  

On the other hand, a government that provides services that can be felt within the short 

time may be seen by the people as an efficient government. Perhaps, the provision of 

public service may be referred to as a game that politicians play to wind election or stay 

in power. Going further, a good question to ask will be why people join the public 

service. It  may be concluded that the major reason why people (the people in this 

regard can be defined as public officers) join public service is because it provides 

people with the opportunity to “make a difference” for people within their local 

communities and the society at large. Hence, public officers want to “make a 

difference” in a profession that gratifies their respective human desires and that also 

provides them with a financial reward that meets their needs. “Taken together, these 

three factors need to outweigh the alternatives that are open to them”. And, for a large 

number of public officials, the sector is not a considering aspect – they choose a line of 

work or career, not the sector (Lawton, Rayner and Lasthuisen 2013: 54 cited in Audit 

Commission 2012: 13). 
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2.4.1.2. Public Service Ethos                                                                                          

In the same vein, another major vital discourse in public service is public service ethos. 

Public service ethos can be stated as “a principled framework for action, something that 

describe the general character of an organisation, but which, and more importantly, 

should also motivate those who belong to it.” (Lawton, Rayner and Lasthuisen 2013: 52 

cited in The House of Commons Public Administration Select Committee 2002, Para 

4:7) Basically, public service ethos tends to illustrate the prevailing state of affairs 

which is needed to make available regulation and direction for actions. It can also be 

used to motivate and give bases of justification for actions for those who work in public 

service organisations (Lawton, Rayner and Lasthuisen 2013: 52). 

On the other hand, there is public service ethics. When we look at public service ethics, 

we can analyse it based on three theories namely; consequential approach, virtue 

approach and duty based approach. Consequential approach is based on an ethical 

theory of consequentialism. This basically requires public office holders to take or 

follow the cause of actions which has the best advantages (cited in Gensler 2006: 138: 

Salminen 2010: 35). And as such, actions that are ethically acceptable are those which 

pose more benefits than negative consequences.  

Despondently, there is no factual way that we can calculate or aggregate the highest 

consequences if we put long term perspective into consideration. This is because, long 

term perspective is not fully predictable and the dynamics of time, circumstances and 

various economic occurrences also impact on public policies in the long term run 

(Lawton, Rayner and Lasthuisen 2013: 19). Perhaps, what is done is to assume based on 

certain principles and forecast mechanisms.  

The most notable of consequentiality theories is utilitarianism. This justifies the 

morality of an action when an action gives the foremost satisfaction and contentment 

which at the same time is derived by the highest number of people within a specific 

geographical location (Lawton, Rayner and Lasthuisen 2013: 18), and this can also be 

likened to the cost-benefit analysis. Besides, the morality of an action is based on the 

outcome, which goes in line with the popular saying that “the ends justify the means”. 
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This can be said to correlate with justice analysis and the principle of the ultimate good 

(Osifo 2014: 13).  

Although, this notion may also trample on the rights of minorities, since consideration is 

given to the view that satisfy the highest number of people. Perhaps, it may be said that 

the sad realities of this life lies in the inability to ensure equal satisfaction and equal 

fulfillment of life for people within a particular location.   

The second is virtue approach, which is based on ethical theory of virtue. This can be 

said to be individual attributes that public officials are guided by, and as such they carry 

out their respective day-to-day activities based on those virtues. These virtues can be 

narrowed down to the cardinal virtues that the Ancient Greek lay emphasis on, namely: 

justice, wisdom, temperance and courage and love, faith, and hope which later came to 

light as a result of Christianity (Salminen 2009: 9 and Salminen 2010: 25 cited in ibid: 

170;). Also, it can be said to be the “dispositions to act, not just think or feel in a certain 

way for example, exhibit qualities of goodness, uprightness and morality.” (Lawton, 

Rayner and Lasthuisen 2013: 12).   

Virtue approach can also be defined as ethical theory of virtue that is character-based. In 

this regard, it is the public official rather than his/her cause of action or the action that is 

subjected to moral evaluation (Lawton, Rayner and Lasthuisen 2013: 12 cited in Cooper 

1998). This is essential in public service and governance because it creates room for 

accountability, since public officials can be said to have acted based on their personal 

beliefs. This in some regards can be seen as a worthy way to evaluate human behaviour. 

But the question that may arise is; how do we evaluate people based on their personal 

beliefs when the task is an official task?  

The third is the duty based approach which is based on the deontological perspective. In 

this regard, emphasis is based on the importance of adherence to rules, the need for 

public officials to act within the principles of universal law and actions that are 

generally accepted to be right (Osifo 2014: 12).  

Similarly, the duty based approach clearly stipulates the essence of ethical standards and 

moral rules in organisational management, and it also states the role and importance of 
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hierarchy in public organisations which has elements of control in leading 

organisational direction towards either a successful path or an unsuccessful path. In this 

regard, ethical standards and moral rules serve as the point of reference that is used to 

justify what entails in ethical behaviour.  

Public officials can make comparison between their respective behavioural pattern and 

the set standards and rules, which they can use to evaluate their actions if it is in 

conformity with the organisations’ rules. Also, these standard and rules give one an idea 

of the extent to which public officials can use their own personal discretion (Salminen 

2010: 28).  

The essential elements that are noteworthy are components of moral behaviour, namely: 

moral sensitivity moral motivation and moral reasoning and moral character and moral 

sensitivity which entails individual consciousness and understanding of how one’s 

respective cause of action or actions affects others. This can be likened to the principle 

of externality in economics. In addition, is moral reasoning and judgment which 

involves one’s ability to take decisive stands or make crucial decisions. This is usually 

carried out based on the “application of general moral principles by individual moral 

agents to particular cases through a rational deductive process” (Lawton, Rayner and 

Lasthuisen 2013: 4)  

Furthermore is moral motivation, which basically requires public officials to place 

ethical values above contending non- ethical values. This is essential for it entails the 

spirit of integrity, which is vital in public service. In conclusion, moral character, which 

requires public office holders to exhibit behavioural pattern that is positively related to 

public service ethos is.  

It is noteworthy to state the view of Lawton, Rayner and Lasthuisen (2013: 3) which 

they noted that at times it is indistinguishable to justify what amount of unethical 

conduct as distinct from unlawful or improper behaviours. This is to contextual, 

cultural, societal and the perspective in which the act is carried out, viewed and being 

discussed. Also, Maclntyre (1984) could be said to be right when he stated that the 
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process to reach justification within a practice may not be the same as when such 

practice is being viewed from an external perspective.  

Such may be the practice of female circumcision, which in some societies is seen as 

culturally acceptable but in some other societies such a practice is medically wrong and 

harmful. But above all, most societies have a clear definition of what is deemed fit as 

unethical conduct. This leads us to one important element of ethical issues, which 

entails not just the act that is perpetrated but the process in which it is executed.  

In the same vein, there are practices that are considered to be ethical across the globe, 

just like the Yoruba adage say “owun ti o da o da” which can be interpreted to mean, 

“what is bad is bad”. This can also be referred to as “calling a spade, a spade”. This  

view can, however, be contested because the notion of relativism as stated by Lawton, 

Rayner and Lasthuisen (2013: 18) uses the differences in societal formation to justify 

that there is no “universal ethical principles”, and as such respective societies should be 

able to individually decide what is right or wrong based on their societal values.  

The concern that arises when ethics is being talked about is ethical imperialism. This 

results to when one society imposes its societal values and ethics on another society. 

This is where the relevance of culture comes to light. Nevertheless, all human society 

appears to have a shared set of principles, understanding and acceptance of what is 

generally acceptable. This can be seen in various treaties, conventions and agreement 

signed by countries across the globe.  

One major challenge in public service is that many a time, leaders of political parties 

have policies which may come into view as been transformational and commendable. 

“But in professing to serve the public interest they are seeking to win prizes for 

themselves” (Lawton, Rayner and Lasthuisen 2013: 31cited in Thucydides 1954: 210). 

In doing this, politicians have master letters (words) and they have been able to 

weaponise letters to be instruments of manipulations. This, they do, by making very 

good arguments to support their proposed cause of action. Perhaps, the general public 

should pay attention to the words of Lawton, Rayner and Lasthuisen (2013: 38) where 

the trio state that “when politicians start talking about public interest, run for the hills.”! 
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But then, leaders of political parties may have good intentions, but external forces that 

lie, operate and control the societal composition may undermine such aspirations.  

2.4.1.3. Private Organisations  

The private sector plays a vital role in economic development of every nation. It is 

assumed that active participation of private sector players is essential to curb the 

excesses of the invisible market force. Though, these unseen forces are vital to ensure 

market stability, but there is also need to ensure that accurate mechanism is put in place 

to guide against further excess and unprecedented behaviour from the public sector 

participants.  

The private sector world is completely different from that of the public sector for so 

many reasons. The quest for more profit opportunities may compel the entrepreneurship 

to indirectly create “destruction of existing market, firms and products” while trying to 

create new markets or space for new products into the market. This is due to one of the 

major purpose of the entrepreneur, which is positively related to opening new frontiers 

that will bring out business growth (Bilsen 2001: 35).   

The private sector can operate in various forms as a multinational company, a 

corporation and as an entrepreneurs, to mention just a few. In order to maintain focus, 

this research will only discuss private sector participation based on the analysis of 

entrepreneurship. Defining an entrepreneur may be challenging as definition in social 

sciences has always been problematic due to the absence of an even definition, just as 

Binks and Vale (1994) rightly stated that “Although the term entrepreneur has been 

used in English Language for over two hundred years, there is no consensus regarding 

the definition, characteristics or the role of the entrepreneur.”   

But for the purpose of this research, definition, entrepreneurship will be viewed from 

the perspectives of Kirzner (1997) who referred to an entrepreneur as that person who 

“without knowing what to look for, without developing any deliberate search technique, 

the entrepreneur is at all times scanning the horison, as it were, ready for discoveries.” 

The bone of contention is that, though the discovery leads to a fruitful ones, such may 

be short-lived as other entrepreneurs are also racing in the quest for such discoveries 
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(Bilsen 2001: 14), which place entrepreneurship in an highly competitive world. As a 

result, the end users (customers, the general public) pay the ultimate price.  

It is significant to state that the growth and development of the private sector can be 

attributed to the progression of the profit and unfolding rate of investment/invested 

capital. Basically, this is a “decreasing function of the market wage” bearing in mind 

that “the market wage is inversely related to unemployment” and that unemployment 

can be attributed to a decrease in the state of employment, which in this regard is 

referred to in public sector employment. Based on the above statement, the public sector 

employment is without comparison to an increment in the private sector employment 

(Bilsen 2001: 38). This to a large extent brings to light the vital role of public sector 

participation, which is essential to the socio-economic development of every nation, 

when the employment rate or both public and private sector are brought side-by-side.  

In the same vein, there is a need to take into consideration san increase in the rate of 

unemployment which may result “to a lower market wage, which in turn generates 

higher profit rates and new private sector employment” (Bilsen 2001: 38). The question 

that arises here is that if there would be an increase in private sector employment and if 

public sector employment is effective/substantial.  Perhaps, it may be good to ask how 

effective and successful privatization has been and, why do governments have to bail-

out private firms whose salary scale and incentives are not within the control of 

government. 

Regardless of the argument that surrounds private sector participation in economic 

activities either on a larger or smaller scale or on a short and long run, the private sector 

plays an essential and determining role in the overall improvement of the wide-ranging 

welfare of the general public and their respective societies. They can also facilitate the 

process of creating ‘economic wealth’ that is vital and required to alleviate people out 

of poverty. Also, they can be instrumental in delivering accessible services to healthcare 

and other fundamental public services (Transparency International 2009: 3). This they 

can do through various means, for example, through their organisation’s Corporate 

Social Responsibility (CRS).  
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Conversely, there is no accurate proof which indicates that the private sector has not 

failed in the above stated counts. This is due to various stories that have been attributed 

to the private sector. For example, the private sector has been noted to have enriched a 

few at the expense of the vast majority. Also, they can exploit the consumers, 

disenfranchise the society and even participate and encourage corrupt practices which 

are determinate to the well-being of the masses. (Transparency International 2009: 3). 

This can be associated with monopolistic markets.  

A good example will be the “exploitation” that took place in Nigeria when there was 

only one major telecommunication company, when customers had to buy sim cards at 

exorbitant amounts. Although, the telecommunication companies may have a point 

when factors like cost of building telecommunication infrastructures, licenses etc. are 

brought into context, but, one would wonder how the dynamics changed with the 

entrance of a local service provider, which brought about a drastic reduction in prices of 

sim cards and made telecommunication companies change their billing system from 

charging per minute to charging per second for calls made. Possibly, business analysts 

could deliberate on such issues.  

One major challenge with the private sector is that somehow they have been officially 

entrusted with powers that are vulnerable to abuse and in societies where there is little 

monitoring, the private sector uses such powers for private gains. Although, this view is 

very much contestable because the sole aim of the private sector in business is to 

maximise profit (Transparency International 2009: 4). One may argue that they are 

basically doing what they set to do. Then, the issue will be to question how ethical the 

processes used to attain their goals are. Perhaps, a good response may be an argument of 

ethics versus financial risk and private funds.   

One may also ask if the private sector has any interest in the well-being of the masses 

when issues like the persistent use of tax haven seems to be the order of the day. Thus, 

it will be hard to justify that a company that uses bogus means to evade tax (do not pay 

tax to countries that they operate in) has any public interest, when tax that would have 

increased public funds is evaded. During the period of conducting this research, 

discussions about the use of tax evasion came to light in Finland. A number of this 
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discussion was about the use of ‘tax haven’ by healthcare providers. Similarly, 

discussions on tax haven seem to be a newer ending debate as governments have not 

been able to find a way around it. Also see (YLE 2015).  

Questions arise here as regards the justification such organisations have to carry out 

their action when we consider that their customers pay huge tax to have access to 

healthcare. Perhaps, they may be right that the system is porous and is being used for 

the advantage of those that have been able to identify this. Maybe the general saying 

that “you have to seise every advantage nowadays” is right then.  

The question that may arise here will have to do with transparency, perchance private 

sector organisations may be required to give public account “in the same way and 

should they be forced to disclose what might be commercial-in-confidence information” 

as the public sector is being asked to (Lawton, Rayner and Lasthuisen 2013: 42). 

Probably, a good response would be to ask why should private organisations are to be 

held accountable when their operation is funded with private funds. Maybe, it will be 

essential to then agree that business owners have a moral responsibility to play a leading 

role in the fight against corruption (Transparency International 2009: 3). Though, this 

may be possible, but how realistic it will be remains a big question. And when 

consideration is given to private interest and huge profit that is at stake, one may doubt 

the possibility. Also, when the cost of research is factored in, one may have reason to 

think otherwise. Possibly, some of the issues raised above can be reasons why 

entrepreneurship is taking another dimension which is social entrepreneurship.  

2.4.1.4. Business Ethos  

Ethos and ethical practices in private sector have always attracted a number of argument 

as a number of scholars share the opinion that a large number of private sector 

participants have no business ethos, just as Arnold (2009: 13) stated that “so many big 

brands have no ethos”. Although, there is no empirical fact that states that all private 

sector participants have no ethos. Also because generalisation does not depict the 

holistic picture of all private sector participants, one would have to accept that perhaps a 

number of private sector participants have ethos.  
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Although, a number of businesses use marketing strategies, such as advertisement to 

misrepresent a product or service, and some use advertisement to cajole customers into 

buying what they may not need. They may make profit in the immediate run, but such 

companies do not last for too long (Arnold 2009: 9). This is because a number of 

consumers result to ethos to make final judgements about business organisations. As 

such, consumers are able to break out of the illusion created by false advertisement 

(Arnold 2009: 13). However, ethos and ethical practices is still very much present in the 

private sector, which can be attributed to the existence of a number of regulator 

institutions and organisations 

Basically, ethos is what defines a business organisation. It serves as a guiding principle 

which defines what the organisation represents and how the organisation is being 

operated. Although a large number of businesses concentrate on branding and the brand 

image but members of the general public who are enlightened emphasise reputation. 

This is because reputation mirrors the values and true identity of any business 

organisation (Arnold 2009: 9).  

This is why businesses that are successful in the long run are those who have strong and 

positive business ethos. This is due to the fact that “ethos is the most powerful thing a 

business can tap into”. Ethos, in this regard, is seen as a positive weapon, though very 

costly to maintain but pays off in the long run. It helps a business build a strong 

consumer base, which is loyal and would be vital in difficult times (Arnold 2009: 11). 

Similarly, the business ethos of every organisation can be vividly seen in the corporate 

social responsibilities that private sectors organisations engage in. This, to a large extent 

gives the public an idea about what the respective organisation stands for. Also, the 

public can get to identify and understand the values of the company from their CSR 

activities, bearing in mind that an organisation without values is seen as having the 

capability “to do more harm than good” (Arnold 2009: 21). This further helps to build 

good-will which is essential in the business world, as good-will is a lasting business 

strategy, that ensures, promotes and protects customer relations which is positively 

related to patronage (Arnold 2009: 12 -13). 
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One important example of business ethos of private sector participants is Customer 

Service Orientation (CSO). Private business organisations understand the role and 

importance of ensuring customer satisfaction. This is essential because it gives 

respective customers some feelings of acceptance, value and respect and also ensure 

that customers get value for their money which in return stimulates the customers’ 

desires to patronise the organisation (Arnold 2009: 20).  

This is in relation to the public perception of the “customer being the king”, which helps 

to build a strong customer loyalty. This can also be looked at from the perspective of 

emotions and psychological game. But, to some extent, the customer gets some form of 

satisfaction. Perhaps, it may be agreed that the world in its totality is a game; as such 

games are played across all human social interactions. In addition, private organisations 

also understand the role and importance of ensuring efficient service delivery, which 

also includes quality service. This is essential to customers because it can be used to 

justify value for money, as customers concerned entail effective service delivery, which 

is a determining factor that customers consider before choosing the service provider or 

company that they patronise.   

Similarly, private companies usually take responsibility for their actions and inactions. 

This, they do, by accepting their wrong doings and amends are usually made. This is 

essential to ensuring customer satisfaction because it gives the customer a sense of 

belonging. This makes customer see themselves as active participants in the decision-

making process of the company that they do business with. It also presents the company 

as an organisation that has a listening ear, which can be associated with the 

organisations values. In a nut shell, the private organisations demonstrate that they 

value relationships rather than money. Thereby presenting customer value as an asset, a 

deciding factor needed to ensure good-will and lasting business relationship (Arnold 

2009: 20-21).    

Furthermore, ethical marketing is also another great idea attributed to the private sector. 

This may be said to have been necessitated for because it brought about the emergence 

of well thought-out and conscientious consumerism. It could also be associated with 

correcting the “wrong perception” of consumptive consumerism which used to be the 
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order of the day. This was brought about due to questions that arose from “false 

promises” depicted in advisements, which reinforced the spirit of truthfulness, genuine 

and integrity (Arnold 2009: 24-25). In conclusion, business ethos to a large extent is a 

determining factor in being profitable (Arnold 2009: 19).  
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3. RESEARCH METHODOLOGY  

 

This chapter deliberates on the research methodology on which the study was carried 

out. The deliberation starts by discussing the basics of the research, research process 

and the approach that this study embraced. In this chapter, the researcher provided 

explanation on data collection and analysis, the respondents and the research setting. 

The deliberation in this chapter ends with discussion on the research validity, reliability 

and ethical considerations, which are used to justify the objectivity of the study.  

 

3.1. Basics  

Research methodology derives importance from its roles. The foremost purpose of this 

study is to critically examine the level of management practices that is being applied to 

projects implemented under PPP agreements in the transportation sector of Lagos State.    

Research can be defined as an art of scientific examination, that adopts schematised, 

logical and systematic investigative approach to attain first-hand and appropriate 

information on a precise issue or topic. A number of scholars define research as a quest 

for discovery, which could either be from the known to the unknown or from the 

unknown to the known. The expedition is due to the existence of inquisitiveness that 

confronts a number of fields (science, technology, biological), institution and business. 

As inquisitiveness continues to create uncertainty, the need for answers and solutions 

become inevitable (Kothari 2004:35). 

In as much as the benefits and importance of research is enormous, there emerge a 

``puzzling paradox`` about research. This is because, research has become abruptly 

defined and differentiated from every other academic effort in term of `` funding and 

management, organisation and culture, even careers and identities. It has become harder 

shelled``. Nevertheless, in terms of normative and cognitive expressions, research has 

turned out to be prolix, and the restrictions that used to exist between research and 

corporations, science and technology are no longer in existence (Brew and Lucas 2009). 
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However, the importance of research cannot be disregarded as it cuts across various 

fields of study: medicine, technology, mechanical, and so on. And it is not limited to the 

scientific world, as research is very much eminent in the field of management, 

sociology, philosophy, accounting, etc. Research seeks to provide answers to 

phenomena, questions and problems, be it long-standing or emerging ones. And the 

empirical findings and interpretations that research provides can be used to profess 

solutions and answers to various challenges that the human race encounter either in the 

scientific or nonscientific fields.  

3.2. Research Process 

The research process entails the sequence of actions and the necessary steps and 

procedure taken to define the research, gather empirical data and reach conclusion for 

the study. For the purpose of this study, the researcher used the research process 

diagram below.  

Figure 2: Research Process 
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3.3. Research Approach  

The research methods are often classified into two main types: quantitative research 

method and qualitative research method. A precise comparison of quantitative and 

qualitative approaches is presented in Table 2 as adapted from Lee (1992: 89). 

Qualitative research is a multidimensional method that is used to examine topics that 

can be descriptive in nature. For example, human behaviour, society and culture, by 

critically analysing and synthesising of the research subject expression and actions. This 

could be physical expressions, verbal expressions, symbols or sign. The research 

subject, in most cases, is human beings, but it is not limited to human beings only 

(Hogan et al 2011: 9). Quantitative  approaches does not attempt to convert verbal 

expressions and symbols into numerical terms, rather, the data remains at the level of 

the specific expressions (words), either the particular words written in a documents (in 

cases when the research uses secondary data) and the research respondents’ own words. 

Thus, this approach seeks to understand the process surrounding how choices are made 

and identify what precisely leads to conclusions, and how these specific conclusions and 

choices arrived at the various forms (Hogan et al 2011: 9-10). 

On the other hand, quantitative research method is a research approach that quantify 

empirical data, through the process of gathering data or numerical data, to be illustrated 

or interpreted statistically, graphically or numerically  

Due to the numerical state of this study, quantitative research method was adopted. The 

preference of quantitative research method is attributed to the following reasons: 

(i) To make sure that the principle of objectivity was followed. Thus, this ensured  

      that the researcher stayed neutral in the cause of the study. Also, it ensured non-    

      interference with empirical data.  

(ii) Quantitative approach is adopted in the study, because the researcher is of  

      the view that it will make it practical to accurately interpret the empirical data      

      gathered in the cause of the study. The interpretation was done through      

      histogram, statistics, reason and logic. In reference to application standpoint, the   

      interpretation of the study goes beyond mere production of thesis as required for        
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graduation of the master’s program that the researcher is involved in, to 

methodological presentation of information that would be of benefit to the Lagos 

State government, research institution and private institutions that envisaged in PPP 

in Lagos State.  

(iii) The scope of the quantitative research method is relatively broader than that of 

       qualitative research method.  

(iv)  Quantitative research takes a critical looks at the correlation between variables  

and can be used to assess impact, cause and effect in extremely controlled      

settings. 

(v) Lastly, it is evident in public domain that a larger number of research that 

 consist of numerical date are interpreted through the use of quantitative method 

 

3.4. Data Collection and Analysis  

This section is designed to discuss the data collection instrument, the research model 

adopted by the study, and the nature of data collected 

 

3.4.1. Data Collection Instrument 

A cross-sectional survey was conducted to gather research data for the study. A 

questionnaire of 58 figures, categorised into four dimensions, was developed and used 

(see appendix 2 on page). A total of 120 questionnaire was distributed and only 89 

turned in the questionnaires at the time of collection. This represents about 75% 

response rate, as such the response rate is acceptable. The survey statements were asked 

in a straightforward and optimistic manner except figures 6, 7 and 8 under the third 

dimension which were repetitions. This was realized only after the question had been 

approved and distributed, hence, there was no way to effect the correction. As such the 

repeated questions were omitted during computation of the data analysis.  

The inability to obtain approval from the management of the private construction 

companies that were contacted reduced the number of respondents from the private 
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sectors. As such, the employees of private firms that filled out the questionnaire did so 

on individual basis. And this is why the names of their organisations are not stated in 

the study.  

This study is of the standpoint that the confidentiality of surveys permitted respondents 

to be truthful about their respective responses. The respondents were informed 

beforehand that survey answers would remain anonymous and confidential.  

The research was conducted essentially to examine the correlation between 

management control mechanism and project performance. The breakdown of the four 

dimensions of the research construct is as follows (i) to categorise and identity the 

background information of the respondents (ii) to ascertain if Lagos State had 

previously funded capital intensive project solely with public fund and also to ascertain 

if the respondents have previously represented an organisation in any project that was 

implemented through Public-Private Partnership in Lagos State (iii) to answer the 

questions put forward by this research (iv) to allow respondents provide comments that 

may be important and may have being omitted in the questionnaire. 

Table 4: Particulars of Survey Instruments (See Appendix 4) 

Dimensions  Survey Figures  

First Dimension: Profile of Respondents               1 – 6 

Second Dimension: Respondents past Work 

Experience 

7 – 10 

Third Dimension: PPP Project Management In 

Lagos State, Nigeria 

11 – 55 

Fourth Dimension: Comments: 56 – 58 

             

Responses from respondents for questions under dimension three were given based on 

three different categories. The first was in quantitative term. In this situation, 

respondents were given the option to tick one option from the group of options. This 

options were furthered grouped into five different types of scaling. A diagrammatic 

description of the scaling is revealed below in table four.  
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The second category was given in qualitative terms. This was due to the nature of the 

question asked. Respondents expressed their responses in qualitative terms. These 

responses were analysed by categorising the views into groups and then, such were 

illustrated graphically. Discussions on each of the questions were provided accordingly. 

In order to further ensure credibility and reliability of the study, the original responses 

given by the respondents can be found in appendix 6. 

The third category was in quantitative term but respondents had the option to choice 

answers from multiple options. This was also done due to the nature of the question. 

This applied to question 38, 42, 43 and 55. Further explanations about the multiple 

options can be found in table 5: Breakdown of Dimension Three: PPP Project 

Management In Lagos State, Nigeria.       

Table 5: Scaling Types                                                                 

Scaling type one Scaling type 

two 

 

Scaling type 

three 

Scaling type 

four 

Scaling type 

five 

1 2 3 4 5 6 

From 

Totally Agree 

to 

Totally Disagree 

Yes  

  

Or 

 

No 

1 2 3 4 5 

From 

Extremely Well 

to 

Not at all Well 

 

1 2 3 4 5 6 

From 

Extremely 

Accurate 

to 

Extremely 

Inaccurate 

 

1 2 3 4 5 6 

From 

Extremely Good 

to 

Very Bad 

 

               
 

The main questions for the study can be found under dimension three. Questions in the 

sections are from figure 10 – 55. These questions fall under the three different 

categories that was stated above. The  study further presents a breakdown of dimension 

three, with a view to provide audience with information on which category these 

questions fall under. Questions under scalling type one – five fall into category one. 
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Questions under qualitative expression fall into category two and questions with 

multiple options fall into category three. 

 

Table 6: Breakdown of Dimension Three: PPP Project Management in Lagos State, 

Nigeria 

Survey Figure Category Survey Figure Category 

11 – 18  Scaling type one 39 Scaling type four 

19  Qualitative expression 40 – 41 Scaling type one 

20  Scaling type one 42 Multiple Options: 

Participation 

Accountability 

Transparency 

Fairness 

Efficiency 

Other  

21 Scaling type two 43  Multiple Options: 

Effective Planning 

Commitment 

Political ties 

Good communication 

Appropriate risk allocation via 

reliable contractual arrangements 

Reliable concessionaire consortium 

with strong technical strength 

Favorable Investment Environment 

Others  

22 Qualitative expression 44  Scaling type one 

23 – 30  Scaling type one 45 – 46 Scaling type five 

31 – 32 Scaling type three 47 – 48 Scaling type one 

33 Qualitative expression 49 Qualitative expression  

34  Scaling type three 50 – 54  Scaling type one 

35 Scaling type one 55 Multiple Options: 

Employment 

Social Development 

Internal Revenue 

Business Opportunities 

Structural advancement 

Others 

36 Qualitative expression   

37 Scaling type one   

38 Multiple options: 

Consumer satisfaction 

Budget 

Quality 

Time 

Other 
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3.4.2. Data Collection Procedure 

A number of ministries, agencies and parastatals that have been involved in PPP 

projects under the transportation sector in Lagos State were visited for participating in 

the survey research. The research obtained a cover letter (appendix 10) from the 

research supervisor, which was attached to a letter of introduction. The survey forms 

were distributed by the contact persons randomly amongst employees of various 

ministries, agencies and parastatals of Lagos State Civil Service, and amongst 

employees of a number of private organisations that showed interest in the research. 

The questionnaire were collected at specified time so as to compute empirical findings 

and proffer interpretation.  

 

3.4.3. Data Analysis  

Descriptive statistics (frequencies) of the questionnaire were computed and presented 

through the histograms. Subsequently, a summarised analysis of the research findings 

for each question was presented.  

 

3.5. Research Respondents and Research Setting 

A brief overview of research respondents and the organisations wherein this study was 

conducted are presented below.  

3.5.1. Research Respondents  

The survey research was conducted in the eleven ministries, agencies and parastatals of 

the Lagos State Civil Service, sixteen private construction organisations in Lagos State, 

one research institute in Lagos State, two stakeholders who are Civil engineers and 

member of The Nigerian Society of Engineers Lagos Chapter respectively and twenty-

four respondents did not disclose the names of the organisation that the work with. 

However, a detailed explanation can be found on page 99 under diagram titled: 

Breakdown of respondents.   
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3.5.2. Research Setting: Organisations in Lagos State, Nigeria 

The research was conducted in the following organisations. For more information on the 

position of the respondents, see figures 2 on page 78: Breakdown of Position of 

Respondents, on page 78. 

1. Lagos State Ministry of Environment   

2. Lagos State Ministry of Physical Planning and Urban Development   

3. Lagos State Treasury Office  

4. Lagos State Public Procurement Agency 

5. Lagos State Ministry of Agriculture 

6. Lagos State Metropolitan Area Transport Authority (LAMATA) 

7. Lagos State University Teaching Hospital 

8. Lagos State Wealth Creation and Employment 

9. Lagos State Ministry of Transportation 

10. Lagos State Internal Revenue Agency 

11. Eleven Private Construction Organisations in Lagos State 

12. Stakeholders member of The Nigerian Society of Engineers, Lagos Chapter 

13. One Research Institute in Lagos State  

 

3.6. Reliability and Validity  

Reliability is could be discussed due to a number of reasons. This is because it could be 

used to question the research. Also it could be used to provide justification for the 

subject been discussed. For example, “a thermometer must show the consistently give 

the same reading to be reliable” (Doran et. al 2016: 37). Thus, for the thermometer to be 

seen as been reliable, it must show consistence in it measurement.  However, it has been 

stated that high-quality questions are reliable when they are able to present consistent 

outcomes in similar circumstances. And questions are valid when responds that is being 

realized from a research correspond to what they are proposed to measure (Doran, 

Kirby and Bourke 2016: 37 cited in Fowler 2009:87).  
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In order to ensure reliability of this study, the survey instrument used to gather the 

empirical data for the study was redesigned for quite a lot of times. This was done to 

ameliorate the survey instrument’s reliability. Also, the survey measuring expressions 

were carefully articulated.  This was adopted to ensure that accuracy of data gathered, as 

it facilitated easy understanding of the survey instrument. In ensuring validity of the 

study, the research made sure that the questionnaires used in gathering data for the study 

was designed effectively to measure the subject variables. Also, the analysis and 

interpretation of the empirical data gathered was effectually and critically analysed to 

substantiate the subject variables and findings of the study. 

Also, the study ensured a reflexive interpretation in the course of the research and most 

importantly in the data analysed. This was done to ascertain that the position which was 

expressed in the research is not detrimental to the study and to further ensure that a 

reflexive and critical interpretation was used as the basis for argumentation. This was 

done to ensure that the stance of the study was neither entirely for nor against views 

expressed in the data analysis and discussion.  

Furthermore, in order to ensure credibility and competences of respondents and 

thereafter the study. This study entails information on the roles that respondents play in 

various PPP projects that have being implemented in Lagos State. This study also, 

entails information about the educational background of the respondents. This is 

provided to sustantiate that the respondents of the study are learned. As such, their 

views which forms the empirical data of the study can be seen as raliable. Although, 

knowledge is not only tied to education. However, the study is of the opinion that 

knowledge can be assessed from one’s educational attainment. Information on the 

number of years that the respondents have been working with their present employer is 

also being provided. This is given to categorically provide justification to substantiate 

the views of the respondents by stating that respondents of the study have adequate 

knowledge on the research figures because they have spent quite a number of years on 

their respective jobs. Also, in order to ensure transparency, the study provides the 

original views of respondents in appendix 4 – 10.  
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3.7. Ethical Considerations 

For the purpose of this study six ethical consideration was adopted.  

 Confidentiality: The research respondents were assured that their responses will 

be kept confidential. 

 Anonymity: The research respondents were assured that their respective 

identities would remain anonymous. 

 Voluntary Participation: All respondents of this study that filled out the research 

questionnaire and consented to it. Thus, the study ensured respect for people and 

their autonomy  

 Integrity: The study made sure that interpretation of empirical data was 

grounded within the data. Thus, the study ensured that the analysis and 

discussion were reflections of the empirical data.  

 Benefits: This study is aimed at improving the management practices that PPP in 

Nigeria is based upon and it does not in any way seek to cause harm either to the 

respondents or the society that the research is based upon. 

 Transparency: In order to further ensure what the study “preaches”, the study 

provides the original views of respondents for questions that were of qualitative 

form in the appendix section. This was done to also further substantiate the 

credibility of the study.  

In the following chapter, the data analysis of the study will be discussed. 
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4. DATA ANALYSIS AND DISCUSSION  

 

This chapter focuses on the empirical findings of the research data. The main aim of this 

chapter is to critically analyse the research data. Thus, this chapter presents a first-hand 

interpretation of the data analysis. The interpretation, which is there after referred to as 

information would be used to provide answers to the research questions. Discussion of 

each question is provided accordingly, and the study adopts a critical approach in 

discussing the findings of the research.  The need to discuss each question one after the 

other, and not altogether is due to the number of the questions drafted for the study. The 

reasearcher was of the opinion that it would be better to have discussions under each 

question, in order to ensure that each question is properly addressed. Findings provided 

under this section will be used to justify if projects implemented under PPP agreement 

in Lagos, Nigeria were implemented in line with the proper management control 

mechanism.  

The study employs an injury method in the discussion, however, answers were not 

being provided for the questions. It is hoped that the research beneficiaries will further 

research on the questions and hopefully draw a logical conclusion. This is done to to 

further ensure the objectivity of the study and also provide interested resarchers with 

topics that they can further work with.   

The detailed interpretation of the data, collected through a cross-sectioned survey, is 

presented based on the following guidelines.  

 

4.1. Data Analysis Guidelines  

 This chapter is divided into four sections: (i) the first dimension has to do with 

the breakdown of background information of respondents, their involvements in 

PPP projects and capital intensive projects that was solely executed and  by the 

government in Lagos state. (ii) The second dimension focuses on respondents’ 

past work experiences (iii) The third dimension focuses on PPP project 
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management in Lagos State, Nigeria (iv) The fourth dimension relates to 

comments.  

 In the first four sections of this chapter, research data for each survey figures 

were analysed and interpreted separately. Thus, emprical data was analysed as 

an interplay between observation and theory.  

 The study ensured that the analysis was based on objectivity, as such, the 

researcher put himself outside the findings of the research and thus, presented 

the analysis from the perspective of a critical approach. 

 The research data was presented graphically and interpreted using descriptive 

statistics (frequencies). The fundamental analytical points were stated while 

interpreting the data collected.  

 To some extent, the analysis entailed some forms of prediction because the 

researcher was able to draw infoormed conclusions. This was done on the basis 

of the findings of the study and in relation to ensuring a better life for all 

mankind.  

 

4.2. First Dimension: Profile of Respondents 

This study is of the point of view that it is essential to discuss the profile of the research 

respondents. This is done in order to provide justification for the study. As the 

background information and profile of the respondents is vital to the credibility of the 

data and the findings of the study. Also, this research examined the profile of the 

research respondents as it related to the research. 

The first dimension of the study was designed to identify and provide a background 

information of the respondents. This entails the type of organisation that the respondent 

was working with at the time the research was conducted. Although, responses to the 

questions were optional, a number of respondents still provided the names of the 

organisation that they were working with. This helped to substantiate the credibility of 

the respondents. Respondents under the aegis of the Lagos State Civil Service 

Commission, were not willing to reveal the exact ministries or agencies they work with. 
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This section also entails information on the position of respondents. This was adopted to 

further justify the credibility of the respondents. This sections also entails the number of 

years the respondents have spent on their present job and with the present employers. 

Information on the age and gender distribution and the level of education of 

respondents, was  also provided in the section. This section, (thereafter regarded as the 

first dimension) consists of six figures (six questions). They are numbered from 1 – 6 

and are presented consecutively.  

Respondents’ Background Information 

Table 7: Names of Organisation (optional) 

Name of Institution Type of 

Institution  

Number of 

Respondent  

Lagos State Government      Public 18 

Ministry of Environment   Public  10 

Ministry of Physical Planning and Urban Development    Public 7 

State Treasury Office   Public 2 

State Public Procurement Agency Public 2 

Ministry of Agriculture Public 2 

Lagos Metropolitan Area Transport Authority (LAMATA) Public 2 

State University Teaching Hospital Public 1 

Wealth Creation and Employment  Public 1 

Ministry of Transportation  Public  1 

Internal Revenue Agency  Public   

Private Construction Organisations in Lagos State Private 16 

Stakeholder  (member of The Nigerian Society of Engineers 

Lagos Chapter) 

Private  2 

Research Institute Private 1 

Unknown  Unknown 24 

 TOTAL 89 

 

 

Breakdown of Position of Respondents  

In order to further provide justification and reliability of the empirical data gathered for 

this study, this study presents the positions that respondents hold during the course of 

this study. It is hoped that this will ensure credibility for the empirical data and 
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thereafter the findings of the study because the study make sure that respondents were 

experts in their respective fields.  

Table 8: Breakdown of Position of Respondents 

NAME OF 

POSITION 

NUMBER OF 

RESPONDENTS  

NAME OF POSITION NUMBER OF 

RESPONDENTS  

Scientific Officer   6 Scientific Officer 1 

Supervisor  5 Assistant Chief Scientific Officer 1 

Scientific Officer II   4 Director Deputy 1 

Consultant 3 Departmental Director  1 

Site Engineer 3 Assistant Chief Executive Officer  1 

Chief Admin Officer 3 Quantity Surveyor  1 

Assistant Chief 

Admin Officer 

3 Project Officer  1 

Admin Officer  3 Quality Control  1 

Director 2 Town Planning Officer  1 

Assistant Director 2 Procurement Officer 1 

Project Engineer 2 G2 14  1 

Principal Scientific 

Officer 

2 GL 13  1 

Chief Accountant 2 Principal Officer  1 

ACAS 2 Head ICT (1) 1 

ACSO 2 Head of Environmental Planning 

Unit  

1 

Research Analyst 2 Head Monitoring, Enforcement and 

Compliance Department  

1 

CSO 1 Assistant D.R  1 

Senior Researcher  1 Chief Technical Officer 1 

Secretary  1 Chief Agric Officer 1 

HR Manager  1 Senior Manager 1 

Relationship Officer  1 Senior Revenue Supervisor 1 

Support Legal 

Counsel  

1 Unknown 16 

SUB-TOTAL                                 52                                                37 

TOTAL                                                                89 
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Figure 3: Number of Years in Present Job 

 

 
This section seeks to further buttress on the credibility of the respondents of the study. 

Thus, this section provides a breakdown of the number of years that respondents have 

spent with present employers. Although, the title of this might suggest otherwise, but 

based on the communication that the researcher had with respondents, it was generally 

understood that this will represent the number of years that they have spent with their 

respective employers. This further seeks to establish the fact that the respondents of the 

study are not new to the research focus because they have been in the industry for quite 

a long time. Thus, they understand the basis and context of the research and this helped 

to ensure that the empirical data gathered for the study were from reliable sources. 

 

Figure 4: Age Range 

 
The larger part 25 of the respondents fell between the age brackets 46 – 50. This is 

considerable, as one may agree with the generally conceived notion, which states that 

most workers in Nigeria (or Lagos state) fall between the age brackets 46 – 50. On the 

other hand, this findings can be used to pose questions on the decline of the older 
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generation in the Nigerian working environment and to probe further if the decline is 

related to voluntary, forceful retirement.  

In the same vein, findings of this research, raise questions as regards the involvements 

of the youths between age brackets 20- 25, 26-30 and 31-35 in the Nigerian labour 

market. This raises concern and further buttresses studies that illustrate that there exists 

a high unemployment rate within young Nigerians, just as findings as at the second 

quarter of 2016 indicate that youth unemployment in Nigeria was put at 24%. This is 

alarming because the findings from the first quarter of 2016 has been on the increase 

(Tradingeconomics). This requires urgent attention from the government because, 

increase in youth unemployment creates a negative impact on the economy and also 

could be detrimental to the welfare of the people and the economy on the long run.  

In as much as this research acknowledges the efforts of the present Nigerian 

government, it is also important to state that a lot more has to be done to address youth 

unemployment in Nigeria. Similarly, this research is of the opinion that it is important 

for employers of labour in Nigeria to pay critical attention to the roles and needs of the 

older generation in the work place. Although, this study shares the opinion that there is 

a need for “new and fresh” bloods in the Nigerian working environment, however, this 

study also share the point of view that there is also need for the knowledge and 

expertise of the older generation. Thus, it is hoped that both private and public 

employers of labour in Nigeria are able to enforce employee distribution at equilibrium.  

Figure 5: Gender Distribution of Respondents 
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48 of the respondents were males and the line of margin is 9. Two(2) respondents did 

not state their gender. This signals a considerable figure, and to some extent negates the 

general assumption that the Nigerian work force is male-dominated. Although, this 

research does not entail information about the salary-structure that may exist between 

the two sexes in the Nigerian working enviromment, because it is outside the scope of 

study. However, findings presents an acceptable number nonetheless this study 

opinionate the need for a number of government action in collaboration with societal 

efforts to ascertain that the females get equal educational opprotunities as those 

available to their male ccounterparts. It is hoped that this will further bridge the gap that 

exists between males and females and also ensure that the protection of female’s 

fundamental human rights. It will further ensure their educational empowerment, which 

is believed will help facilitate their economic empowerment and that of their homes. 

This can not be underestimated as women play vital roles in contributing to and 

sustaning economic activities in homes and the society at large. The question that may 

arise here is: if the Nigerian government has a policy that seeks to address the issue? 

And if any, how effective has the implemetation of the policy been? 

Figure 6: Level of Education of Respondents 

 
Of all the respondents, 42 of the respondent are Master’s degree holders and 34 are 

Bachelor’s degree holders. This shows that a number of the respondents possess 

secondary education and in some cases vocational education. This is because secondary 

education is the main criteria for admission into a Bachelor’s education in Nigeria, and 

a Bachelor degree is the main pre-requisite for admission into a Master’s degree in 

Nigeria. Hence, these findings can be used to publicly state that the Nigerian labour 

force consists of qualified professionals.  Although, the question of the quality of the 
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Nigerian educational system may arise here as this represents spotlights in discussions 

across Nigeria. However, since there are little empirical findings that proves that the 

quality of the Nigerian educational system is poor, this study accepts that to a large 

extent, the Nigerian labour force consists of qualified professional. 

Parker-Jenkins and Liddy emphasis the importance of an “education that matters”. This 

could be related to education that emphasises more on quality not quantity, and one that 

puts the contextual formation of a society into perspectives, when provision of 

educational services, facilities and infrastructures are being discussed. This is because, 

there is a crucial need to enlighten students with knowledge and understanding of 

complex global issues and their interrelatedness with challenges and development of 

respective societies. In this regard, education goes beyond understanding the topics or 

courses that are been taught. Rather, it extends into understanding the power structure 

and power struggle that takes place across the globe. This directly and indirectly 

influences the contents of curriculums, the amount of funding available for education 

and various fields of education and creates a systematic approach to empowering a 

group of people at the expense of another group to mention a few. This is needed in 

order for countries to be able to minimise the risks associated with over-dependency on 

"foreign” ideas, innovation and expertise (2013:1). And also ensure, promotion and 

empowerment of educational sectors of countries across the globe.  

Arguably, the figures stated above can be used to question the attitude of Nigerians 

towards research exploration. This is because out of 89 respondents, only one (1) is a 

PhD holder. This raises questions like; how sensitive are Nigerians (students, 

institutions and the entire Nigerian government) to research and innovations? What is 

the policy direction of Nigerian as regards research and innovations? Are funds readily 

available for research in Nigeria? Perhaps, this explains why Nigerian institutions rank 

low in global research, development and innovation. This study does not provide 

answers to these questions since they fall outside the scope of this study. These 

questions can be explored by interested researchers and students.  
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4.3. Second Dimension: Respondents’ Past Work Experience  

The second dimension of the study was designed to identify if Lagos State had 

previously funded capital intensive projects solely with public funds and to ascertain if 

the respondents have previously represented an organisation in any project that was 

implemented through Public-Private Partnership in Lagos State. This dimension consist 

of four figures numbered from 1 – 4 which are being presented here consecutively. On 

the questionnaire, there was a repetition of figures 2, but that would be disregarded in 

this analysis.  

 

Figure 7: Have you been Involved in Any Capital Intensive Project Implemented in 

Lagos State that was Solely Executed by the Government 

 
 

 

More than half of 49 of the respondents comprised of those who have been involved in 

capital intensive projects implemented solely by the Lagos State Government. This 

brings to acknowledgement that Lagos State government had embarked on capital 

intensive projects that were fully funded with public funds.  This further raises 

questions as regards the use of PPP in Lagos State, and it can be further used to 

substantiate the need for the study and provide detail information about the need and 

significance of PPP in Lagos State. Some of the questions that arise here are; why is 

PPP being adopted in Lagos State?  What is the opportunity cost of PPP? What criteria 

are being used to determine which project will be implemented under PPP agreements 

in Lagos State?  Why do governments adopt PPP rather than obtain loans to 

implemented infrastructural projects? Why are PPP agreements reached with minute 

public scrutiny and participation? Does PPP have negative or positive impacts on public 

debt? And why are members of the public not allowed to choose the specific projects 
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that should be implemented under the PPP arrangements?  Answers for these questions 

can be found in the discussions of other questions in this section.  

 

Figure 8: Have You Been Involved (As a Representative of an Organisation) in Any 

Project that was Implemented through Public-Private Partnership in Lagos State? 

 
50 of the respondents were those who have being representatives of an organisation in 

various projects that have been implemented through Public-Private Partnership in 

Lagos State. This means that a larger part of the respondents have been directly 

involved in PPP projects in Lagos State. Although, arguments might arise on the 

justification to include the views of those who have not been directly involved in the 

PPP in Lagos State in the analysis of this research. This was purposely done because 

this research takes into consideration the context of the Nigerian working environment. 

This study agrees with the general view that the Nigerian working environment is such 

that an employee’s inability to directly participate in a project does not automatically 

mean that such employee does not know or understand the details of the project. This 

can be attributed to various reasons. For example, employees in Nigerian organisations, 

most especially, the civil service, discuss about their work with other colleagues. This is 

done with the view of getting ideas and inspiration from other colleagues. Thus, the 

study agrees that a respondent’s non-participation in PPP project should not be used to 

disparage the knowledge of such respondents on PPP projects. This is also based on the 

understanding that Nigerian working environment has been of a collective form which 

allows easy flow of ideas, information within specific organisation. Perhaps, one can 

agree that in the Nigerian working environment, nothing is hidden.   
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Figure 9: If yes, what was your Role in the Project 

 
This section entails information on the roles of respondents in reference to the question 

discussed above. This roles were the position that respondents held at the time of filling 

out the questionniare. This question can be used to justify the credibility of the 

respondents, and thereafter the views of the respondents. This is needed in order to 

ensure that the empirical data gathered for the study is got from reliable sources, as this 

can be used to substantiate the findings of the study. However, inorder to ensure further 

ensure reliability, credibility and transparency of the study, the original views (roles as 

provided by respondents) can be seen in appendix 4. The roles were further categogised 

so as to present them in a manner that is academically acceptable. The roles of a total of 

51 respondents out of 89 is not known. This includes the 39 respondents that have not 

directly participated in PPP projects. Thus, 12 respondents did not provide the roles that 

was assigned to them in the PPP projects they participated in. The data above indicates 

that eleven (11) of the respondents played the roles categogised as project analysts eight 

(8) of the respondents  categorised as project implementation; and 6 of the respondents 

played roles categorised as project supervision while 10 of the respondents played roles 

categorised as others. In order to further ensure transparency of study, details of roles of 

respondents as originally provided can be found in appendix 4.  

Figure 10: What was the Primary Reason for Using PPP Arrangement for Implementing 

the Project? 
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This section entails reasons why projects were implemented using PPP arrangements in 

Lagos. The views were given in qualitative form, as such they were categorised and 

illustrated graphically. The original views as provided by the respondents can be found 

in appendix 5. This is done to also ensure transparency of the study.  

The views of greater part (17) of the respondents was categorised under policy 

direction. Thus, they were of the opinion that the reason why Lagos State government 

use PPP arrangement is due to a shift in policy direction. This had to do with exploring 

the benefits attributed to the use of private funds in the provision of public facilities, 

services and infrastructures. 10 of the respondents were of the opinion that the primary 

reason why PPP is been adopted in executing projects in the Lagos is due to cost 

implication involved in the provision of public facilities, services and infrastructures.  

This further substantiates the views expressed by Salami that has being repeatedly 

expressed in the study. 7 of the respondents concurred to the opinion categorised as 

quality and assurance to be the reason why Lagos State made use of PPP arrangement 

for facilitating the implementation of public projects. The views of 5 respondents were 

categorised as other, this is due to the nature of the replies provided by the respondents. 

The views of 50 of the respondents are unknown, this also includes the 39 of the 

respondents who have not directly participated in PPP projects. Thus, 11 respondents 

did not provide their views for this question. Detailed views as provided by the 

respondents can be found in appendix 5. The views expressed by the respondents can be 

seen as acceptable since they entail a large part of the reasons why PPP has being used 

across the globe.  

 

4.4. Third Dimension:PPP Project Management In Lagos State, Nigeria 

The third dimension of the study consists of the main research questions. This was 

designed to answer the questions put forward by the study. This dimension consists of 

forty-five figures and they fall under the figures numbered from 11 – 55.  The figures 

are being presented here consecutively. Three figures, questions 6, 7 and 8 on the 
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original questionnaire are repetitions. Thus the repeated questions were disregarded in 

the analysis. 

Figure 11: The General Public (the people) are Actively Involved in Deciding which 

Project will be Implemented under the PPP arrangement 

 

35 of the respondents disagreed, while 18 slightly disagree to the view that the public 

are not actively involved in deciding which project will be implemented under the PPP 

arrangement. This brings to light the questions about people participation in matters that 

concern them in Lagos State. This negates the generally agreed notion that people are 

involved in the process of decision making. The generally agreed notion of people’s 

participation, which was put forward at the Conference on Agrarian Reform and Rural 

Development (WCARRD) in 1979, states that  

“Participation by the people in the institutions and system which govern their lives 

is a basic human right and also essential for realignment of political power in 

favour of disadvantaged groups and for social economic development. Rural 

development strategies can realize their full potentials only through the 

motivation, active involvement and organization at the grass-roots level of rural 

people, with special emphasis on the least advantaged, in conceptualizing and 

designing policies and programmes and in creating administrative, social and 

economic institutions, including co-operative and other voluntary forms of 

organization for implementing and evaluating them.” (Oakley 1995:3.) 

Based on the aforementioned, questions continue to arise, on why the inhabitant of 

Lagos State are not actively involved in the decision making process of PPP. Perhaps, 

Leighninger and Nabatchi were right to have stated that the veracity of enhancing and 

ensuring citizen capability and active participation of the general public is not of the 

best interest to public office holders. This is because; it provides an avenue for public 

office holders to protect their expertise, failure and incompetency from citizen 
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acknowledgment and interference (2015: 3). In the same vein, the study agrees that, the 

conventional procedure and formation of public organizations and public discussions in 

Nigeria are instrumental in creating an environment that places limited recognition on 

citizen engagement in the process of policy formation and implementation, as regards 

communal problem-solving possibilities as this can be seen as a systematic approach 

used by governments to protect failure and incompetency at the expense of the interest 

of the people (Leighninger and Nabatchi 2015:3-4). The study argues that if 

governments have nothing to hide, why not then get citizens actively involved, and why 

is governance non-transparent?  

 

Figure 12: PPP Projects have Increased the Infrastructural Development of Lagos State 

 
35 of the respondents, then 22 and then 20 of the respondents were of the opinion that 

PPP has increased the infrastructural development of Lagos State. This create 

justification for the use of PPP over the years in Lagos State and also validates the 

notion put forward by a number of scholars. For example; Llanto, stated that “public-

private partnership can play a significant role in infrastructure development” of nations 

(2008a: 321). Conversely, a number of scholars’ have emphasised that PPP is beneficial 

to both the public and private sector. This was stated because the public is able to access 

infrastructural developments which the government may possibly not be able to afford 

when needed or which the government did not pay for when provided. Also, the private 

sector is also able to make profit on its investment. Hence, both parties are able to meet 

their organisational objectives (Hodge and Greve 2005: 4).  

On the other hand, infrastructural development derives its importance from its 

interrelatedness or correlation with development, as this relationship stimulates 

inclusive growth by creating enomous and productive economic activities, which in turn 
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creates job opportunities and redistribution of income. Similarly, infrastructural 

development brings about expansion of overall/aggregate productive capacity by 

connecting products with markets, and other socio-economic services and facilities  that 

have the propensity to facilitate easy, quicker and cheaper process of conveying 

products to/within the market (Asian Development Bank 2012:9). This happens to be 

one of the foremost reasons why the transportation system will continue to receive 

special attention, because it plays vital role in connecting goods and services with 

markets.  

Figure 13: PPP Projects are More Viable Options in the Provision of Social Amenities 

and Infrastructures than Government Funded Projects? 

 
38 ,16 and 13 of the respondents were of the opinion that PPP projects are more viable 

options in the provision of social amenities and infrastructures than government-funded 

projects. This further substantiates the notion that government has lost its competitive 

advantage to private sector participants. Also, it is stated that a large number of public 

sector participants do not always have the required project management competence, 

skills and expertise needed in project management to execute infrastructure projects. 

Hence, private sector deploys its technical know-how, and capabilities, which is 

regarded as more operative to project management.  Questions that arise here bother on 

how is the private sector in Lagos able to acquire its technical know-how, and 

capabilities while the public sector is not as well as who should be held responsible? If 

there exists a delibrate attempt to empower the private sector at the dertiment of the 

public sector, who should be blame and how can this be corrected?  

 

Figure 14: Lagos State Needs Private Participation in the Provision of Public 

Infrastructure, Considering the Level of Internal Generated Revenue and Other Incomes 

that Lagos State Receives? 
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A total of 67 respondents were of the opinion that Lagos State requires private funds in 

the provision of public infrastructure, regardless of the level of internally generated 

revenue and other incomes that Lagos State receives. This echoes the general notion 

that the present day Nigerian government is unable to meet its infrastructural deficit as 

such private sector finance is needed. Also, it has been stated that provision of 

infrastructural facilities in developing countries is one of the foremost and challenging 

roles that their respective governments are faced with. And, this is due to the fact that 

the provision and maintenance of infrastructures is generally costly, specifically in 

poorer developing nations, whose resources are comparatively lesser compared to the 

richer ones. And it becomes more challenging due to the need to maintain growth 

momentum. (Asian Development Bank 2012:51 and 61).  

The findings of this study further substantiate the views expressed by Salami (2016) that 

the prime difficulty which continues to pose a limitation to the provision of public 

infrastructural facilities and services in Nigeria has been identified as inadequacy of 

funds needed to expedite and facilitate effective provision of public infrastructures. 

Also there exist huge public infrastructural deficits. As such an alternative source of 

funding is required and in this regards private sector financing seems to be the last 

resort. This brings to justification that the need for Lagos State to meet its infrastructural 

deficits through private fund. However, the study questions the source of funding of 

private sector and it wonders how governments who are defined as lenders of last resort 

are unable to fund infrastrutural projects and the private sector is able to raise the 

needed fund. Prepahs, the question maybe where does the private sector get its fund 

from? And why is the private sector able to access the funds and the government is not? 

 



                      112 

 

Figure 15: PPP Projects have Negative Impact on Public Debts? 

 
43 of the respondents disagree in one way or the other with a views that PPP projects 

have negative impact on public debts. Although, a subtantial number of the respondents 

can be stated to agree in one way or the other with the question but this still falls below 

half of the total of those that disagree one way or the other. Findings of the study 

suggest that projects implemented under PPP arrangement in Lagos, do not have 

negative impact on public debts. Based on the aforementioned, the study takes the 

stance that in as much as the total debt of Lagos may negatively affect the general 

business environment of the state, debts associated with PPP can be justified, and 

defined as productive debts because they are associated with capital projects. This is 

because capital projects facilitate economic growth and development, hence the burden 

of such debts are justifiable (Rodolphe 2006: 15). Alternatively, public debts associated 

with failed PPP projects needs to be looked into, and this might suggest otherwise. Also, 

the study suggests that there is a need to critically examine the opportunity cost of debts 

in Lagos State in relation to short and long-term economic effects on the average Lagos 

inhabitant. Also, the study asks that if PPP projects were implemented in urban areas, 

which thereafter makes lives better for people in the immediate environment, how and 

why should the financial burden be shared amongst both people who reside in rural and 

urban areas? 
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Figure 16: PPP Projects have Positive Impacts on Public Debts? 

 
53 of the respondents agree in one way or the other with a view that PPP projects have 

positive impact on public debts. Although, a subtantial number of the respondents can 

be stated to disagree in one way or the other with the question but this falls below 

avarage of the total of those that agree in one way or the other. As such, findings of the 

study suggest that projects implemented under PPP arrangement in Lagos State have 

positive impacts on public debts.  

Also, it has been stated that a number of countries are facing dire infrastructural deficits, 

and  can  attain the needed infrastructure either by increasing taxes to finance the 

needed public expenditures or result to borrow non=concessionally. Although, there are 

a number of risks associated with the above mentioned, but since these funds fall under 

public investment,the cost implication of PPP projects are seen as justifiable and thus 

have positive impacts on public debts (Buffie, Portillo, Berg, Pattillo and Lius-Felipe 

2012: 4).). This study also takes the stance that the opportunity cost of PPP projects 

(thereafter seen as public investment) is benefical to the people, as such debts attributed 

to PPP have positive impacts on the economy (Buffie et. al  2012: 4).  

2012:4). Questions that arises here bother on failed PPP projects, and how debts 

attributed to failed PPP projects have been examined, to determine if they also pose 

positive impacts on public debts? Other questiions include: how failed PPP projects are 

being handled or supposed to be addressed, and who should be made to bear the 

responsibility of its failure? Perhaps, the above stated can be supported by the views 

stated by Buffie et. al  2012. 

 

 

 

 



                      114 

 

Figure 17: PPP Projects can Condone Corrupt Practices? 

 
This section presents a very tight figure as the sum total of those who share the opinion 

that PPP in one way of the other has a propensity to condone corrupt practices. 

However, it is still not accepted as the sum total of the respondents rate for those who 

share the view that PPP does not condone public is higher by 11 people. Nonetheless, 

the study is of the view that more research is needed on this particular topic to fully 

ascertain the level of corruption as reagrds projects implemented under the PPP 

argreements.  

 

Due to on-going discussion about corruption and the complexities that surround public 

financial management, the study is of the standpoint that there is a need to critically 

examine if there exists any kind of relationship between owner of private firms that own 

the companies awarded PPP projects and government officials to ascertain if there could 

be any form of conflict of interest and to further suggest ways on how to deal with those 

situation, if unethical relationships are found to exist. This is stated due to the fact that 

the complexisty that surrounds public financial management has created a number of 

non-transparent claims and soothes the expansion of prime instruments that can be used 

to faciltate concealed corrupt practices. Thus, there is an urgent need for a more 

effective monitoring and supervision of public financial management (Pradhan and 

Campos 2007:356). On the other hand, the study suggest based on the empirical 

findings that perhaps Lagos State has created a positive ethical climate, that has helped 

reduce the possibility of corrupt practices in the operational activities of its civil service.  
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Figure 18: How High is the Level of Transparency in PPP Projects? 

  
48 of the respondents are of the opinion that the level of transparency in PPP is high. 

This can be used to propose that the business environmnet in Lagos State is favourable 

as such, it would encourage better business activities. The need for transparency is been 

discussed due to the relationship between transparency and public trust. Also, a number 

of quarters are of the opinion that improved transparency of government activties would 

bring about the needed transformations and enhancements that the public sector 

requires. And it is further stated that such actions have the propensity to facilitate the 

process of reinstatement of public trust (Clark, Amedee, Anderson, Clark and Wirtz 

2011:8).  

 

On the other hand, it has been stated that excessive of transparency of government 

activities can pose about challenges to government management and policymaking. This 

was stated due to the high level of public interference that could result from citizens 

having too much information about the governments plans and state’s secrets. It is 

agruably that the state should be priviledged to some level of secrecy (Clark et al 

2011:8). However, the question that arise here is to what extend should the government 

be priviledged to some level of secrecy? 

 

Perhaps, the most important element can be stated to be the need for greater 

transparency; such that it can be used to measure the performamnces of government 

institutions and also examine the perfomances of specific government policy, with a 

view of quantifying their effectiveness and effeciency. This is hoped to renew public 

trust amongst the citizenry (Clark et al 2011:9).  
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Figure 19: In Your Opinion, What can be Done to Improve the Level of Transparency 

in PPP Projects? 

 
Respondents for this question were given in qualitatitive forms, and in order to maintain 

a similar mode of data presentatation and analysis, the views were categorised into four 

sections, which is stated in the diagram above. The full list of views as provided by 

respondents can be found in appendix 6. 31 of the respondents did not state their views 

on what can be done to improve the level of transparency in PPP projects. However, 

twenty (20) of the respondents were of the view that transparency and accountability 

were needed to improve the level of transparency in PPP projects. Transparency, in this 

regard, is necessary because it is a “means to an end”. Thus, the need for transparency 

goes a longer way as it cuts across accountability, good governance, and public trust; to 

protection of democratic principles and institutions and an assurance of public well-

being. 

 

On the other hand, the need for accountability is essential because it can facilitate the 

process of ensuring healthy “relationship between the government and those who are 

governed” (Ferranti, David, Jacinto, Ody and Graeme 2009: 8). Thus, greater level of 

accountability can guarantee that the government will responds adequately to the needs 

and wants of the governed. This is due to the reason that efficacious efforts for greater 

accountability can bring about improvement of governance on government activities 

and institutions. The aforementioned is stated bearing in mind that the possibility to 

increase government accountability is dependent on the level of transparency of 

government activities and institutions (Ferranti et. al 2009: 8). This further leads to the 

existence of relationship between transparency, accountability, controlled corruption 

and governance, and is diagrammatically illustrated below.  
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Figure 20: The Relationship between Transparency, Accountability, Controlled 

Corruption and Governance 

 
Source: (Ferranti et. al 2009: 9). 

 

Figure 21: The Lagos State Government has Effective Governance Mechanism to 

Ensure Effective Implementation of PPP Projects? 

 
 

34 of the respondents are of the opinion that the Lagos State Government has effective 

governance mechanism to ensure effective implementation of PPP projects. This is 

important because the existence of effective governance mechanism is positively 

correlated to project performance, just as, effective governance mechanism is needed to 

ensure effective implementation of projects. The above is stated due to the reason that, 

the government through it mechanisms, sets the perimeter and environmental landscape 

which would fundamentally shape the leadership behaviour, ethical climate, and define 

the norms and values that would be generally acceptable in a particular society. 

Governance mechanism can guide, or perhaps compel the behaviours of human beings 

in a specific way when they engage in social interactions (Schein 2004: 1). On the other 

hand, the need for effective governance mechanism is essential, because it will further 

create an enabling environment for business opportunities and this will facilitate 

economic empowerment of people who reside within its geographical territory. 
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Figure 22: Has there been any Major Road Construction Project Solely Funded by the 

Government of Lagos State in the Past 20 Years?  

 
73 of the respondents are of the views that there have been any major road construction 

projects solely funded by the government in Lagos State in the past 20 years? This 

brings to question the need for PPP. However, since a number of scholars (Salami, 

Llanto) have stated that there exists a huge public infrastructural deficit in Nigeria and 

the government is unable to adequately fund them, the study suggests that indeed 

private funds is indispensable.  

 

Similarly, the population of Nigeria, most especially, Lagos is defined as ever-growing. 

Records made available by Nigerian Population Commission (NPC) estimates the 

population of the inhabitants of Lagos to be 9,113,605 (NPC 2017). The population in 

this regard, is a vital element, as population can be attributed to an economic of scale. 

Similarly, Lagos State is generally defined as a state with a millennium city population 

and the infrastructure of a developing society. Thus, this study suggest that Lagos needs 

to identify was to address its public infrastructural deficit and the option of private 

funds should be fully and properly explored. 

 

Also, it is generally stated that the average annual budgeted expenditure of Lagos State 

government does not in any way come close to the estimated amount needed to fund its 

infrastructural needs.  The reality is that there is an eminent need for private sector 

funds in the provision of public infrastructures in Nigeria. However, this study agrees 

that the government needs to identify other source of funding for infrastructural 

projects, as the ever-growing population continues to put pressure on the available 

infrastructures. Thus, there is an urgent need for the Lagos State government to ensure 
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that the provision of infrastructure is positively related to the growing population and 

needs of the inhabitants of Lagos. 

 

Figure 23: Kindly State the Ones you Know 

This section presents a list of major road construction project solely funded by the 

government in Lagos State in the past 20 years. The list is presented as stated by 

respondents. The study intended to verify if truly the roads were solely funded by public 

funds from The Lagos State Ministry of Works and Transportation. But, the reply would 

not be included in the study because clarification about the road had not being 

established when the study was submitted. See appendix 7: List of Roads Funded by 

The Gogernmnet in Lagos State in The Past 20 Years on page 183, for list as provided 

by respondents. 

 

Figure 24: The Regulatory Environment and General Business Atmosphere in Lagos 

State is Favorable for PPP 

 
35 of the respondents agreed, 20 moderately agreed and another 20 totally agreed that 

the regulatory environment and general business atmosphere in Lagos State is 

favourable for PPP. The relevance of regulatory environment is due to its importance to 

investors, and its relativity to creating business-friendly environments, and this can be 

attributed to management control mechanism. Also, it has been stated overtime that 

investors usually examine the economic, social and environment conditions of a society 

before investing in such environments. This is due to the fact that investors take into 

consideration all factors that have the propensity to affect the business landscape either 

in a positive or negative way before they make decisions about the location. Also, it has 

been stated that favourable regulatory environment is positively related to the factors 

that enhances the efficiency of markets (Llanto 2008a: 320 and Llanto 2008b).  In 
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respect of this, having a favourable regulatory environment in Lagos is seen as a plus 

because it does not just attract investors, it also endures sensitivity to the immediate and 

future needs of investors by adopting and implementing policies that have the 

propensity to reduce bureaucracy and regulations that can hinder investment 

opportunities. It also ensures the preservation of transparency, accountability and 

objectivity in reference to policy makers and market participants (Chartered Financial 

Analyst (CFA) Institute 2017).   

 

Figure 25: The PPP Projects were Effectively Implemented According to Plans 

 
37 of the respondents agreed and were closely followed by 26 who moderately agreed, 

then 10 totally agreed that PPP projects were effectively implemented according to 

plans. This is important because it has been stated that project planning is positively 

correlated to the overall project performance. This is because planning is of strategic 

importance to any project and it is a fundamental aspect of a project’s life-span. 

Similarly, planning a project management process can be used to determine the cost 

effectiveness of such a project (Melton 2011:2). It is because planning can be used to 

critically examine the feasibility of an action plan and an effective planning makes the 

action plan more realistic. Also, planning can be used to forecast both short and long 

term happenings of business activities, which can be further used to guard against 

negative occurrences (Lientz 2009: 9-10).  

 

Similarly, planning can used to provides answers to the six vital questions (When, 

What, What if, Who, How and How much) that usually arise in the viability of a 

project. The ability of the project management team to provide answers to these 

questions goes a long way in determining the outcome of a project (Melton 2011:3). 

Furthermore, planning consists of the basics in which the soft and hard elements that 
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make up a project will be integrated. The soft elements are people (each and everybody 

involved in a project), process, system and structures of managing relationship and 

behaviours and a number of intangible aspects of projects (Melton 2011:4). Hard 

elements, on the other hand, refer to the more substantial elements in a project. 

Examples are cost, time, and financial returns to mention a few (Melton 2011:4).The 

above is stated, bearing in mind that justification of a good project plan is very much 

evident in ensuring an effective integration of both elements and the overall success of 

the project (Melton 2011:4). 

 

Figure 26: Do you Agree that the Materials Used for the PPP Project Constructions 

Meet the Required Impact Assessment Standard? 

 
A total of 76 respondents are of the view that the materials used for the PPP project 

constructions meet the required impact assessment standard. Although while 31 of the 

respondents agreed; 28 moderately agreed and 17 totally agreed. The relevance of using 

the right materials has been principally discussed in production. This is because, 

production emphasises on the importance of using standard materials, which is 

impactful on either the benefits or risks the benefits and risks attributed to standard and 

sub-standard materials as the case may be. The need for standard materials, as it relates 

to PPP project, which in this regard, is mainly focused on construction, is non-

negotiable. This is due to a number of reasons, amongst which are economic, social and 

environmental impacts of sub-standard materials. This also revolves around associated 

health hazards and risk that can result from the usage of sub-standard material. Perhaps, 

this can be stated to be one of the reasons why quality assurance has evolved from the 

traditional production-centered discipline to one with an extensive “management 

implications across all industries and professions” (Chung 2002: ix). Hence, it is 
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expected that there is a “fitness of purpose”. In lights of this, the general assumption is 

that the expected should be evident in/at delivery. 

 

However, in the “context of quality management, the quality is not an expression of 

excellence in a comparative sense” (Chung 2002: 3).  Rather, it is a short form for 

preferred quality, which is required to be appropriately acknowledged as clearly as 

possible (Chung 2002: 3). The supplier (which in this case, is the private sector 

participant) makes every effort to achieve the preferred quality at optimal cost while the 

customer (in the sense, the public sector participant) requires assurance of the 

producers’ capability to deliver and constantly maintain the agreed quality (Chung 

2002: 3). 

 

On the other hand, defining quality in a construction field is problematic. This is due to 

the fact that the product by and large, is not a repetitive component. Rather, it is a 

distinctive piece of work with precise attributes. Taking building construction as an 

example, the product can be a new road, a section of an old road or just an assembled 

component that eventually forms part of the road. Also, the satisfaction to be derived is 

not just for the direct client (the public sector), but also the expectation of the 

community in which the road is been built (Chung 2002: 4). 

 

This brings to light the paradox that exists within the Nigerian society. This is because 

the idea of commission follows more of a political ideology rather that it’s initial 

expertise ideology. Commissioning entails the process whereby an expert satisfies a 

project.  
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Figure 27: Do you Agree that there is an Effective System Put in Place to Ensure that 

the Project Implementation Process Meet Service Delivery Standard (e.g. health and 

safety standard) 

 
46 followed by 25 and then 9 of the respondents agreed, moderately agreed and totally 

agreed , respectively, to view that there is an effective system put in place to ensure that 

the project implementation processes meet service delivery standard (e.g. health and 

safety standard)   

 

Economically, ethically, legally and occupationally, health and safety have become 

significant concerns of every organisation. This is because occupational health and 

safety, seeks to minimise loss to its barest minimum. This basically entails the 

procedures in which organisations ensure preservation and protection of both humans 

and other physical assets in the workplace. In reference to service delivery standard, it is 

expected that organisations provide an enabling environment for their employees. In 

this regard, they are required to make sure that they provide a safe and healthy 

workplace (Kohn and Friend 2014:9). This is needed in order to minimise the associated 

risks and hazards that employee are exposed to in the process of carrying out their jobs.  

 

This further seeks to reinforce the notion that although projects are important, the 

people who facilitate the process are equally important, and in some cases, even more 

important because it is their functionality that will determine the extent of success of 

any project. Perhaps, this is why it is usually said that a healthy workforce is required to 

ensure a healthy production. It has been stated that monetary value associated with 

hazards and industrial accidents within working environments can be extensive and may 

possibly outweigh the cost of providing a secure and healthy workplace (Kohn and 

Friend 2014: 9). Standards form the basis for effective systems put in place to ensure 
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that the project implementation processes meet service delivery standard (e.g. health 

and safety standard). 

  

Figure 28: There is Monitoring and Evaluation Mechanism in Place to Access PPP 

Project Implementation? 

 
In response to the above figure, a larger part of respondents (40) agreed that there is a 

viable monitoring and evaluation mechanism in place to properly monitor PPP projects, 

(24) moderately agreed while (16) totally agreed to monitoring and evaluation process.  

 

Thus, the study suggests that projects implemented under PPP are in line with 

management control mechanism. The importance of the questions stated above can be 

attributed to the need of comprehensive monitoring and evaluation system, which can 

improve effectiveness and accountability of government activities. This is because the 

principles and strategies of monitoring and evaluation applies to organisations, policies 

and projects. Similarly, monitoring and evaluation provides crucial information about 

project implementation and performance, and this can help investors, policy makers, 

citizens, and other stakeholders to answer the ultimate questions of whether projects 

were implemented based on agreed terms, and if the stated project outcomes are 

achieved or will be achieved (Morra-Imas and Ray (2009:106).  

 

In the same vein, in order to ensure appropriate implementation of a project lifecycle, 

there is an eminent need to make sure that appropriate project monitoring and 

evaluation mechanism is available, enforced and used as an instrument of checks and 

balance. 
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On the other hand, project evaluation is borne out of the need for a certified verfication 

and examination of the progress, sustainability and suitability of a project. This is done 

in the course of status review and project reporting. This usually enables for comparison 

between the current exact project performance and the expected project performance. 

Also, this is related to control as it relates to analysing the performance findings to 

ascertain whether corrective actions are required. This is because project evaluation can 

be used to determine if a process or project is in line or outside of control, tolerance, 

chart and mecahnism.The importance of control chart is attributed to its propensity to 

serve as an instrument used to identify quality measures and quality defiences (Taylor 

2006: 162 - 163). 

 

Figure 29. Political Issues are Properly Handled between Government and their Private 

Partners in PPP Projects? 

 
5 respondents strongly agreed, 28 respondents agreed while another set of 28 

respondents moderately agreed to the views that political issues are properly handled 

between government and their private partners in PPP projects. This brings to light the 

process of crises management between public and private sector participants. In this 

regard, monitoring is seen as essential as it is stated to be a continual activity that seeks 

mainly to provide functionaries and major stakeholders with regular feedbacks and 

timely indications of developments in the process of attaining anticipated outcomes.  

 

Monitoring usually tracks current project performance against the expected project 

performance. Also, monitoring generally involves the process of gathering and 

scrutinising data and information on implementation process, approach and results and 

proposing corrective strategies, approaches and measures (Pandey 2008: 80). Thus, the 

study suggests that the possibility of private sector participants to ensure effective 
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monitoring of PPP projects has helped to mitigate the level of crises between private 

and the public sectors.  

 

Although, the study does not exclusively examine the process on how political issues 

between government and their private partners involved in PPP projects have been 

handled, the empirical findings of the study suggests that parties involved in PPP 

projects in Lagos State have been able to mitigate crises that arise in the entire process 

of PPP. This is remarkable as it provides the assurance for investors in Lagos State that 

the state government has a positive approach towards crises management in the 

workability of PPP. The assurance realised from the findings becomes more important 

and this study sees it and necessary to have such assurance because it serves as a 

positive indicators for both foreign and local investors. And this can also serve has a 

motivation for new investors interested in engaging in business activities in Lagos.  

 

Figure 30: Private Partners Receive Adequate Support from the Government to Ensure 

Effective Control of Project Implementation? 

  
61 of the respondents were of the view that private partners receive adequate support 

from the government to ensure effective control of project implementation. The 

importance of government support can be seen as extensive because firm commitment 

on the part of a government in relation to private organisations to implement a cause of 

action, or participate actively and appropriately in the process of implementing a project 

is non-negotiable. This is because, the absence of adequate support from the 

government can be attributed to outright objection to doing business with the private 

sector. As, it is generally noted that business activities only flourish when there is 

adequate support from government, given that government sets technical control over 

business activities. The term actively and appropriately are used in this regard, to depict 
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the situation where government support the efforts of the private sector participants by 

encouraging active private sector participation, by paying at the right time, having a fair 

deal, ensuring that government institutions and instruments act fairly.  

 

Figure 31: Lack of Effective Control can Lead to Overspending on the PPP Project 

 
37 of the respondents agree, 30 totally agreed and 12 moderatly agreed to the cliam that 

effective and efficeint spending control is not applied in PPP project management can 

lead to overspending on projects. And this could also make PPP not to have any priority 

over government-funded projects which is mostly accustomed with overspending. This 

question further reinforces the need for effective financial management. This is because 

issues like budgeting, planning, management control are needed to ensure that the prices 

of PPP projects are properly negotiated and agreed. Though, this study recognises that 

there are a number of elements that can bring about overspending on PPP projects, for 

example, the exchange rate, and this continues to be a major factor that influences price.  

 

Also, this study puts into consideration the relatedness of the fluctuating crude oil price, 

as it relates to Nigerian currency (Naira). Nevertheless, this study envisages that 

governments are able to do their respective work because they are paid to get the job 

done. Thus, politicians who seek public offices, should steer clear of making excuses 

and bring the best hands on board, and if they are able to effectively govern, they should 

allow those with better ideas take leadership positions. This is needed in Nigeria, 

because the practice of quota system and partisan politics is detrimental to the overall 

welfare of Nigerians. It is hoped that Nigerian politicians will look beyond partisan 

politics and create healthy environment, one that emphasises the need for technocrats 

and experts rather that party patronages. Quota system, as being practised in Nigeria, is 

a system which strives to ensure participation of citizens from the six geo-political 
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regions in Nigeria. Political appointments in Nigeria most be based on equitable 

representation of the six geo-political regions and not on merits. Though, the study 

acknowledges that this is essential but it serves as hindrance to the merit based system.   

 

Figure 32: Project Management Teams in PPP Projects Manage Resources to Ensure 

Effective Project Implementation 

 
39 of the respondents were of the view that project management teams in PPP projects 

manage resources very well to ensure effective project implementation while 35 on 

somewhat well express that resource management is essential in ensuring effective 

project implementation, as this has the propensity to determine the performance of the 

project. This cuts across how project management teams are able to manage human and 

financial resources available at their disposal. Thus, it brings to light the importance of 

having good planning and monitoring systems with adequate control mechanism in 

place and at all times in all organizations. This is needed to guarantee that each aspects 

of a project and the motivation of each and every individual that participated (either 

directly or indirectly), in order to achieve the project objective, is adequately rewarded 

and recognised. It is also important to state that it also guarantee that project are 

delivered within the agreed criteria of cost, time and performance (Lester 2013:7).  

 

Figure 33: How are the Problems Managed Between Various Stakeholders in PPP 

Projects? 
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A total of 70 of the respondent were of the views that problems between various 

stakeholders in PPP projects were properly managed, in as much that there is a general 

desire that all would be well in the cause of any project. The reality is that unforeseen 

situations will always arise in the course of a project. As such, all parties involved in 

any project are required to understand that when challenging situations emerge, it may 

necessitatespecific changes that have to be made. And in some situations, this may 

require trade-offs or compromise, in order for the the project to persist or operate within 

cost margins (Lester 2013:37). However, the extent to which these trade-offs or 

compromise can be deemed acceptable depends on a number of factors, and the three 

foremost factors are nature, scope and approval. Basically, nature and scope evolves 

around the particular project, but aproval relates to the larger society, which are the 

sponsors, clients, the project managers and most importantly the end users (Lester 

2013:37).  

 

In most cases approval can be strict and might bring about sidelining the end users, 

because the challenges may be interpreted as government failure, which could bring 

about discrediting the government. And since government is known as always wanting 

to protect its public image, it may not want the genral public to know about the 

existence of a problem and how the problems were resolved, because the public may 

interprete such as failure on the part of the governmnet. Prehaps, this brings us back to 

the issue of transparency, government secrecy and accountability (Lester 2013:37). 

 

Figure 34: When is a Project Complete? 

 

 
This section presents the views of responsdents as regards when they believe a project is 

complete. Repond from the section was given in qualitative means, and since all the list 
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could not be presented as given. The study categorize the views into various groups. A 

full list of the view as expressed by the respondents can be found in appendix 8. To 

ascertain when project is complete 20 respondents were of the opinion that a project is 

complete when it is ready for usage. 16 respond as regards when a project is complete 

were categorised under at "hand over stage" while 9 respond were categorized under 

"other", then 8 respond were categorised under "after commissioning", and 5 respond 

were categorized under when "certificate of satisfactory is issued ". A total of 27 

respondents did not express their views on this question. Generally, a project is said to 

be complete when it has being commissioned.  

 

Commissioning in most cases is carried-out by the project engineering, who after 

inspection, will attest that the project is complete. Thereafter, is the project ready for use 

or can be handed over to the appreciate owner or client. Interestingly, commissioning in 

Nigeria, is mostly carried-out by government officer. This in most cases is used to show 

off. As such, the government or its official, uses the avenue to inform the public about 

the works of its government. However, one may wonder why a government who is paid 

to do a job, needs to show-case its job? Perhaps, such act can be said to constitute 

misplace priority.  

 

Figure 35: How are the Project Management Teams Communicating with the Projects 

Field Officers? 

 
74 of the respondent were of the views that project management teams communicate 

with the projects field officers and 10 of the respondents were of the view that project 

management teams "not so well" communicate with the projects field officers. 

 

Effective communication as stated will continue to place vital roles on how project 

management teams communicate with projects field officers. Though, this has the 
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propensity to be challenging as it comprises sharing data and information between the 

public and private sector. The public sector in this regards is seen as an amorphous 

mass, operating within a multifaceted environment. This can be said to be as a result of 

its crowded reporting lines (Mounter and smith 2008:250). 

 

This further brings to light theimportance of a two-way communication, as it is stated 

that staff of organisations that practice the two-way communication are more 

comfortable with the mode of communication and that it also enhanced their respective 

capability as it strives to ensure that accurate information is being passed and accurate 

feed back is being sent back and received (Mounter and smith 2008:251). The project 

manager are also required to demostrate effective interpersonal skills.  

 

Figure 36: Effective Project Management Control Influences the Project’s success 

 
35, 31 and 20 of the respondents were of the view that effective project management 

control influences the project’s success. In this regard, project management entails the 

process of effectively utilising the existing organizational resources (both human and 

financial resources), to ensure the attainment of the project goals and objectives. The 

process of utilising encompasses various forms of control. This is evident in the modes 

and ways of defining and distributing task; planning the execution of the work, the 

condition of work, the distribution of organisational resources, and how adjustments are 

made to deviations from the project plan (Munns and Bjeirmi 1996: 81-82). Similarly, 

project controls entail the process of project data gathering, the management style and 

the systematic procedures adopted to comprehend, forecast and influence the productive 

cost and outcome of a project, through the effective communication of information and 

adoption of project management techniques in procedures that promote equitable 

decision making and effective project management mechanism (Aramyan 2016). 
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A number of quarters are of the point of view that one of the foremost aspects of project 

management plan is project success criteria. They share the view that project success 

criteria represent the most significant attributes and objectives, that is required to be 

accomplished in-order for any project to be referred to as been successful (Lester 2013: 

37). In other words, project management control mechanism seeks to ensure that 

success criteria, such are attaining the specific quality requirements and expected 

performance, as agreed in the memorandum of understanding is achieved. Also, that the 

implementation of the project is completed has stated in the terms of agreement and that 

project contractors make certain that the cost of every project is within agreed budget 

(Lester 2013: 37). Nevertheless, there are further criteria that in a number of industries 

are similarly or even more vital. For example, in the transportation sector sustainability 

and reliability which is defined in long-term performance is crucial. In the same vein, 

safety and service delivery are vital attributes in the health sector (Lester 2013: 37). 

 

Figure 37: What can be Done to Improve the Current Project Management Technique in 

PPP? 

 
This section presents the views of respondents as regards things that can be done to 

improve the current project management technique in PPP. Respond for this section was 

given in qualitative means, and as such all the list could not be presented as given. The 

study categorize the views into various groups. A full list of the views as presented by 

the respondents can be found in appendix 9. A total of 21 respondents did not express 

their views on the question.  

 

Consistency, which is categorised to represent the views of 14 respondents in the 

regards is seen as the process which both private and public sector, are able to 

continuously strive for  in ensuring a better monitoring and evaluation. This is with the 

view of ensuring that resources are optimally utilised to attain the set project goals. This 
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is closely followed by empowerment, which is categorised to represent the view of 13 

respondents. This is seen has the process of empowering the public with adequate 

information, thereby facilitating their active participation, and ensuring a better overall 

managemnet of PPP projects. Fairness, which is categorized to represent the views of 7 

respondents in the regards is seen as the process that focuses on the overall transparency 

of PPP project and processes that lead to agreements and accountability, which is 

geared towards public trust. Messaging encompasses the need for effective 

communication and flow of information. While Others, has to do with the need to 

ensure adequate project maintenance.  

 

Figure 38: There is an Effective System of Maintenance Put in Place to Ensure that the 

PPP Project is Properly Maintained after Completion 

 
33 of the respondents agree, 21 moderately agreed and 10 totally agree of the 

respondent are of the views that there is an effective system of maintenance put in place 

to ensure that the PPP project is properly maintained after completion. 

 

The purpose of scheduling of maintenance work, including interrelated coordination of 

vital resources, procedures and methodology is vital to the sustainability of any project. 

The process entails the application of appropriate materials and equipments, executing 

maintenance schedule within the deliberate time frame and in accordance with 

maintenance schedule and cost.  

 

The allocated resources are further coordinated and synchronised to be at the proper 

place at a designated time, with necessary access, so that work can be started and 

brought to completion with little or no delay, within the intended time frame and in 

accordance with predetermined priorities and budgets. Basically, the purpose of 

scheduling is to make sure that all human and financial resources ceded are available for 
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usage at the required time and place. This is important because it serves as a vital 

element that determines the life-span, durability and suitability of projects (Kister and 

Hawkins 2006:189).  

 

Figure 39: When you are Measuring Project Performance, What are the Top Three 

Things that you take into Consideration? Multiple options can be selected 

 
A large number of respondents were of the opinion that quality is the most important 

element they consider when measuring project performance. It would then mean that the 

durability, suitability and sustainability of PPP projects are vital. In the same vein, they 

also believe that consumer satisfaction is important, as end users expectation are 

expected to be met. Cost implication and delivery time, which is expressed in relation to 

budget and expected project delivery time are also vital, but respondents are of the 

standpoint that the quality of the project and the satisfaction to be derived are the most 

vital elements. Perhaps, this might further be interpreted as respondent’s belief in the 

fact that compromise could be made with project cost and project delivery time but 

compromise should not be made on quality and consumer satisfaction.  

 

Figure 40: How would you Rate the Maintenance Schedule of the PPP Projects you 

Participated in? 

 
A total of 81 respondents responded in affirmative. As such, the study suggests that 

maintenance schedule of the PPP projects are appropriately done. This is important 
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because, maintenance of project is essential to ensure sustainability of the project. For 

example; maintenance helps to preserve the value of a project. This is because each 

project is individual of the other, as such the value attributed to each project differs, and 

the major way to ensure that a project (most especially a construction project) retains its 

values by maintaining the project as agreed. This is important because it helps to correct 

any defect that may arise from wear and tear and most importantly from usage. Also, 

this ensure to ensure compliance with construction regulations, which are vital in 

ensuring the durability and usability of a construction project. The above stated are 

vital, as they can be used to ensure the functionality of construction projects as well as 

facilitating effective asset management and inventory control and reducing repair cost. 

This is because further damages that may occur can be prevented in the process of 

maintenance.  

 

Figure 41: PPP Projects Perform Better Than Public Implemented Projects 

 
A total of 68 of the respondents also responded in the affirmative to the figure. This 

section affirms the view shared by a number of quarters who believe that the emergence 

of PPP is attributed to poor performance of the public sector. Also, findings of the study 

agreeably can the attributed to the ability of the private sector to easily adapt to change 

and also embrace innovation. It has been stated that the dilemma of change and 

innovation is inevitable.  

 

Thus, human societies will never remain the same, and this disregards the perspectives 

of people, either as they are optimists or pessimists. Thus, change and innovation are 

unavoidable and such communities should gear-up. This leads to one of the vital 

strength of private sector participants, as they seem to be the most-resourceful and 

innovation institutions ever known (Michael and Hadjimichael 2003: 141 cited in Marx 
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1867). The views expresssed by the greater part of the respondents, who were of the 

standpoint that PPP projects perform better than public implemented projects, can be 

further used to state that perhaps the general public has lost trust in the competency of 

the public sector in providing infrastructural development projects.  

 

Also, the success of the private sector can be attributed to one important example of 

business ethos of private sector participants which is Customer-Service Orientation 

(CSO). Thus, private business organisations understand the role and importance of 

ensuring customer satisfaction. This is essential because it gives respective customers 

some form of feeling of acceptance, value and respect and also ensure that customers 

get value for their money which in turn stimulates the customers' desires to patronise the 

organisation (Arnold 2009: 20).  

 

Figure 42: There are Performance Reviews at the End of the Completion of PPP 

Projects 

 
78 of the total respondents provided affirmative respond. It can be stated that 

performance reviews are vital to every organisation, most especially projects that are 

implemented under PPP. This is because; it allows the government to extensively 

understand what has been done. It is important for the government to state categorically 

their project expectation during preparation and negotiation of PPP project. This is 

because it is imperative for the private sector participants to know exactly what is 

expected of their performance. In the same vein, the periodic assessment of the project 

and overall performance of the project and the capability of the private sector 

participants needs to focus on, most importantly, the significant aspects of the project. 
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Performance reviews require that discussion of the positive elements of the project 

performance should be emphasised than that of the negative components. Although, 

there may be negative element, however governments are required to also acknowledge 

the positive attributes of the projects. This is because the general assumption on 

performance review is that no project performance is completely negative. However, 

governments are also required not to abandon the areas that requires improvement 

especially in reference to under-performance. Government is required to communicate 

their grievances directly and appropriately, as this will ensure that project managers 

understand the significance of the performance situation. 

 

Figure 43: Which of the Following Elements is the Most Important when you Consider 

the Strength of the Partnership of the PPP Projects? Multiple options can be selected 

 
Transparency was chosen as the most important element, in reference to the strength of 

the partnership of the PPP project. This was followed by Accountability and then, 

Efficiency, and later Participation. The views of respondents can be used to further 

substantiate the need for transparency which was discussed in figure19. Thus, the study 

suggest that transparency and accountability should be given greater attention. Also, 

efficiency and participation were not overlooked because they have the propensity to 

contribute immensely to project success.  
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Figure 44: In your own Opinion, which of the Following Characteristics do you Think 

can be used to justify the Success of a Project? Multiple options can be selected 

 
The greatest proportion of respondents were of the opinion that effective planning is the 

most important characteristic that can be used to justify the success of a project. This 

affirms the role that effective planning plays in the success of any project. It is because, 

planning can be used to critically examine the feasibility of an action plan, and effective 

planning then makes the action plan more realistic. Also, planning is essential as it can 

be used to forecast both short and long term happenings of business activities (Lientz 

2009: 9-10).  In the same vein, planning in this regards entails the course of action put 

in place to facilitate the process of delineating organizational goals, instituting by and 

large strategies needed to smoothen the progress of attaining the organisational goals as 

well as the process of creating an all-inclusive cause of action that will comprise, 

incorporate and coordinate all organizational resources and operations with the view of 

attaining maximum output (Robbins and Judge 2015: 38 - 39).  

 

Favourable investment environment is stated as the second most important 

characteristic that can be used to justify the success of a project. This affirms the role 

that favourable investment environment plays in the success of any project. This is 

because, it has been stated that favourable regulatory environment is positively related 

to the factors that enhances the efficiency of markets (Llanto 2008a: 320 and Llanto 

2008b). As such, these factors respond positively to project implementation, and thus 

increase the level of productivity. Also, Environment Impact Assessment (EIA), which 

is attributed to investment environment helps to mitigate the inter-related socio-

economic, socio-cultural and human-health impacts, in both positive and negative 

stance. As such, it strengthens the possibility of ensuring that investments are protected 

and are able to operate at optimal level.  
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Also, a large number of respondents were of the opinion that reliable concessionaire 

consortium with strong technical strength is also vital. This is important, because the 

technical know-how of an organisations does go a long way in determining the 

organisation’s capability. Commitment was also stated a being important. This perhaps, 

goes in-line with the definition of commitment.  

Appropriate risk allocation via reliable contractual arrangements, Good communication. 

Political ties and Other were also being stated by respondents.  

 

Figure 45: Private Partners are Committed to PPP Projects Goals 

 
42 of the respondents followed by 20 more were of the view that private partners are 

committed to PPP projects goals. Empirical findings from this study suggests that the 

involvment of private sector in provision of infrastructural and developmental facilities 

has increased the optimal/aggegrate level of socio-economic, production and 

environmental services. Hence, it can be stated that private sector participants could 

only be that productive because of their commitments to PPP project goals.   

Similarly, PPPs is attributed to prompt delivery of private sector technical know-how, 

and capabilities to supplement the services that is required and the governments 

inability to provide at the expected time (Asian Development Bank 2012:63). Thus, 

conclusion can be reached that private sector participants ensure prompt delivery of 

private sector technical know-how due to their commitment to PPP projects goals.  
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Figure 46: How would you Rate the Value of Money Spent on PPP Projects? 

 
68 of the respondent were of the views that the value of money spent on PPP projects is 

good. The cost which is been discussed here is the total cost of a project. This can be 

used to justify purpose and profitability of a project.  Findings of this study negates the 

argument put forward by Solona, when he stated that private sector participants 

generally anticipate higher financial returns while investing in developing countries. 

Hence the need to have private enterprise finance, operate and maintain a PPP 

agreement throughout the life cycle of the project will decrease the project’s value for 

money (2014: 262). 

 

Figure 47: How would you Rate the Quality of Work/Service of PPP Projects? 

 
66 of the respondent rated the quality of work/service of PPP projects as good. The 

shared expression here is that, to a large extent PPP projects are of high quality 

materials. This, to a large extent also gives insight into the suitability and sustainability 

of projects implemented under the PPP arrangements. And it further substantiates the 

claim that indeed private sector technical know-how, and capabilities are outstanding 

and needed in the provision of infrastructural facilities.  
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Figure 48: Lagos State Needs Private Participation in the Development of Public 

Infrastructure in Lagos State? 

 
74 of the respondent share the view that Lagos State needs private participation in the 

development of public infrastructure in Lagos State. This further supports the notion put 

forward by Salami (2016) that Nigeria has a huge public infrastructure deficit and that 

the government is incapable of providing the financial, human and technological 

resources needed to meet the infrastructural demands that Nigeria is currently faced 

with. And in-order to meet these demands, private sector funding is required and that 

for “over thirty years Nigeria is going to invest Three trillion dollars to upgrade and 

expand infrastructures. This equates to an average annual budget spending of an 

hundred billion dollars” bearing in mind that the total annual budgetary allocation of all 

three arms of government in Nigeria does not in any way come close to the estimated 

amount. Since, the Nigerian government is confronted with the reality that it requires 

private funding, then the next point of discussion should shift to how to achieve the best 

from private sector funding of public project.  

 

Figure 49: PPP projects Implemented in Lagos State Need Improvement to Ensure 

Efficient Level of Project Performance 

 
39 agreed that this is need for improvement on PPP projects, 21 moderately agreed 

while 24 totally agreed. A number of quarters share the point of view that goverment 

does not perform as well as it is expected to. This is due to the believe that governments 
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have the required resources at their disposal but they are unable to adequately utilise 

these resources to the fullest. Although, private sector participants have prove efficient 

but this study take the stand that more is required in the area of PPP in-order to ensure 

that projects implemented under PPP agreements are more efficient. This takes the 

general notion that regardsless of how good a project or processes, there is always need 

for improvement. Hence, performance improvement is needed in PPP projects.  

 

Figure 50: What do you Think can be Done to Increase the General Level of Project 

Performance in Lagos State? 

 
In noting how to improve PPP projects in Lagos, 6 respondents believed that improved 

transparency and accountability would increase the level of project performance. 8 

agreed that creating a business-friendly environment would help to improve PPP 

performance. See Appendix 10 for full list of view as given by respondents.  

 

Figure 51: PPP Projects Implemented in Lagos State Require Less Foreign 

Professionals and More Local Professionals 

 
In response to this research figure, a larger percentage of the respondents were of the 

standpoint that though foreign expertise is appreciated. However, they were of the 

stance that road construction does not require much foreign expertise. Rather, what 

might be needed is the technological capability and once that is available, the manpower 
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needed can be sourced locally. Perhaps, the respondents echoed the general notion 

which criticise the idea of bringing foreign manpower to construct Nigeria roads.  

 

Figure 52: Management of PPP Projects should be Independently Overseen by 

Representatives of Line Ministry 

 
23 of the respondents agree with the figure but a substantial amount (21), disagree with 

the question. However, since the total number of those who fall within the affirmative 

view exceed the sum total that fall within the negative view, the empirical data of the 

study suggest that management of PPP projects should be independently overseen by 

representatives of the line ministry. However, the study also shares the point of view 

that in order to ensure adequate checks and balances, members of other ministries 

should also be included in the management of PPP projects.  

 

 

Figure 53: In Public-Private-Partnership, an Impact Assessment Schedule should be 

Carried out by Government Only 

 
Impact assessment, as regards public projects is required to identify and examine the 

expected outcomes and existence of any effect that public projects may have on the end 

user. This can be of positive or negative stance and it can also be unintended or 

anticipated. In this regards, impact assessment seeks to measure impact within the 

preview of identifying and evaluating the effect of a project in relation to social-

economic and environmental ramifications (David and Sharon 2009).  
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Impact assessment can be either Environment Impact Assessment (EIA) or Strategic 

Environment Assessment (SEA). EIA, is basically a process methodology that seeks to 

evaluate prospective environmental impacts of a proposed project, in view of inter-

related socio-economic, socio-cultural and human-health impacts, in both positive and 

negative stance (Convention on Biological Diversity 2017). 

 

On the other hand, SEA is a formal, methodological and all-inclusive procedure of 

identifying and assessing the environmental implications of proposed policies or 

project. This is carried out in order to ensure that prospective environmental 

implications are included and appropriately attended to at the earliest possible stage of 

negotiation and decision-making, which should be in relation to with socio-economic, 

socio-cultural and human-health considerations (Convention on Biological Diversity 

2017 cited in Sadler and Verheem (1996). 

 

Environmental Impact Assessment (EIA) entails the procedure of estimating the 

possible environmental impacts that may affect a project, considering the correlated 

socio-cultural, socio-economical and human health impacts. These could either be 

beneficial and or possess an adverse effect (UNU-IAS: 1996-2013).  It is believed that 

in order to have in place adequate mechanism for checks and balance all stakeholders 

involved in a project must be involved in the process of impact assessment. As such, the 

government alone cannot be in charge of impact assessment, as this will ensure the 

objectivity of the assessment. 

 

Figure 54: The Reporting and Feedback Mechanism in PPP Projects are less 

Cumbersome Compared with Public only Oriented Projects 
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The most part (32) of the respondent are of the views that the reporting and feedback 

mechanism in PPP projects are less cumbersome compared with public only oriented 

projects. This makes a total of 53 respondents in one way or the other agree with the 

notion. Although a substantial amount (32) of the respondent disagreed with the notion, 

but since this is not up to half of those that agreed the margin is available in favour of 

those who agreed.  

 

The views expressed by the respondents would be attributed to the bureaucratic nature 

of the public sector, bearing in mind that bureaucratic power further creates difficulties 

(Wright, Rouse and Waterman 2004:1 cited in Wilson 1967). This continues to 

compound the challenges that public sector participants encounter and also to 

undermine the competencies of the public sector capability and expertise. Perhaps, those 

who advocate for public sector reform do have vital reasons, and this study is of the 

opinion that such calls need urgent and attentive audience.  

 

Figure 55: The Government should invest in PPP rather than Solely Executing Capital 

Intensive Projects 

  
The foremost number of the respondents (37), followed by 22 of the respondents were 

of the view that Lagos State government should invest in PPP rather than solely 

executing capital intensive projects, in as much as, this may sound appealing to 

investor. There seem to be a reinforcement of the notion that PPP is the order of the day. 

One might wonder if this is borne out of original motive or could be a form of sabotage 

on the government activities by either people in government. There is collaboration 

between people in government and private sector participants in order to win the hearts 

of the people, thereby paving way for more PPP activities.   
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PPP continues to prove itself as a vital element to infrastructural development. The 

danger that lies ahead here is the general assumption which is the private sector should 

play a major role in the provision of infrastructure needed by the economy and this will 

be detrimental to the commercialization of public assets. This study is of the standpoint 

that the governments needs to take more responsibility in financing public 

infrastructures. But, they can collaborate with the private sector participants through 

PPP to ensure that infrastructural needs are adequately met. The roles and level of 

participation of private sector participants should not overshadow the roles and 

responsibilities of the government (Asian Development Bank 2012:61). On the other 

hand, one might wonder why the option of loans to finance public infrastructures is 

gradually losing attention and PPP seem to be the preferred.   

 

Figure 56: Which of the Following Elements is the most Important when you Consider 

the Benefits of Partnership of the PPP Projects? Multiple options can be selected 

 
Structural Development was stated to be the most important elements when considering 

the benefits of the partnership of the PPP project. This was followed by Business 

opportunities and Social Development.  

 

4.5. Fourth Dimension: Comments 

The fourth dimension was designed to allow respondents give comments that may be 

important and may have being omitted in the questionnaires.  

 

Would you Like to add other Comments? 

8 respondents had comments and 81 respondents did not have any comment. Full list of 

the comments can be seen in appendix 11.  
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Figure 57: Would you Like to Receive the Final Version of this Research? 

  
 

 

Although, 51 of the respondents would like to have a final copy of this study. But out of 

the 51, only 35 included their contact details in the space provided. A total of 54 

respondents were not interested in the final copy of the research.  

Despite the fact that this research acknowledges the time and effort each and every 

respondent put forward to filling the questionnaire of this research,iIt also shows the 

level of interest that Nigerians have in research. Prehaps, we may conclude that there 

needs to be a change of orientation towards reasearch. This is stated because of the 

benefits that is associated with research. This entails innovation, service improvement to 

mention a few. 

Email addresses 

A total of 35 respondents stated that they would like to have the final copy of the 

research. The final copy could be sent to them ones it as been graded. The list of email 

addresses is not included in the appendix due to the need to ensure that respondents’ 

identity is anonymous. However, in order to further ensure transparency of study, the 

list of email addresses was presented to the research supervisor.  

 

4.6. Summarized Analysis of All Four Dimensions  

The data for this study was gathered from stakeholders, workers of research institute, 

private and public sector organizations in Lagos State. The study was conducted to 

critically assess the impact that management control mechanism has on project 
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performance for projects implemented under PPP arrangements in Lagos State. A total 

of ten public institutions, eleven private construction companies, two stakeholders who 

are members of The Nigerian Society of Engineers (Lagos Chapter) and one respondent 

who works with a research institute in Lagos were researched upon. Research data was 

gathered through the use of a cross-sectional survey. In the data analysis, the techniques 

of descriptive statistics and statistical mean were used to extract the results. This study 

comprises of four dimensions: (i) the first dimension is a breakdown of the background 

information of respondents, their involvement in PPP projects and capital intensive 

projects that were solely excuted and implemented by Lagos State government. (ii) The 

second dimension provides information on the respondents past work experience (iii) 

The third dimension provides information PPP project management in Lagos State, 

Nigeria (iv) The fourth dimension relates to comments from respondents.  
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5. CONCLUSION 

 

The unavailability of adequate research paper/work on the relationship between 

management control mechanism and project performance on projects implemented 

through PPP agreement in Lagos necessitated the need for this examination. This study 

was carried out to examine how public and private sector have been able to manage the 

PPP process. The study, also examined the impact of management control on project 

performance within the studied entity. The transportation industry was chosen as the 

pivot reasoning jurisdiction because a hand full of PPP projects have been carried out 

within the sector, and a number of deliberations have occurred within the public domain 

regarding PPP and the facilitation of the process.   

The study was of the opinion that there is a need to critically examine if projects 

implemented under PPP arrangement in Lagos adheres to management principles and if 

PPP entails value for money. There was also the need to examine the risk that can be 

associated with PPP, and the hurdles it may encounter bearing in mind the similarities 

that exist between Lagos and many African states and the idiosyncrasies that exist 

between the case study specimen and the world at large. 

PPP is seen as the collective effort of both private and public sector. The most important 

element in the joint effort is the use of private funds to facilitate the provision of public 

infrastructures, services and facilities in Lagos State, Nigeria. This was necessitated for 

due to the existence of infrastructural deficit in Lagos State. And governments’ inability 

to ensure public infrastructures and facilities were readily available as a result of to lack 

of funds, necessitated the need to use private funds through PPP. A sixteen year time-

frame (2000 -2016) was the consideration period of the case study was Lagos State in 

Nigeria. This period was selected because of the enormous amount of PPP projects 

executed during this time frame.  

The study aimed to explore the possibility of creating an avenue for discussion on 

management control mechanism as it relates to project performance. It was done 

because effective management such as the five management functions 
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namely “planning organising, commanding, coordinating and controlling (which has 

been compacted) to four (namely); planning, organising, leading and controlling” 

(Robbins and Judge 2015: 38), are vital in determining the success of project 

implementation. Thus, the importance of management control mechanism cannot be 

negated when project performance and successful project implementation is being 

discussed. 

It is believed that project success criteria represent the most significant attributes and 

objectives, needed to ensure successful implementation of projects (Lester 2013: 37). In 

this regards, project management control mechanism seeks to ensure that success 

criteria, such are attaining the specific quality requirements and expected performance, 

as agreed in the memorandum of understanding is achieved. Also, it ensures 

implementation of the project is completed as stated in the terms of agreement and that 

project contractors make certain that the cost of every project is within agreed budget 

(Lester 2013: 37). Nevertheless, there are further criteria that in a number of industries 

are similarly or even more vital. For example, in the transportation sector sustainability 

and reliability which is defined in long-term performance is crucial. In the same vein, 

safety and service delivery are vital attributes in the health sector (Lester 2013: 37). 

This study also suggests that effective management strategies which are one of the main 

characteristics of good management are required to ensure proper implementation of 

projects. Empirical findings also suggest that one of the founding principles of the 

private sector is effective management strategies. This shows the relationship between 

private sector and new public management because effective management strategies are 

attributes of new public management. This is a vital tool used by the private sector to 

ensure that its projects are implemented with adequate and accurate technical know-

how. 

Empirical findings from this study suggest that the involvement of private sector in the 

provision of infrastructural and developmental facilities has increased the optimal level 

of socio-economic, production and environmental services. Hence, it can be stated that 

PPP has the power to facilitate the process of stimulating a country’s economic and 

financial resources. Consequently order available funds and resources are channeled to 
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other pivotal needs, ensuring that government action plans and the needs/wants of the 

people are met on time. Similarly, PPPs can provide the private sector with technical 

knowhow, and capabilities to supplement the required services the government is 

unable to provide at the expected time (Asian Development Bank 2012:63). It can be 

stated that PPP creates bases for the justification of shift from the traditional public 

administration perspective to new public management. This is because, attributes of 

new public management, like accountability, transparency, emphasis on output control, 

emphasis on employee and project performance, lesser bureaucracy and hierarchy  have 

proved to be effective in the implemented of public activities. 

Findings provided by empirical data suggest that indeed, PPP projects implemented in 

Lagos were based on management principles. And this is credited to the expertise of the 

private sector, most important new public management. Similarly, findings suggest that 

private sector participants who are involve in PPP projects in Lagos have been able to 

effectively manage their relationship with public sector participants. However, the study 

propose further research into the relationship between private and public sector 

participants to identify if there are cases of conflict of interest.  

Based on the empirical findings analysed in chapter four of the study (4.3 Third 

Dimension: PPP Project Management In Lagos State, Nigeria), the study concludes that 

management control mechanism enhanced project performance of PPP projects 

implemented in Lagos State and this is credited to private sector  expertise and largely 

to doctrines of new public management. 

In-addition, empirical findings suggest that the level of application of management 

control mechanism to PPP arrangements implemented in Lagos State, Nigeria from 

2000 – 2016 is high and productive. Perhaps, this could be attributable to the enormous 

project implemented under PPP in Lagos. Similarly, empirical findings suggest that the 

impact rate of elements of management control on the performance of projects 

implemented under PPP arrangement in Lagos State, Nigeria from 2000 – 2016 is 

exceeding high, functional and productive. This could be said to have inference 

suitability of PPP projects in Lagos State. 
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To this end, the study concludes based of its findings that PPP projects are accurately 

managed in Lagos State. This to a large extent is credited to the effective application of 

management control mechanism on PPP projects in Lagos State.  

 

5.2. Future Research Directions 

This study omitted a vital area that is important to the research, which is providing 

readers with detailed information about an overview of Nigerian management style. 

This is important because that it has the possibility to further enlighten audience about 

how things are done in Nigeria. Since Nigeria comprises of a diverse range of ethnic 

groups, it is hard to give a short overview of the Nigeria management style as this will 

not represent the holistic management styles of the ethnic groups that make up Nigeria. 

This is stated because; each ethnic group in Nigeria has its own unique way of doing 

things. Although, there are similarities, because ethnic groups in Nigeria are divided 

into three sub-groups, even at that, this study is of the stance that such discussion 

represents a research on its own. Thus bringing it into this research will be a deviation 

from the focus of research. As such, the study proposes further research on the Nigerian 

management style with reference to the different tribes in Nigeria.  

This study also propose further research on examine projects implemented through 

direct loans and PPP, with the view to understand if one is better to the other. And to 

identify if projects implemented under one perform better than the other. This study also 

proposes further research on assessing if failure of government in providing the needed 

public infrastructures is a deliberate attempt. If the failure of government is a deliberate 

attempt, then the question will be who should be held responsible and how governments 

can be held accountable for their failure.  

Conclusively, the study proposes a public management summit between Lagos and 

Vaasa, in order to explore areas of mutual needs and benefits which could be facilitated 

through PPP arrangements. Also, the summit can explore new public management as it 

could be of importance to Lagos. The study shares the opinion that University of Vaasa 

can build on various research that has being carried out by its students on Nigeria as 
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bases of areas of interest for the summit. The study believe that the timing is right, 

because Lagos celebrates it golden jubilee this years and sure instances could be used to 

propose the creation of a twin city between Lagos and Vaasa. This could be done to 

catalyst or partnership between educational, health, research and private institutions in 

Vaasa with their counterparts in Lagos.   
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APPENDIX 2. Research Questionnaire 

 

First Dimension: Profile of Respondents: 

Respondent's Background Information  

Name of Organization (optional)  __________________________________________ 

Position  ______________________________________________________________ 

Number of Years in Present Job  ___________________________________________ 

Age 20 – 25   26 – 30  31 – 35   36 – 40   41 – 45   46 – 50   51 – 55   56 – 60   61 – 65Above 65 

            O            O             O            O            O            O            O             O            O             O 

Gender   Male    Female 

                 O             O 

Level of Education 

Ordinary National Diploma    Higher National Diploma    Bachelor    Masters    PhD    Others   

                      O                                            O                             O               O          O           O 

 

Second Dimension: Respondents past Work Experience: 

Respondent's Past Work Experience 

Have you been involved in any capital intensive project implemented in Lagos State that was 

solely executed by the government?      

Yes      No 

  O         O                                                      

Have you been involved (as a representative of an organization) in any project that was 

implemented through Public-Private Partnership in Lagos State?     

Yes      No 

  O         O                                                         

If yes, what was your role in the project? ___________________________________________ 

What was the primary reason for using PPP arrangemnet for Implemeting the project? 

_____________________________________________________________________________ 

Third Dimension: PPP Project Management In Lagos State, Nigeria: 

The general public (the people) are actively involved in deciding which project will be 

implemented under PPP arrangement 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

PPP projects have increased the infrastructural development of Lagos State 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 
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PPP projects are more viable options in the provision of social amenities and infrastructures 

than government-funded projects? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Lagos State needs private participation in the provision of public infrastructure, considering the 

level of internal regenerated revenue and other incomes that Lagos State receives? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

PPP projects have negative impact on public debts? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

PPP projects have positive impacts on public debts? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

PPP projects can condone corrupt practices? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

How high is the level of transparency in PPP projects? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

In your opinion what can be done to improve the level of transparency in PPP projects? 

____________________________________________________________________________ 

The Lagos State Government has effective governance mechanism to ensure effective 

implementation of PPP projects? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Has there been any major road construction project solely funded by the government in Lagos 

State in the past 20 years?   

Yes    No 

O         O 

Kindly state the ones you know 

_____________________________________________________ 

 

The regulatory environment and general business atmosphere in Lagos State is favorable for 

PPP 
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Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

The PPP projects were effectively implemented according to plans 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Do you agree that the materials used for the PPP project constructions meet the required impact 

assessment standard? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Do you agree that there is an effective system put in place to ensure that the project 

implementation processes meet service delivery standard (e.g. Health and Safety standard)   

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

There is monitoring and evaluation mechanism in place to access PPP project implementation? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Political issues are properly handled between government and their private partners in PPP 

projects? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Private partners receive adequate support from the government to ensure effective control of 

project implementation? 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Lack of effective control can lead to overspending on the PPP project 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Project management teams in PPP projects manage resources to ensure effective project 

implementation 

Extremely well      Very well      Somehow well      Not so well      Not at all well            

           O                         O                      O                        O                       O                          

How are the problems managed between various stakeholders in PPP projects? 

Extremely well      Very well      Somehow well      Not so well      Not at all well            

           O                         O                      O                        O                       O                          

When is a project complete? ___________________________________________________ 
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How are the project management teams communicating with the projects field officers?   

Extremely well      Very well      Somehow well      Not so well      Not at all well            

           O                         O                      O                        O                       O                          

Effective project management control influences the project’s success 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

What can be done to improve the current project management technique in PPP? 

_____________________________________________________________________________ 

There is an effective system of maintenance put in place to ensure that the PPP project is 

properly maintained after completion  

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

When you are measuring project performance, what are the top three things that you take into 

consideration? Multiple options can be selected 

Consumer satisfaction        Budget        Quality        Time        Others            

                O                              O                  O              O               O                          

How would you rate the maintenance schedule of the PPP projects you participated in? 

Extremely accurate   Very accurate   Accurate   Inaccurate    Slightly inaccurate    Totally 

inaccurate     

               O                          O                    O               O                      O                              O 

PPP projects perform better than public implemented projects 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

There are performance reviews at the end of the completion of PPP projects   

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Which of the following elements is the most important when you consider the strength of the 

partnership of the PPP project? Multiple options can be selected 

Participation 

Accountability 

Transparency 

Fairness 

Efficiency 

Others 
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In your own opinion, which of the following characteristics do you think can be used to justify 

the success of a project? Multiple options can be selected 

Effective planning 

Commitment 

Political ties 

Good communication 

Appropriate risk allocation via reliable contractual arrangements 

Reliable concessionaire consortium with strong technical strengths 

Favorable Investment Environmnet 

Others 

Private partners are committed to PPP projects goals 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

How would you rate the value of money spent on PPP projects? 

Extremely good       Very good       Good       Neither good nor bad       Bad       Very bad 

           O                          O                  O                         O                        O                 O 

How would you rate the quality of work/service of PPP projects? 

Extremely good       Very good       Good       Neither good nor bad       Bad       Very bad 

           O                          O                  O                         O                        O                 O 

Lagos State needs private participation in the development of public infrastructure in Lagos 

State?   

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

PPP projects implemented in Lagos State need improvement to ensure efficient level of project 

performance 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

What do you think can be done to increase the general level of project performance in Lagos 

State?  

_____________________________________________________________________________ 

 

PPP projects implemented in Lagos State require less foreign professionals and more local 

professionals 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 
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Management of PPP projects should be independently overseen by representatives of line 

ministry 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

In Public-Private-Partnership, an impact assessment schedule should be carried out by 

government only   

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

The reporting and feedback mechanism in PPP projects are less cumbersome compared with 

public only oriented projects   

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

The government should invest in PPP rather than solely executing capital intensive projects 

Totally agree      Moderately agree      Agree      Disagree      Slightly agree      Totally disagree       

           O                           O                      O               O                      O                            O 

Which of the following elements is the most important when you consider the benefits of the 

partnership of the PPP project? Multiple options can be selected 

Employment Social Development Internal Revenue Business opportunities Structural advancement  

Others        

     O                          O                       O                    O                      O                           O 

 

Fourth Dimension: Comments: 

Would you like to add other 

comments?_______________________________________________ 

Would you like to receive the final version of this research? 

Yes     No 

O         O 

Email addresses  

_________________________________________________________________ 
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APPENDIX 3. Cover Letter 
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APPENDIX 4: Respondents Role in Project  

                                          

Financial Role (3) 
Accountant 
Budget Monitoring 

Project Finance Officer 

 

Project Supervisory Role (6) 
Supervisory 

Supervisor 

Supervisory Role 

Supervising 

Supervise the project 

Supervision of road construction under PPP project 

 

Project implementation (8) 
Officer 
Officer 
Public Relations Officer  
Assistant Project Admin Officer 
Member of the Committee 
Member of the Secretariat 
Project Personnel 
Recruitment of Personnel For the Project 
 
 
Project Analyst (12) 
Quality Control 
Quality Control 
Project Manager                                                                                                                
Project Analyst                                                                                                    
Project Analyst                                                                                                              
In project planning                                                                                                                       
I was a member of the planning committee                                                                    
Controlling                                                                                                              
Assessment of the project                                                                                     
Advocacy and Monitoring officer.                                                                                               
I was in charge of ensuring compliance Monitoring Project Officer (monitoring 
and evaluation) 
 
 
Other (6) 
Government representative 
Represent the interest of government                                                                              

Team Lead, Research                                                                                                   

Policy analysis                                                                                                                              

As a researcher of PPP in infrastructure  Design, Material and Finance      

Volunteer                                                                                                                 

Conceptualization Negotiation to financial close and Project Pole out ICT 

Representative                                                                                                           

Monitoring of Government Revenue                                                                              
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Consultant 

  

Unknown 
N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A   
N/A 
N/A 
N/A 
N/A 
N/A 
N/A (46) 
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APPENDIX 5: Primary Reason for Using PPP Arrangement for implementing the Project 

 
Cost Implication & Cost Effective (10)                                                                                    

To reduce financial burden on the government 

To provide a project that has not been paid for 

To reduce government investment in the state project 

To augment government and attain style of implementation 

 Cost reduction                                                                                                                                                        

 Cause government alone could not effectively implement the project                                               

 Government did not have the money to implement the project                                                                  

 To provide service when money is not available                                                                                 

 Funds 

 

Quality & Assurance (7)                                                                                                                                  

For wider coverage of the services and to reduce govt investment in capital project                                                  

To bring private funds on the table and to leverage on private sector management style                                   

Cost Optimization Policy Decision: Financial Strategy with Internal Generated  

Revenue, Debt Issuance Program and Multilateral Financing                                                                             

The primary reason was to use private sector fund to drive the provision of  

infrastructure in the area of conversion of `waste to wealth`                                                                                                      

To reduce the infrastructural deficit of the State while generating revenue for the State                                                                                                                                   

 

Policy Direction: Feasibility of PPP/Exploring PPP (17)                                                                                   

Effective Utilization of Resources 

For Efficiency and Effectively 

For better execution of the project 

  For effective implementation and maintenance 

To take full advantage of the private party expertise as well as its funds 

The research was to conduct the impact of World Bank Project grant on the quality of public 

secondary education in Lagos State.  

For effective and efficiently managed the linkage between the stakeholder and the target 

population, we partner with the state government for logistics in data collection. 

To ensure that good energy policy document is published. 

To test the effectiveness of PPP as a medium to finance/provide public infrastructure. 

To ensure that the need of the large populace in the state is met. And to make use the project is 

successful and also benefit from it. Waste management in Lagos State 

Public Private Involvements Jointly Owned 

Public Private Involvements Jointly Owned 

To integrate PPP in executing projects 

To introduce optional ways of doing things into LASG ways of doing things                                                        

Fill the missing gap in terms of advance technology provided by the partner                                                         

To get Private Sector Organizations involved and boost employment opportunities through 

hiring of skilled personnel 

 

Others (5) 

Pattern and Structuring                                                                                                                                   
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Providing Infrastructure for Slum Communities                                                                                             

The Lagos State Government wanted to create an enabling environment for equal opportunity for 

all in a competitive environment                                                                                                                                 

To fast track its implementation for the overall interest of the people of the state                                    

Sustainability 

 

 
 
 
 Unknown (50) 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

    N/A 

 

 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A 

N/A 

N/A 
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N\A 

N\A 

N\A 

N\A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A  

N/A 
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APPENDIX 6. How to Improve the Level of Transparency of PPP Projects 

 

Active Peoples and Stakeholders Participation   (13)                                                                                                                            

More Stakeholder involvement                                                                                                                                  

General public need to be carried along Public need to be educated in this regards and 

carried along to contribute or make a choice      

The public should be more involved and they should also be involved in the negogiation 

process. In that regards, the cost must be publicy known 

The involvement of public is pertinent both in the project planning and negotiation phases 

Carryout interactive session with people in the community in-order to know the needed 

project to be done Carrying all stakeholders along                                                                                                                                   

Town Hall Meeting to inform the public on Process of Work done                                                                            

Ensure the public participate more in PPP process                                                                                                           

Involving the immediate committee members of the specific local government area                                      

Stakeholders meetings to be scheduled accordingly                                                                                                         

All stakeholders should be involved at every stage of the project                                                                      

Holding stakeholders forum to carry them along                                                                                              

Commitment of all stakeholders in the project. 

Transparency and Accountability (20) 

The government should encourage open book policy 

There should be more project audit and the people should be more involved 

Selection Process Must be Fair                                                                                                                        

An Independent Auditor Should be Appointed to Audit the Project Amount spent                                        

Budget for the Projects convey of traditional and Social Media                                                                     

Every stakeholder must be accountable                                                                                                   

Ensure that information about the project is in the public domain from the beginning of the 

project Periodic Public Reporting of Statement of Accounts                                                                                       

Putting more information on the internet                                                                                                

Information should be made available to the public                                                                                               

Public Information of PPP Projects should be easily accessible by the Public                                                      

Make terms, condition and amount of money involved public                                                                             

Stating projects and budgets for the public before implementation                                                                                                                                                              

Transparency of the contract/agreement between the parties                                                                              

The transparency level can be improved through more effective monitoring and 

enforcement in the PPP projects.                                                                                                                                                             

There should be open bidding for project through publication in Newspaper Mileage of 

Project                                                                                                                                      

A higher degree of disclosure of company ownership and possible conflict of interest is 

important.                                                                                                                                 

Lack of opennes affected the perfomance of the Lekki-Epe road concenssion. As resident of 

the area resisted because of issues that borders on LCC ownership.                                                                                  

More Transparency                                                                                                                                      

And no public funds should be expanded on it either in execution or repayment of the 

project 
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Others (25) 

Change mindset and open minded 

Integrity of staff awarding the contract and the integrity of the public                                                            

Dealing with private firms that have good track record                                                                                          

The overall benefit must be identified before embarking on any project under PPP                                   

Holding meetings with sub-contractors to carry them along with latest development                                          

The integrity of the people also matters                                                                                                

Supervision of fee project from inception to completion is also key                                                                       

By allowing the public to bid for a job and have a say in the execution of the contract while 

government serves as the umpire                                                                                                                   

Improve capacity of handling PPP first                                                                                                               

The Government should get involved in the supervision of the project                                                                                                                             

Advocacy                                                                                                                                                

To improve the community where the project is being sited in the project Performance 

should be measured to commensurate with funding The constituents i.e the community 

should be allowed to evaluate the project from user perspective                                                                                               

Involvement of Stakeholders from Project Conception Stage                                                                      

Proper Selection of members and project efficiency inspection of project                                                   

Effective Supervision of through MDAs                                                                                                

Involvement of independent consultants can help to ensure or improve the transparency 

level of PPP projects                                                                                                                                

Management Control Mechanism                                                                                                                

Effective legislation                                                                                                                                         

Third party evaluation of project cost and monitoring Proper Monitoring Experts 

Involvement                                                                                                                           

PPP projects should be built by private sector and transfer to Govt on Build Operate and 

Transfer.  Proactively outline the process to be used to procure the projects                                                                 

When the bidding is made competitive                                                                                                  

Continue to get public and private involved in a project for better impact assessment.                        

Monitoring and Control Mechanism 

It can also work through BOT process (Build Operate and Transfer) Exoneration of Public 

Fund, to be solely funded by Private Sector 

                                                                                                                                                                                                                                                                                                                                                                 

 

Unknown (33)                                                                                                                                                                   

N\A 

N\A 

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  
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N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

N\A  

I do not know                                                                                                                                                                                

I do not know 
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APPENDIX 7. List of Roads Funded by The Government in The Past 20 Years   

 

Ajah Brigde, Abule Egba Bridge, 114 Roads in the 57 Local Government, Lasu Iyana 

Iba road, Okota Link Bridge. Festac Link Bridge, Isolo Road, Nurudeen Olowo Popo 

Avenue, Iganda Road                                  

Ago palace way, okota Ibeshe road, Ikorodu                                                                                                                             

Ikorodu-Mile 12 extension, Abule-Egba to Ipaja so many 

Ikorodu road from Stadium S/L 

Ajah - Ado Road, Ajah Road, Ikorodu road, Badore road 

Owode 

Epe 

Owode 

Construction of Mile 12 road down to Ikorodu town 

Dualization of the Ikorodu - Ketu road by the Military Administration led by Colonel 

Buda Maruwa 

Construction of Pedestrian bridges (Berger etc) 

Dualization of LASU-IBA Expressway 

LASU - Isheri Expressway Idimu - Ejigbo Road Igbo Elerin Dual Carriage way in IBA 

LCDA Wempo Road in Ogba, Ikeja LGA 

Idimu-Ejigbo Road 

Ikorodu road 

Ikorodu road 

Ikorodu Road  Epe 

Ipaja ayobo Lagos and Abule-Egba Lagos 

Ipaja-Ayobo Road Abule Egba Road 

Isheri-Lasu Road, Igbo Elerin Road, Sibiri-Ajangbadi, Olomo popo Road in Ikeja, Mile 

12-Ikorodu Road etc 

Most inner streets in the various local government areas 

LCC, LTC 

Command\Ipaja Road Ekoro Road Lawanson Road 

Lagos-Badagry Expressway Construction and Rehabilitation of 

LASU-IBA ROAD 

LASU-IBA ROAD Olowopopo Road, Lawanson Road 

Lawson-Ojuelegba Road Isheri-LASU Road Ajangbadi Road Olowopopo Road 

Lekki-Ikoyi Toll Bridge Isheri-Ijegun Road 

Itire-Lawason Road, Cele Okota bridge 

Isolo Jakande Estate to Ijegun -Isheri 

Lagos Central Business District Road, Island Obafemi Awolowo Road, Ikeja Itire Road, 

Ojuelegba, Surulere 

Obafemi Awolowo Way Ikorodu Road and some in other places too numerous to 

mention 

The hundred and forty one (141) roads constructed with state funds 

Oshodi\Apapa Road Ikorodu Road 

Western Avenue 

Lekki-Epe Road Ijegun Imore Amumo Ojo Apapa Road Ikorodu Road Alaba\Cemetery 

Road Eric Moore\Bode Thomas 

Ikorodu Road Apapa\Oshodi Road Lekki-Epe Road etc 
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Lawason-Itire Road Mushin-Oshodi Road Western Avenue Road 

Ijesha Road Isheri-Ijegun Road Ago Palace Way Cele-Link Bridge etc 

Ikorodu Road Lekki-Ajah Expressway 

Lekki\Epe Road Alaba\Cemetery Road 

Ikorodu Road Lekki-Ajah Expressway 

Oregun Road Agindigbi Road Awolowo Road Ikoyi Okota Road Ago Plalace Way ETC 

Igando Road Awolowo Raod 

Ikorodu Road Muritalka Muhammed Way Western Avenue 

Ikorodu Road Igando Raod 

Ikorodu Road 

Igando Raod 

Lekki-Ikoyi Link Bridge 

The Lagos-Badagry Express Way and the Lekki-Ikoyi Bridges 

Construction of Rail Road along Badagry Express Way Ago-Okota Road Festac Mile 2 

Bridge 

Ikorodu Road 

Agbe Road (Amadijal to Oluyiwola) Abule Egba 

Isolo Road in Mushin Local Government Okota Ago Palace Road in Isolo Local 

Government Ayobo-Ipaja Road in Alimosho Local Government 

Lasu/Igando Road WEMCO Road Ikorodu Road 

All the roads constructed in the local government 

Agkelekale/Comm and road at Ipaja 

Abiosun Jagun Street and Ogba Wemco Road 

N\A 

N\A 

N\A  

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A  

N/A 

N/A 

N\A 

N\A 

N\A  

N\A 

N\A 

N\A 

N\A  
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N\A 

N\A I do not know 

Appendix 8: When a Project Complete  

 

After commissioning (8)  

When the public can use if after it has been commissioned 

After the project has been commissioned 

When it is commissioned and ready for use 

When the project can be commissioned for use 

When all deliverable are delivered and commissioned 

After commissioning 

It is complete when commissioned  

When it is commissioned for use 

 

When it is ready for usage (20)  
Finished project 

Completed 

When it is finished 

When it is finished 

When the project can be used by the public 

When its available for use by the public 

When it is delivered to the end users 

When the people start using it when it is motorable 

When it is assessable to the general public 

When it is available for public use 

After it goes into operation 

When it is motoring 

When it is full gear 

When the public can use the project 

When it is accomplished 

When it is available for use 

The project is complete when it ready to use by the masses 

When it is being handed over for public use 

When the End-User start making use of it properly  

When the project is functioning well, achieving what it is meant for 

When the Public-Private and End-user agreed that it is complete. 

 

When certificate of Satisfactory is issued (5)  
When the project is satified by the Implementing Agency of Government and 

Commission for use of the General Public 

When it has been completely executed, inspected and certified good or well executed 

When all the requirements are totally completed /implemented with a satisfactory report 

from a consultant different from the contractor 

A project is complete when it has been certified by the project evaluation team to have 

been satisfactorily executed according to the terms of reference 

When certificate of completion has been issued and terms and condition have been 

complied with 
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At Handover stage (16) 

A project is complete when it has achieved all its objectives. 

A project is considered to be complete when it completely delivers what was promised 

on paper and results are being seen  

A project is complete when it is handed over to the public for use 

At the handing over stage 

This is when a project has been effectively executed and handing over done to 

appropriate user 

When completed and handed over to Government 

A project is considered complete when the project has been handed over to the 

government 

When the project is handled over to the project client 

After a proper handing over to the contractor and certificate by the appropriate authority 

When we deliver what was requested 

When project is finally executed 

When the project is finally executed 

The project is complete with all deliverable in place 

When it is delivered as specific and timely 

When all deliverable of the government have been met 

When the contractual terms has been fully completed 

 

Others (9) 

Certified okay by the Government, and in case of roads probably after 3 months when 

commissioned 

When it has been decommissioned after the expiring of its use 

Six month after completion on regular usage 

A project is complete when it serve the purpose for which it is implemented and have 

the ultimate impact 

When it has achieved the purpose for which it was meant/created and it seen effective 

and efficient 

When all deliverable as spelt out have been achieved. 

When the end-user are satisfied with the outcome of project deliverable 

When the project is achieving the objective for which it was carried out 

All the Parameters and Indicators on a project are met in a Timely Manner 

 

Unknown (27) 

N\A 

N\A  

N\A  

N/A  

N\A  

N\A 

N\A  

N/A  

N/A  

N/A  

N/A  

N\A 
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N\A  

N\A 

N\A  

N\A  

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A  
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APPENDIX 9. How to Improve the Current Project Management Techniques in PPP                       

 

Consistency (14)                                                                                                                                                  
Improve Capacity and Exposure to similar projects in other environment                                        

Government should ensure proper monitoring                                                                                  

Monitoring that is voided of bribery and corruption ie no selfish interest                                                      

Improved monitoring with the milestone report                                                                                                  

More monitoring                                                                                                                                             

Effective supervision                                                                                                                                      

Effective monitoring                                                                                                                                           

Effective Monitoring by Regulators                                                                                                                   

Proper Monitoring and Evaluation                                                                                                                        

Effective monitoring and Evaluation                                                                                                                    

Better monitoring                                                                                                                                              

Effective Supervision                                                                                                                                             

Efficient and Effective Monitoring                                                                                                                       

Continuous Training and Monitoring 

 

Empowerment (13) 

Putting more information on the internet                                                                                                      

Ensure all parties are carried along                                                                                                       

Involvement of all Stakeholders                                                                                                                   

Copy the best practice from other countries                                                                                                      

Constant Monitoring Effective correcting as at when due Engagement of Competent hands            

Management Control Mechanism  

Better understanding of what PPP entails by some project team.                                                        

Better management of expectation.                                                                                                        

Project management techniques can be improved through considering the socio-cultural 

environment where projects are to be executed.                                                                                       

Checks and balance control should be put in place 

Improved supervision and proper project management cycle                                                                               

The State Treasury Office and The Ministry of Economic Planning & Budget should be 

actively involved in Project Monitoring                                                                                                                            

Make sure the right people manage the project                                                                                                                                                                                   

 

Messaging (2)                                                                                                                                       

Effective Communication among project team and collaboration among team members 

Proactive team work and good communication skill among stakeholders 

 

Fairness (7)                                                                                                                                                      

Provision of funds at at the time of need.                                                                                                          

Prompt release of funds                                                                                                                             

Transparency of Decision Making Process                                                                                                  

Adequate exposure                                                                                                                                       

Ensure accountability and transparency                                                                                                     
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Effective and Judiciously allocation of fund                                                                                                   

Commitment and sincerity                                                                                                                                                               

Others  (2)                                                                                                                                                          

Better management of the road after completion                                                                           

It depends on the project                                                                                                                                                                                                       

 

Unknown (21) 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

NA 

NA 

 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A 

N/A 
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N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A 
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APPENDIX 10. How to Increase the General Level of Project Performance of PPP in Lagos State 

 

Effective Monitoring (7) 

More effective monitoring to ensure that quality standard of the project is not 

compromised. 

Effective project monitoring 

More monitoring during project execution 

Proper monitoring by the line ministry  

Monitoring and Commitment  

Effective Monitoring Proper Planning,  

Monitoring and Evaluation 

 

Improved Accountability and Transparency (6) 

Improve the transparency level of PPP projects 

Provision of adequate funds for the project.  

Ensure accountability and transparency 

Proper accountability and responsibility of PPP projects funds 

Transparency in the Utilization of Resources and  

Adequate planning and budget 

 

Creating Business Friendly Environment (8) 

Creating an enabling and conducive environment for project implementation 

Provision of conducive environment for PPP involvement Effective management 

control mechanism 

Government needs to create enabling environment 

Improve the investment environment 

Commitment and improvement 

Encouragement of private firms  

Get more private participation. 

More Investors to come into place  

 

Active Peoples Participation (4) 

Effective Communication 

Putting more information on the internet 

Stakeholders participation from the planning stage 

Individuals to participate fully 

 

Other (9) 

Proper Project Management 

Ensuring that projects are given to qualified and reliable companies (private companies) 

Training and retraining 

Again it has to do with training and exposure 

Involvement of independent consultants can help to ensure or 

Proper maintenance 

The Government and the Partners should draw up Effective Project Plan and Agreement 

(MOU) and follow the same to the latter. 

Proper Education on the Implementation of PPP and Good take-off Agreement. 

Companies should do more SCR… Social Corporate Responsibility. 
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Unknown (55) 

N\A  

N\A  

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A  

N\A  

N\A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 
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N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 
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APPENDIX 11. Comments 

 

Comments (8) 

PPP is a win win situation from both Government and Private, because of the 

opportunity involved to both patties                                                                                                                                                                                 

PPP should be encourage, however Government should not just place emphasis on 

revenue  

generation but providing several development for the citizens                                                                                                                   

I also have other educational qualifications but they do not fall within those listed.                                                                     

In the Question: How high is the level of transparency in PPP projects? Answer is: 

Fairly High.                                    

PPP is a veritable tool to social and structural development                                                                                                  

In the question: How high is the level of transparency in PPP projects? My answer is 

Very High                                       

There will be infrastructural gap if the government alone embark on infrastructural 

development funds needs to be invested from other sector                                                                                                                  

PPP implementation depends on efficiency gain, if there is efficiency gain then PPP can 

be considerable 

 

Unknown (81) 

N\A  

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 
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N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N\A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 
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N/A 

N/A 

N/A 

N/A 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


